
TRANSPORTATION ADVISORY COMMITTEE 

AGENDA 

 

 
 

Date: January 16, 2019 
Time: 10 a.m. 
Location: Cochise College Benson Center - 1025 AZ-90, Benson, AZ 85602 
Call-in No. Call Randy Heiss (520-432-5301 Ext. 202) (rheiss@seago.org) 48 hrs. in advance of meeting 

date for call-in information. 
 

Individuals wishing to participate in the meeting telephonically may do so by contacting Randy Heiss at (520) 432-5301 

Extension 202.  Contact must be made at least 48 hours before the meeting in order to obtain the call-in information. 

Please note that the option to participate telephonically may not be available unless requested as instructed above. 
 

Si necesita acomodaciones especiales o un intérprete para esta conferencia, deben ponerse en contacto con Randy Heiss al 
número (520) 432-5301, Extensión 202, por lo menos setenta y dos (72) horas antes de la conferencia. 

Voting 
TAC 

Members 

Michael Bryce– Graham County 
(Chair) 
Randy Petty – Safford  (Vice Chair)  
Mark Hoffman – ADOT MPD 
Michelle Johnson – Benson 
Jesus Haro  – Bisbee  
Rudy Perez – Clifton 
Jackie Watkins – Cochise County 
 

Luis Pedroza – Douglas 
John Basteen – Duncan  
Phil Ronnerud –Greenlee Co.  
Juan Guerra – Nogales   
Sean Lewis – Pima 
Charles Russell – San Carlos Apache 
Tribe (SCAT) 
Jesus Valdez – Santa Cruz County 
 

  Tom Palmer - Thatcher  
  Gary Adams –  Willcox 
  Regina Duran - Tombstone  
  Ronald Robinson –Patagonia  
 

Guests, 
Staff, and 

Other 

Expected 

Attendees 

 Randy Heiss – SEAGO 
 Jennifer Henderson – ADOT 
 Mark Henige - ADOT  
Karen Lamberton - SVMPO 
 

   
 

  

Shaded areas indicate items for possible action. 
ITEM SUBJECT PRESENTER PAGE 

1. Call to Order and Introductions Michael N/A 
2. Call to the Public Michael N/A 
3. Approval of Minutes of November 21, 2019 Michael 3-7 
4. STBG Ledger Report Chris/Randy   8-13 
5. TIP Report 

 Possible TIP Amendment(s) 
 Possible Administrative Amendments 
 
 

 

Chris 
 

14-16 

6. Off System Bridge Program – Application Review & Prioritization Chris/Rudy 17-66 

7.   Election of Officers Chris 67 

8.  ACIS Crash Data Training Reminder Chris 68-70 

9.  LTAP Discussion Chris/Karen 71-75 

10. Local Public Stakeholder Meeting and ADOT LPA Updates TBD N/A 

 
      11. 

District Engineers’ Report 
 Status of State Highway Projects 
 Quarterly Project Report 

 
TBD 

 
N/A 
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Direction may be given to SEAGO staff on any item on the agenda 

 
 12. 

Regional Local Program Reports 
 Status of Local Projects 

o STP Projects 
o Update on Enhancement Projects 
o Update on HSIP Projects 
o Update on all Planning Studies 

 
Towns, 
Cities, 

Counties, & 
ADOT 

 
 

N/A 

13. Items for General Discussion All N/A 
14. Next Meeting Date: March 19, 2020 Michael N/A 
15. Adjourn  Michael N/A 
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SEAGO TRANSPORTATION ADVISORY COMMITTEE 

MEETING MINUTES FOR NOVEMBER 21, 2019  

 

 
 

 

 

1. Call to Order and Introductions 
 

Chair Michael Bryce called the meeting to order at 10:08 a.m. TAC members, guests and SEAGO staff 
introduced themselves. 

 
2. Call to the Public 

 
Chairman Bryce made a Call to the Public and no one spoke.  

 
3. Approval of September 19, 2019 Meeting Minutes 

 
Chairman Bryce asked for a motion to approve the September 19, 2019 Minutes.   

 
MOTION:  Leonard Fontes moved to approve 
SECOND: Mark Hoffman 
ACTION:  APPROVED UNANIMOUSLY 

 
4. STP Ledger Report  

 
Randy Heiss presented the STBG Ledger, noting that there were several items that did not appear correct 
in the ledger. Randy provided an overview for FY19 repayments and stated he did not know why the OA 
balance was not at zero. Mark Hoffman affirmed that the OA is zeroed out for SEAGO and all accounted 
for. Randy reviewed FY2020 apportionments and expenditures, leaving an OA balance of $366,000. He 
said it didn’t look realistic for Safford to move forward in 2021 based on the current information. There is an 
ADOT loan coming back in; the Safford project is showing up, not broken down in phases but all at once at 
$3.3 million+; two loans being paid back to SVMPO and there is $2.7 million in 2021 loan payments going 
out. Karen Lamberton explained that some of the SVMPO repayment dates do not appear correct and 
provided adjustment examples from past discussions that may help the balances. There is a repayment in 
2020 of $229,383 leaving $137,069 to zero out and then SVMPO would divert a big part of it into 2022. 
$395,617 repayment by 2022 and can loan $700,000. SVMPO will get together with SEAGO and ADOT to 
ensure the agreements match and stated that the dollars are there for repayments to SVMPO with no harm 
to any projects currently in the TIP. The funds may be there by 2023, but the Safford project still may have 

Date:  November 21, 2019 
Time: 10 a.m. 
Location: Cochise College Center – 1025 AZ-90, Benson, AZ 85602 

 
Voting 
TAC 

Members 

Present 

Bradley Simmons, Cochise 
Phil Ronnerud – Greenlee County 
Randy Petty, Safford (Vice Chair) 
Michael Bryce, Graham (Chair)  
 

Michelle Johnson, Benson 
Leonard Fontes - Santa Cruz 
Gary Adams - Willcox 
 
 
 

Mark Hoffman, ADOT 
Tom Palmer – Thatcher 
 

Guests, 
Staff, and 

Other 

Attendees 

Randy Heiss – SEAGO 
Heather Glenn - SEAGO 
Mark Henige – ADOT 
Larry Talley – ADOT 
 
  
 

Mona  Aglan-Swick- ADOT 
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to wait until 2024. Luis Pedroza suggested that they try to find funds for the Safford project. Randy said he 
would take the issue to the December COG meeting and see what they have to say. 

 
5. TIP Report  

 
Randy Heiss referred the TAC to the TIP report.  Randy suggested that the Safford 20th Ave project be 
moved from 2021 to 2022 via administrative amendment. Mark Henige advised that Safford will be ready to 
start advertisement for construction in the first quarter of 2021(July – September 2020). Environmental 
reviews and other contracts may expire the more time the project is pushed out. Randy asked if HURF 
exchange could be used. Mark Henige advised that it could be done by conversion. Mark Hoffman 
suggested waiting until the ledger is updated and then seek loans to see if 2021 is still realistic. Karen and 
Randy will reconcile the ledgers before December 6. Mark Hoffman stated first round of funding is not 
available until October 2020. Mark Henige stated that timeline may still work. Randy Heiss stated he will 
work on it and try to have it completed before the COG director’s meeting. 

  
Rudy Perez advised lowest bid that came in for the Zorilla St. project was $270k over the budgeted 
amount. According to the IGA they have with ADOT, Clifton is responsible for the additional $270,000 to 
move forward with construction phase. If he cannot locate the additional funds by the December 12th  Town 
Council meeting, they may have to cancel the project. Mark Hoffman advised if the funds are not available 
for the match they could move the money for use in a later project. Town will also be responsible for 
change orders and the $270k may be more. Randy explained that the group added $200k from STP for the 
project at a previous meeting and Clifton may only have to come up with $70k. 
 
Valerie advised the group that Jackie mentioned if any projects get dropped later on, she would like to add 
in the Davis Rd. sooner, if possible. Karen explained that with the time gap, some environmental and other 
reports may have to be redone; nevertheless, there are some monies that may become available. 

 
6. Off System Bridge Program – FY 2021 Call for Projects 

 
Mark Henige reviewed the qualifications for the projects. He said this applies to facilities, roadways that are 
minor collections or below. Must be listed on bridge standards as off systems. They did find one error on the 
bridge inventory list. Applications to ADOT (LPA) on the website and 2/22/20 is deadline. Last year they had 
difficulty getting applications. $3.9 million available; $1 million cap for federal money. Estimates for bids were 
light and suggestions to bump amounts were made based on the type of work. They have not gone to 
construction yet. Anything over $1 million, the local will be responsible for the match. TAC has to do a 
priority ranking for any applications submitted from our region. They would be due 2 weeks before next TAC 
meeting; 1/2/2020. Mark Henige said their goal is to have it to the committee by March. Each agency would 
do a brief presentation on the project. Randy wants to have a spreadsheet ready to rank the applications for 
the next meeting and discussion ensued. Tom Palmer suggested that if any agency is submitting application 
that they bring their application to the meeting and the group can review the OSB ranking criteria. Randy 
asked that the applications be sent to him by January 2nd   for inclusion in the meeting packet. 
 

7. Discussion regarding Regional Strategic Highway Safety Plan 
 

Mark Henige inquired how the local road safety plans were going. ADOT has been putting together a list in 
FY18; SEAGO has had a list. ADOT needs to know how well the safety plan is working for the agencies. Did 
agencies implement any projects included in the safety plan? They want feedback on what the agencies did 
with the plan. There were eight items for implementation. Randy directed Mark to page 24 in the TAC 
meeting packet listing projects in the works or planned. 
 
Mike Bryce explained that if they could get a smaller amount of funds to address spot problem projects that 
would be more helpful to agencies and easier to come up with matching funds. Mona said fixing a curb 
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would be done in phase 2; implementation. Mike asked if SEAGO could put out an RFP for the project 
consultant rather than using ADOT consultants because they cost so much. Karen explained they want to 
develop an on-call group for Southeastern Arizona. State work is different work than local regional work. 
Larry from ADOT advised that some agencies have submitted several spot projects rather than doing a long 
section of roadway just to get the costs out but that they just concentrate on the needed area(s). 
 
Mark explained that ACIS Arizona Crash Information System allows agencies to go in and download the 
information and they are looking to offer training via Webex during a meeting in January or February. Randy 
asked if the training would be interactive or if it would simply be a demo. Mark stated access is done through 
the internet via ADOT. Randy asked if the TAC members would be interested in something like that for the 
January meeting. Larry from ADOT explained that if members requested access in advance they could log 
on to participate in the training while it is being explained. 
 

8. Project to Programming (P2P) Presentation 
 

Mark Hoffman distributed handouts and presented an overview on ADOT’s 5-year construction planning to 
program process.  

 Performance-based planning measures ADOT has to report on. Financial stewardship/maximize 
use of funds/doing projects at the right time. 

 Investment categories and $ amounts from last long-range plan. 
 Types of work under each investment category 
 Performance targets that ADOT has to report to federal highways. (projection of trends) 
 Freight and system performance – 2 years ago 
 How pavement preservation projects are scored. 
 Bridge preservation scoring breakdown 
 Modernization ranking 
 Scoring guidebook will show how everything is broken down 
 Process flowchart; 2 opportunities to submit projects 
 Continuous improvement; keep updating each year 

 
9. Discussion regarding Traffic Counting Program 

 
Mark Hoffman advised that the rebalancing was submitted to FHWA; hopefully approved by year end. 
Functional changes can be done with the automated tool online for approvals. The Data group wants to 
attend a TAC meeting sometime January-March to cover functional classification changes in rebalancing 
and how to use the new tool. The statewide traffic count plan will be starting in January and completed by 
November 2020. They will be looking at count locations, who is doing counts, permanent count locations, 
developing a guidebook to ensure that when local jurisdictions do traffic counts and submitting them to the 
MS2 system that they are done correctly. They are asking local agencies doing any counts to hold off until 
this plan is complete to have more information on where the counts are needed only for federal function 
class roads that states are responsible for. If local agencies do counts on local roads, ADOT is happy to 
take the info. Sierra Vista’s boundary area expanded. There are existing counts showing in the SEAGO 
database but really are SVMPO boundaries. They didn’t move the counts. Ms2 and Traffic Works will be 
involved per Karen. 
 

10. Discuss/Approve 2020 Meeting Schedule 
Randy Heiss reviewed the meeting schedule with the members and advised of some items that need to be 
reviewed at specific times. 
 
MOTION:  Tom Palmer moved to approve 
SECOND: Michelle Johnson 
ACTION:  APPROVED UNANIMOUSLY 
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The group agreed to take a ten-minute recess for lunch @ 12:09 PM and reconvened at 12:19 PM. 
 
11. Local Public Stakeholder Meeting Report and Reminder 
Mark Henige reminded members that there will be a Stakeholder’s Council Meeting on December 12 
addressing local roads planning and everyone is welcome. Kerry will present on ICE-Intersection Control 
Evaluation and Pima County will speak on the topic. 
 
He showed a video on innovative pedestrian solutions [Safe transportation for Every Pedestrian (STEP)] used 
around the states and reported on what was discussed at the last meeting. 
 

 Identify utilities in planning stages; if having difficulty getting a blue stake, call ADOT’s utilities 
coordinators.  

 Catalog all ADA features – ADOT can share that info with agencies. 
 Arizona STEP; tool for pedestrian crossings; pedestrian fatalities increased to 51% 

 
Jennifer Catapano sent email to COGs and MPOs regarding annual reporting for ROW statistics with federal 
money due October 30, 2019. Even though the deadline has passed, they will still accept the data. 
 
On October 16th an email was sent regarding a public information plan – public outreach communications during 
construction. Agencies have the first right of refusal. Revisited at stage 4 with project manager.  
 
Reminder regarding innovation; there is an additional 5% federal funds when using innovative technologies. 
One of them is an improved work zone. 
  
The Institute Transportation Engineers (ITE) Arizona spring conference February 27 & 28. Mark will be 
moderating the COG and MPO update session. He needs a total of 3 COGs and MPOs to participate. The 
Arizona ITE Conference is in February 27 & 28 at the Stoneridge-Paradise Valley Mall - Phoenix 
 
Attended the technical traffic issues meeting with traffic group; updating drawings; MASH 2016. Looking to 
implement guardrail projects by March deadline this fiscal year. 
 
Any projects in FY20 TIP projects, they need to see initiation applications by February so that they can be 
initiated before the end of the fiscal year. 

 
12. District Engineer’s Report 
No representative was present.  
 
13. Regional Program Reports 

 Juan Guerra advised they completed their CMAQ project was under budget and under time.  
 Tom Palmer Church Street is well underway; they just submitted 2nd draw. HURF funds are based on 

amount not timeline.  
 Mike Bryce shared that there was a stop order on their roundabout project. There was a detour 

proposed; they informed them that detour not feasible, but they put it in the plan anyway. The contractor 
came up with an alternative detour, but environmental review for it (cultural clearance) takes 45 days. 
Got approved for their bridge project.  

 Michele Johnson announced that the upcoming census lost Iris, their second liaison. If anyone wants to 
help promote the Census, on your email signature line, include a ‘Be Counted – 2020 Census’ tag line.  

 Leonard Fontes stated that the River Rd and Pendleton safety project were completed last month. The 
next Pendleton project bid opening is tomorrow. They chip sealed several miles of roadway.  

 Mark Hoffman announced that the US 70 study - Safford to New Mexico state line is wrapping up.  
Randy Heiss asked if there going to be a call for PARA projects anytime soon? Mark stated no; 
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suspended for now. No word on when it will come back. 
 
14. Items for General Discussion 

 Randy Heiss shared that the Rural Transportation Summit was an overwhelming success. There were 
great reviews across the board and set a new standard for the next host. The program was a lot of 
work but it came off really nicely.  

 SEAGO may be having trouble with their match; he encouraged everyone to include their meeting 
prep time on the sign-in sheet.   

 Michelle shared that there is a funny YouTube video: “Last Week Tonight” with John Oliver on the 
census; the basic facts are correct; it is politically inappropriate, but very funny. 

 
15. Next Meeting Date: January 16, 2019. Randy reminded everyone to submit their applications by January 2.  
 
Meeting adjourned at 1321. 
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TO: SEAGO TAC 

FROM: CHRIS VERTREES, TRANSPORTATION PROGRAM ADMINISTRATOR 

DATE: JANUARY 7, 2020 

RE: STBG LEDGER REPORT 

 
 
Attached is the SEAGO FY20 Ledger. Randy Heiss has had discussions with Patrick 
Stone/ADOT Finance to secure a loan to keep Safford 20th Avenue in FFY2021.  Patrick 
Stone has indicated that he is OK with us moving forward with the project.  However, final 
approval was not received prior to the development of this packet.  The ledger reflects several 
assumptions: 
 

1. ADOT will be able to loan SEAGO $2,800,000 in FFY2021. 
2. Safford 20th Avenue will need to be re-programed from $3,337,000 to $3,653,581.  

This addresses concerns that Randy Petty has that the bids will come in $200 - $300K 
above the current cost estimate we have programed in the TIP. 

3. This will reflect an increase of $316,581 to address bids that exceed the $3,337,000 
programmed (see TIP Report). 

4. SEAGO will have $124,318 in unused OA in FFY20.  This will be loaned to ADOT with 
repayment requested in FFY22. 

5. SVMPO modified our FFY19 Loan Agreement allowing the for the repayment of the 
$425,000 (borrowed to bring the Thatcher project to fruition) to be repaid in the amount 
of $29,383 in 2020 and the remaining $395,617 in 2023. 

6. The ADOT repayment schedule will be as follows: 
FFY 2022 – $971,396 
FFY 2023 – $451,461 
FFY 2024 – $847,708 
FFY 2025 -  $530,065 

 
It should be noted that SEAGO STBG is fully committed through FFY2024.  Safford will be 
responsible for any additional costs that exceed the $3,653,581 programmed. If there are no 
significant changes in population data from the 2020 Census we should be able to begin 
considering STBG projects in FFY2025.   
 
I will be asking the TAC to tentatively approve the attached loan agreements and 
repayment schedule.   
 
 
 

 

TAC PACKET 
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SEAGO STBGP Ledger 2020-2024
Revised: January 7, 2019

Safford 20th Ave. in FY2021

OA rate from ADOT 94.9% *
Action Apportionment OA Apportionment OA

STBGP Carry Forward FY 2019 94.9% $0 $0 $0 $0

FY 2020 Allocation* 94.9% $909,856 $857,078 $909,856 $857,078
Repay NACOG Loan (OUT) -$375,000 -$375,000 $534,856 $482,078
Repay WACOG Loan (OUT) -$118,377 -$118,377 $416,479 $363,701
Repay SVMPO Loan  (OUT) for Thatcher Part 1 -$29,383 -$29,383 $387,096 $334,318
Repay SVMPO Loan  (OUT) Clifton -$200,000 -$200,000 $187,096 $134,318
Tech Transfer (LTAP) -$10,000 -$10,000 $177,096 $124,318
FY2020 STBG Loan (OUT) To be repaid in 2022 -$124,318 -$124,318 $52,778 $0
FY2020 Balance $52,778 $0

FY 2021 Allocation 94.9% $909,856 $857,078 $909,856 $857,078
STBG ADOT Loan Repayment (IN) $6,503 $6,503 $916,359 $863,581
Loan Funds from ? for Safford 20th Ave. (IN) $2,800,000 $2,800,000 $3,716,359 $3,663,581
Safford: 20th Avenue -$3,653,581 -$3,653,581 $62,778 $10,000
Tech Transfer (LTAP) -$10,000 -$10,000 $52,778 $0
FY 2021 Balance $52,778 $0

FY 2022 Allocation 94.9% $909,856 $857,078 $909,856 $857,078
FY2020 STBG Loan Repayment (IN) $124,318 $124,318 $1,034,174 $981,396
Partial repayment Safford 20th Ave. Loan (OUT) -$971,396 -$971,396 $62,778 $10,000
Tech Transfer (LTAP) -$10,000 -$10,000 $52,778 $0
FY 2022 Balance $52,778 $0

FY2023 Allocation 94.9% $909,856 $857,078 $909,856 $857,078
Repay SVMPO Loan (OUT) for Thatcher Part 2 -$395,617 -$395,617 $514,239 $461,461
Partial repayment Safford 20th Ave. Loan (OUT) -$451,461 -$451,461 $62,778 $10,000
Tech Transfer (LTAP) -$10,000 -$10,000 $52,778 $0
FY 2023 Balance $52,778 $0

FY2024 Allocation 94.9% $909,856 $857,078 $909,856 $857,078
Partial repayment Safford 20th Ave. Loan (OUT) -$847,078 -$847,078 $62,778 $10,000
Tech Transfer (LTAP) -$10,000 -$10,000 $52,778 $0
FY 2024 Balance $52,778 $0

* Notes:  

This is an internal SEAGO document, and is used to provide a general overview of STBGP funds for a five year period.

3. OA Rate of 94.9% is subject to change

4. in addition to the OA Rate of 94.9%, $6,375 of OA is taken annually for the SPR funding to the 

SEAGO region. 

5. STBGP Apportionments are SEAGO estimates and subject to change.

6. Reflects loss of $86,326 from SVMPO boundary expansion

7. Balance carry forward is no longer allowed.  Excess funds must be utilized or loaned to another 

COG or to the State. 

Projected Fed Funds * Cumulative Balance

OA Rate

1. OA = Obligated Authority.  This is the amount of money that can actually be obligated to SEAGO 

based upon the OA %.

2. STBGP = Surface Transportation Block Grant Program.  This amount is allocated to SEAGO 

based upon the 2010 population 
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Arizona Department of Transportation 

COG/MPO Federal-Aid Funding Transfer or Loan Request Form 

Transfering Ag~ncy AOQT ,:::::====----
Federal 

Amount 
Funding Type 

Fiscal Year Obligation Authority Apportionments 
(OA) 

STBG 2021 $2,800,000 . $2,800,000 

TOTAL $2,800,000 $2,800,000 

Transferring Agency Approval: 
The undersigned authorizes the transfer of funds 
identified above. 

Signature 

Printed Name 

Title 

Date 

Loand or 
Project/Purpose 

Transferred To 

SEAGO Safford 20th Avenue 

Receiving Agency Approval: 
The undersigned approves the receipt of the funds 
and agrees to the repayment terms, if any, identified 
above. 

Signature 

Chris Vertrees 
Printed Name 

Transportation Program Administrator 
Title 

Date 

Transfer or Repayment Terms/ 
Loan? Schedule (loans only) 

Loan Per Attached Repayment Schedule 
-------

ADOT Acknowledgement or Approval: 

Signature 

Printed Name 

Title 

Date 

Email completed form to Arizona Department of Transportation Financial Management Services at mprogramfinance@azdotgov. Approved transfer/loa·n requests must be received by June 
15th each year; allow two weeks for approval. Transfers generally will appear on the next ledger, depending on the date of receipt. 

This request will be processed based on the amount of apportionments and obligation authority available to the.loaning/transfering agency at the lime of receipt, which may be different than the amount 
shown on the most recent ledger. Loans are to be repaid; transfers will not be repaid. 

Loans of apportionments and/or obligation authority to ADOT- these loans are not guaranteed; are capped at a total, maximum of $10 million annually; are limited to greater Arizona STP projects in a 
TIP which exceed the region's available STP allocation; will be on a first come, first served basis if available; require advance approval. Every effort should be made to reprogram federal funds on projects 
ready to authorize by June 30th annually or to loan to other regional entities before approaching ADOT about a loan. Loans to ADOT must be approved and executed by March 31st annually. 

Loans/transfers from MAG or PAG to Greater Arizona have certain restrictions, depending on the type of funding and population in the area of the project to which the loan is related. Contact Financial 
Management Services at 602-712-7441 for further information. 

Rev 05/01/13 
G:IFMSIRESOURCEIPGMANAISTP Ledgers\Misc\Fed Aid Transfer or Loan Request form 10



ADOT-SEAGO FY2021 STBG Loan ($2,800,000) Repayment Schedule 
Year Amount 

FFY-2022 $971,396 

FFY-2023 $451,461 

FFY-2024 $847,708 

FFY-2025 $530,065 

Total $2,800,000 
 

Transferring Agency Approval: 

Printed Name:_____________________________ 

 Title: ____________________________________ 

Date:_____________________________________ 

Signature:_________________________________ 

Receiving Agency Approval: 

Printed Name:_____________________________ 

 Title: ____________________________________ 

Date:_____________________________________ 

Signature:_________________________________ 
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Arizona Department of Transportation 

COG/MPO Federal-Aid Funding Transfer or Loan Request Form 

Transfering Ag~ncy SEAGO =====-----------
Federal 

Amount 
Funding Type 

Fiscal Year 
Apportionments 

STBG 2020 $124,318 

TOTAL $124,318 

Transferring Agency Approval: 
The undersigned authorizes the transfer offunds 
identified above. 

Signature 

Chris Vertrees 
Printed Name 

Transportation Program Administrator 

Title 

Date 

Obligation Authority 
(OA) 

$124,318 

$124,318 

Loand or 
Project/Purpose 

Transferred To 

SEAGO For Use on ADOT Projects 

Receiving Agency Approval: 
The undersigned approves the receipt of the funds 
and agrees to the repayment terms, if any, identified 
above. 

Signature 

Printed Name 

Title 

Date 

Transfer or Repayment Terms/ 
Loan? Schedule (loans only) 

Loan FFY2022 

ADOT Acknowledgement or Approval: 

Signature 

Printed Name 

Title 

Date 

Email completed form to Arizona Department of Transportation Financial Management Services at mprogramfinance@azdotgov. Approved transfer/loan requests must be received by June 
15th each year; allow two weeks for approval. Transfers generally will appear on the next ledger, depending on the date of receipt. 

This request will be processed based on the amount of apportionments and obligation authority available to the loaning/transfering agency at the time of receipt, which may be different than the amount 
shown on the most recent ledger. Loans are to be repaid; transfers will not be repaid. 

Loans of apportionments and/or obligation authority to ADOT- these loans are not guaranteed; are capped at a total, maximum of $10 million annually; are limited to greater Arizona STP projects in a 
TIP which exceed the region's available STP allocation; will be on a first come, first served basis if available; require advance approval. Every effort should be made to reprogram federal funds on projects 
ready to authorize by June 30th annually or to loan to other regional entities before approaching ADOT about a loan. Loans to ADOT must be approved and executed by March 31st annually. 

Loans/transfers from MAG or PAG to Greater Arizona have certain restrictions, depending on the type of funding and population in the area of the project to which the loan is related. Contact Financial 
Management Services at 602-712-7441 for further information. 

Rev 05/01/13 
G:IFMSIRESOURCEIPGMANAISTP Ledgers\Misc\Fed Aid Transfer or Loan Request form 12
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TO: SEAGO TAC 

FROM: CHRIS VERTREES, TRANSPORTATION PROGRAM ADMINISTRATOR 

DATE: JANUARY 9, 2020 

RE: TIP REPORT 

 
 
There will be no TIP Amendment requests at this meeting. 
 
At your November TAC meeting, the TAC discussed the Safford 20th Avenue project (SAF 
12-02) that is currently programmed for construction in FY 2021 with a total estimated cost of 
$3,337,000.   

 
According to the meeting minutes, Randy Heiss suggested that the Safford 20th Avenue 
project be moved from 2021 to 2022 via administrative amendment. Mark Henige advised 
that Safford will be ready to start advertisement for construction in the first quarter of 2021 
(July – September 2020). Environmental reviews and other contracts may expire the more 
time the project is pushed out. Mark Hoffman suggested waiting until the ledger is updated 
and then seek loans to see if 2021 is still realistic.  
 
Randy reconciled the ledger and the status of the loan agreements between SEAGO and 
SVMPO have been resolved. As discussed in the STBG Ledger Report, a tentative 
agreement is in place in which SEAGO will borrow $2,800,000 from ADOT that will keep the 
Safford project moving forward in 2021.  The borrowing of the full $2,800,000 will provide an 
additional $316,581 to address bids that exceed the $3,337,000 currently programmed.   
 
On January 8, 2019, I was advised by Mark Hoffman that a new construction estimate is 
being developed. The construction costs expected to increase by approximately $326,000.   
 
Work still needs to be done to finalize the ADOT loan, review updated cost estimates, and 
determining Safford’s financial commitment, I am recommending that we defer final 
programming decisions involving Safford 20th Avenue until our March TAC meeting. 
 
We will discuss this further at our meeting and SEAGO will proceed as directed.  I have 
attached the current version of the TIP for our discussion. 
 
Attachments: SEAGO 2020 – 2024 TIP 
 
  

 

TAC PACKET 
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SEAGO REGION

 2020- 2024 TIP 

Approved By:  TAC - 3/21/19   Admistrative Council- 4/10/19   Executive Board - 4/10/19

TIP YEAR PROJECT PROJECT PROJECT LENGTH TYPE OF Functional LANES LANES FED AID FEDERAL HURF LOCAL OTHER TOTAL

Project ID SPONSOR NAME LOCATION IMP - WK - STRU Classifications BEFORE AFTER TYPE FUNDS EXCHANGE MATCH FUNDS COST

2020

NOG 20-02 City of Nogales
Pathway Project, Baffert Dr 
to Nogales High School

East side of Grand Avenue from 
Baffert Drive to Country Club 
Drive.  Intersects with Grand 
Avenue path on south side of 
Frank Reed Road to Nogales High 
School 3 miles Design N/A N/A N/A CMAQ $121,162 $7,324 $128,486

SCC 20-01 Santa Cruz County

Santa Cruz County Chip 
Seal Road Improvement 
Project

10.39 miles of  27 unpaved road 
segments in unincorporated Santa 
Cruz County. 10.39 miles PMDR Fee Rural Local 2 2 CMAQ $28,290 $1,710 $30,000

SCC20-01 Santa Cruz County

Santa Cruz County Chip 
Seal Road Improvement 
Project

10.39 miles of  27 unpaved road 
segments in unincorporated Santa 
Cruz County. 10.39 miles Construction Rural Local 2 2 CMAQ $719,917 $43,516 $763,433

SCC12-03 Santa Cruz County

Rio Rico and Pendleton 
Drive Intersection 
Improvements Intersection Construction Rural Major Collector HRRRP $984,555 $59,512 $1,044,067

GGH-BR-02 Graham County
Ft. Thomas River Structure 
No. 8131 Phase 1

Ft. Thomas River Road @ Gila 
River

Scoping, Design, 
Environmental Minor Collector 2 2

Off System 
Bridge $328,290 $19,844 $348,134

LTAP STP $10,000 $10,000
TOTAL FOR 2020 $2,192,214 $131,905 $2,324,119

2021

SAF12-02 City of Safford 20th Ave, Phase II Relation St to Golf Course Rd .63 Miles Construction Urban Minor Arterial 3 5 STP $3,337,000 $201,706 $3,538,706

CCH 21-01 Cochise County 

Charleston, Double Adobe, 
Barataria Rds - E & C 
Rumble Strips

Charleston Road from Tombstone 
to 4.8 miles south of Tombstone; 
Double Adobe Road from SR 80 
to Frontier Road; Barataria 
Boulevard from Moson Road to 
Ranch Road. 10.7 miles Design Major Collector 2 2 HSIP $264,000 $0 $264,000

SCC 21-01 Santa Cruz County
Pendleton Drive - Roadway 
Dip Elimination

Pendleton Drive Dip at Sonoita 
Creek Wash .25 miles Design Major Collector 2 2 HSIP $241,408 $14,592 $256,000

GGH 21-01 Graham County

Golf Course Road, 
Cottonwood Wash Road - 
Shoulders and Rumble 
Strips

Golf Course Road from Hoopes 
Avenue to just west of 20th 
Avenue; Cottonwood Wash Road 
from Cottonwood Wash Loop to 
1200 South. 5.1 miles Design Major Collector 2 2 HSIP $212,603 $12,851 $225,454

NOG 20-02 City of Nogales
Pathway Project, Baffert Dr 
to Nogales High School

East side of Grand Avenue from 
Baffert Drive to Country Club 
Drive.  Intersects with Grand 
Avenue path on south side of 
Frank Reed Road to Nogales High 
School 3 miles Construction N/A N/A N/A CMAQ $637,780 $38,551 $676,331

GGH-BR-02 Graham County
Ft Thomas River Structure 
No. 8131 Phase 2

Ft. Thomas River Road @ Gila 
River ROW Minor Collector 2 2

Off System 
Bridge $69,699 $4,213 $73,912

LTAP STP $10,000 $10,000
TOTAL FOR 2021 $4,772,490 $271,913 $5,044,403

2022

CCH 21-01 Cochise County 

Charleston, Double Adobe, 
Barataria Rds - E & C 
Rumble Strips

Charleston Road from Tombstone 
to 4.8 miles south of Tombstone; 
Double Adobe Road from SR 80 
to Frontier Road; Barataria 
Boulevard from Moson Road to 
Ranch Road. 10.7 miles Construction Major Collector 2 2 HSIP $383,940 $0 $383,940

SCC 21-01 Santa Cruz County
Pendleton Drive - Roadway 
Dip Elimination

Pendleton Drive Dip at Sonoita 
Creek Wash .25 miles Construction Major Collector 2 2 HSIP $424,350 $25,650 $450,000

GGH 21-01 Graham County

Golf Course Road, 
Cottonwood Wash Road - 
Shoulders and Rumble 
Strips

Golf Course Road from Hoopes 
Avenue to just west of 20th 
Avenue; Cottonwood Wash Road 
from Cottonwood Wash Loop to 
1200 South. 5.1 miles Construction Major Collector 2 2 HSIP $1,991,490 $120,376 $2,111,866

GGH-BR-02 Graham County
Ft. Thomas River Structure 
No. 8131 Phase 3

Ft. Thomas River Road @ Gila 
River Construction Minor Collector 2 2

Off System 
Bridge $602,011 $36,389 $638,400

LTAP STP $10,000 $10,000
TOTAL FOR 2022 $3,411,791 $182,415 $3,594,206

2023 (Place Holder)
LTAP STP $10,000 $10,000
TOTAL FOR 2023 $10,000 $0 $0 $10,000
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 2020- 2024 TIP 

Approved By:  TAC - 3/21/19  Admistrative Council- 4/10/19  Executive Board -  4/1019

2024

DGS17-01 City of Douglas
Chino Road Extension 
Phase 2 Chino Road: 9th Street to SR90 .85 miles Design Urban Minor Arterial 2 2 STP $75,440 $4,560 $80,000

DGS17-01 City of Douglas
Chino Road Extension 
Phase 2 Chino Road: 9th Street to SR90 .85 miles Construction Urban Minor Arterial 2 2 STP $2,829,000 $171,000 $3,000,000

LTAP STP $10,000 $10,000
TOTAL FOR 2024 $2,914,440 $175,560 $3,090,000

FUNDING OBLIGATED IN 2019

THR12-13 Town of Thatcher Church Street Widening US 70 to Stadium Avenue 5,400 feet Construction Urban Major Collector 2 3 HU $2,402,528 $243,981 $2,646,509

GGH12-04 Graham County
8th Ave & Airport Rd 
Intersection Intersection Construction Rural Major Collector 2 2 HPP $996,375 $60,226 $1,056,601

GGH12-04 Graham County
8th Ave & Airport Rd 
Intersection Intersection Construction Rural Major Collector 2 2 HRRRP $2,300,000 $2,300,000

NOG 19-01 City of Nogales

Valle Verde/Paseo Verde 
Paving Project

Valle Verde Dr. and Paseo Verde 
Drive between Grand Ave. and W. 
Mesa Verde Dr. 1150 Feet Construction Urban Local 2 2 CMAQ $537,510 $32,490 $570,000

SCC12-12 Santa Cruz County
River Road and Pendleton 
Drive Safety Improvements 

Pendleton Drive, Via Caliente to 
Circulo Cerro & Pendleton 
Drive/Ruby Road Intersection

Varies Construction Rural Major Collector 2 2 CMAQ $672,213 $40,632 $712,845

SCC 18-01 Santa Cruz County
I-19/Ruby Road TI-
Improvements I-19/Ruby Road TI Design Rural Major Collector 2 2 CMAQ $984,256 $59,494 $1,043,750

CLF16-01 Town of Clifton

Zorilla Street Bridge 
Rehabilitation, Structure 
#9633 

Zorilla Street between US 191 and 
Park, Avenue, Clifton, AZ 216 Feet Construction Rural Local 2 2 STP $200,000 $12,089 $212,089

LTAP STP $10,000 $10,000
TOTAL FOR 2019 $5,700,354 $2,402,528 $204,931 $243,981 $8,551,794

Future Construction Projects

CCH12-10 Cochise County Davis Rd. Improvements Davis Road MP 13 1 mile
Construction of Safety & 
Drainage Improvements Rural Major Collector 2 2 STP $924,560 $55,885 $980,445

CCH15-01 Cochise County Davis Rd.  Improvements Davis Road MP 5 0.61 miles
Construction of Safety & 
Drainage Improvements Rural Major Collector 2 2 STP $1,045,000 $63,165 $1,108,165

TBD City of Willcox Bisbee Ave
729 N. Bisbee Ave to 165 S. 
Bisbee Ave 0.57 miles Design Rural Major Collector 2 2 STP $4,715 $285 $5,000

TBD City of Willcox Bisbee Ave
729 N. Bisbee Ave to 165 S. 
Bisbee Ave 0.57 miles Construction Rural Major Collector 2 2 STP $730,526 $44,157 $774,683

TBD City of Safford 14th Avenue Improvement 
14th Ave from Relation Street to 
8th Street 1 mile Construction Rural Major Collector 2 3 TBD $11,771,300 $711,521 $12,482,821
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TO: SEAGO TAC 

FROM: CHRIS VERTREES, TRANSPORTATION PROGRAM ADMINISTRATOR 

DATE: JANUARY 7, 2020 

RE: SEAGO OFF-SYSTEM BRIDGE PROGRAM PROJECT PRIORITIZATION 

 
 
On November 8, 2019, the ADOT LPA section issued a call for Off System Bridge (OSB) 
projects.  That email, the OSB application, and the LPA OSB Scoring Criteria were distributed 
to the TAC in the November TAC packet.   Randy sent a reminder email on December 26, 
2019, informing the TAC that OSB applications needed to be received by January 3, 2020.   
 
SEAGO received one OSB application.  The application was submitted by the Town of Clifton 
for the replacement of the Chase Creek Bridge #1.  The Bridge Sufficiency Rating is 23.40.  
This project will replace a structurally deficient bridge that was built in 1901. The Bridge 
Repair Report recommendations included repairing exterior T-beams or replacing the bridge. 
Due to the degree of deterioration of the existing superstructure, and since the bridge is 
eligible for bridge replacement funding, Clifton feels that replacing of the bridge is the best 
alternative. In 2018, this project was pre-scoped as part of ADOT’s Planning Assistance for 
Rural Areas Pre-Scoping Program.  The Pre-Scoping Report was completed on March 31, 
2018.  The overall cost estimates for replacement is as follows: 
 

Match Existing Width 
 

AASHTO Design 
 

Design Design 

Federal                                             $162,064 Federal                                             $185,819 
Local Match                                        $10,426 Local Match                                        $11,955 
Total Design                                     $172,490 Total Design                                     $197,774 

Construction Construction 

Federal                                            $724,165 Federal                                             $921,124 
Local Match                                        $46,589 Local Match                                        $59,324 
Total Construction                            $770,754 Total Construction                            $981,448 
Total Federal Project Cost               $887,229 Total Federal Project Cost             $1,106,943 
 
Note: The maximum federal amount per OSB project is $1,000,000.  

 
ADOT’s LPA section is requires that all Off-System Bridge applications be submitted through 
the Regional COG/MPO or the application will not be considered.  This will ensure that 
each project will appropriately be considered for regional prioritization at the 
COG/MPO level before submission to ADOT.     

 

TAC PACKET 
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SouthEastern Arizona Governments Organization – 1403 W. Highway 92, Bisbee, AZ 85603 
520-432-5301 –432-5858 FAX – www.seago.org 

 
At the meeting, I would like the TAC to take a few minutes and complete the attached 
OSB Ranking Sheet, so that I can include the ranking data in my Regional Priority 
Submission Letter to ADOT. 
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OSB RANKING CRITERIA 

CATEGORY CRITERIA DEFINITIONS POSSIBLE 
POINTS SCORE 

PROJECT WORK 
DESCRIPTON Scoping Document 

Does the recommendation address the bridge deficiencies? 5 
 

Is the recommendation supported by an alternative analysis or 
clearly justified if no alternative analysis is available? 5 

BRIDGE 
PARAMETERS 

Sufficiency Rating 

SR 30 and below (25pts) 
SR 40 -30.1 (20pts) 
SR 50-40.1 (15pts) 
SR 60-50.1 (10pts) 
SR 70-60.1 (5pts) 
SR 80-70.1 (2pts) 

25  

Age of Bridge 
75 years or greater (5pts) 
Less than 75 years but greater than 50 years (3pts) 
Less than 50 years (0pts) 

5  

Bridge Condition 
Ratings 

Deck Condition Rating (NBI #58) ≤ 4 (10pts) 
Deck Condition Rating (NBI #58) = 5 (5pts) 
Deck Condition Rating (NBI #58) ≥ 6  (0pts) 

10 

 
Superstructure Condition Rating (NBI #59) ≤ 4 (10pts) 
Superstructure Condition Rating (NBI #59) = 5 (5pts) 
Superstructure Condition Rating (NBI #59) ≥ 6 (0pts) 

10 

Substructure Condition Rating (NBI #60) ≤ 4 (10pts) 
Substructure Condition Rating (NBI #60) = 5 (5pts) 
Substructure Condition Rating (NBI #60) ≥ 6 (0pts) 

10 

Other Bridge 
Criteria 

Structural Deficient (SD) due to Load Carrying Capacity (NBI #67 
Table 1 ≤ 2) (5pts) 
Scour Critical Rating (NBI #113) ≤ 3 (5pts) 
Scour Critical Rating (NBI #113) ≥ 4 (0pts) 
Bridge Geometry (5pts) 
Vertical Clearance (5pts) 
Weight Restriction (5pts) 
Detour plan if restrictions or service is impacted (5pts) 

30  

AGENCY 
PRIORITIZATION Priority Ranking 

Agency has provided clear prioritization and justification for its 
priority rankings.  

• Agency provided justification (5pts) 
• Prioritization is supported by data (5pts) 

10  

OPERATIONAL 
IMPROVEMENT 

How will this bridge 
project improve the 

agency’s 
operations? 

Effect on lifecycle (5pts) 
Maintenance and Repair tasks and frequency (5pts) 
Annual maintenance and repair costs (5pts) 

15  

COMMUNITY 
IMPACTS 

Community 
Transportation 

Benefits 

Emergency Access (5pt) 
Local Business and Industry Access (5pts) 
Educational Access (5pts) 
Access to other areas important to the community (i.e. major 
shopping areas, community centers, etc.) (5pts) 
NONE (0pts) 

20  

OTHER  Project Specific 
Unique Issues 

This is an opportunity to add project-specific items or unique 
issues that are not addressed in another category.  

5 
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OSB RANKING CRITERIA (CONT) 

CATEGORY CRITERIA DEFINITIONS POSSIBLE 
POINTS SCORE 

DEVELOPMENT 
CONSIDERATIONS Delivery Risks 

Projects that have identified challenges and risks to delivery will 
encounter fewer hurdles and allow for a project to have fewer 
complications and provide the best opportunity for a project to be 
delivered on time and within budget.  
 
Identifies requirements and impacts for the following: 

• Environmental (5pts) 
• Right of Way (5pts) 
• Utilities & Railroad (5pts) 

 

15  

COST ESTIMATE Cost Considerations 

Design complete/ready for construction (5pts) 
Local contributions over local match (5pts) 
Cost Estimates appear to be reasonable based on all provided 
information for the project. (5pts) 

15  

 
 TOTAL SCORE: 180  
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OFF-SYSTEM BRIDGE (OSB) PROGRAM APPLICATION 
OSB Funding is a set-aside of the Surface Transportation Block Grant (STBG) Program and must follow all federal-aid requirements 

 

 

 

GENERAL PROJECT INFORMATION 

SPONSORING AGENCY: 
(AGENCY NAME & ADDRESS) 

Town of Clifton DATE SUBMITTED: 01/02/2020 

CONTACT NAME: Rudy Perez TITLE: Town Manager 

EMAIL ADDRESS: perez@townofclifton.com PHONE #: 928 865-4146 

 PROJECT LOCATION  

Bridge Name: Chase Creek Bridge #1 

Bridge Structure #: #04 8536 

Road Name:  Frisco Avenue 

County: Greenlee 

ADOT District:  Southeast 

Starting Location: 0.1 mile north of the junction with Park Avenue 

Ending Location: 0.1 mile north of the with Park Avenue 

Length (to the 0.1 of a mile): Spot Bridge project 0.1 of a mile 

# of Lanes (Before & After): Before: 2 After: 
TBD during 
final design 

 BRIDGE IMPROVEMENT 

☐ Rehabilitation Bridge Sufficiency Rating   23.40 

☒ Replacement Structurally Deficient? ☒ Yes ☐ No 

  Functionally Obsolete? ☐ Yes ☒ No 

PROJECT INCLUDED IN LOCAL CAPITAL IMPROVEMENT PLAN (CIP) ☐Yes ☒No 

FEDERAL FUNCTIONAL CLASSIFICATION – (LINK:  FEDERAL FUNCTIONAL CLASSIFICATION MAPS): 09 Local Rural Off-system  

AVERAGE ANNUAL DAILY TRAFFIC 
(AADT) COUNT (LINK:  AADT 
COUNTS): 

300 
DATE OF 
AADT COUNT: 

August 2015 

Crash Data (5 Years): No crashes occurred in the last five-year period 

PROJECT WORK DESCRIPTION 
Provide a brief work description that describes the work to be performed, existing and/or proposed conditions, its benefits and 
overall cost estimate.   
 
PROJECT WORK DESCRIPTION: 

 
This project will replace a structurally deficient bridge that was built in 1901. The Bridge Repair Report recommendations included 
repairing exterior T-beams or replacing the bridge. Due to the degree of deterioration of the existing superstructure, and since 
the bridge is eligible for bridge replacement funding, replacing of the bridge is the best alternative. The overall cost estimate for 
the design and construction for replacement is Match Existing Width $943,244 or AASHTO Design $1,179,222.  
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COST ESTIMATE & PROJECT PROGRAMMING 

 Total Project Estimated Cost (includes Design, ROW, & Construction): $943,244 

☒ DESIGN 

FY Program Year: 2021 

ADOT Project Delivery Administration (PDA) Fee 
($30,000):  ☒ Use Federal $ ☐ Use Local $ 

Estimated Total Cost for Project Development 
(Include $30,000 PDA fee if using federal funds):  

$92,490 

Federal Share (94.3%) $87,218.07 

Local Match (5.7%): $   5,271.93  

Additional  Funding: $ 

Other Non-Local Funding Sources to be Utilized: $ 

☐ ROW  

FY Program Year: $ 

Estimated Total Cost for ROW Acquisition: $ Not included 

Federal Share (94.3%) $ 

Local Match (5.7%): $ 

Additional Local Funding: $ 

Other Non-Local Funding Sources to be Utilized: $ 

☒ CONSTRUCTION 

FY Program Year: 2021 

Estimated Total Cost for Project Construction 
(includes CE, CC, and ICAP): 

$770,753 

Federal Share (94.3%) $726,820 

Local Match (5.7%): $43,933 

Additional Local Funding: $ 

Other Non-Local Funding Sources to be Utilized: $ 

Any application without the required attachment(s) will not be considered for funding. 
 ATTACH a detailed scoping document that includes an alternative analysis, project background, scope of work, justification 

(system prioritization), schedule identifying critical milestones, and detailed cost estimates for Design and Construction phases.  
Samples are available on the ADOT LPA Section Website (LINK), including the ADOT Cost Estimate Tool, Project Scoping Document 
Guidelines, and Sample Scoping Document based on the ADOT Pre-Design Section format.  

 ATTACH a Project Vicinity/Project Location Map 

 ATTACH a copy of the FHWA Functional Classification Map 

 ATTACH photographs 
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BRIDGE PARAMETERS 

Provide the following bridge information: 

 Overall Condition of the bridge (include items described in the bridge inspection report) 

 Vertical Clearance 

 Bridge Geometry (lanes, shoulders, clear roadway and other features) 

 Load Carrying Capacity 

 Age of Bridge 

 Weight Restriction (if any) 
 Detours if restrictions or service is impacted 
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This is a historic bridge built in 1901. The age of the bridge is 119 years. Due to the low Bridge rating (23.4 S) and the poor 
condition of the superstructure, bridge replacement appears to be the best option. Bridge replacement is recommended due to the 
severe delamination of the bridge beams. This bridge is a riveted steel plate girder bridge. The beams are experiencing hairline 
cracks and delamination, re-bar exposure on the bottom. The exterior beams have severe delamination showing stirrups.  
 
The bridge is the only way in and out of the north Clifton area. There is a potential detour across private property. Traffic control 
will be required during construction.  
 
 
 
 
 
 
 
 
 
 
 
 
 

AGENCY PRIORITIZATION 

Describe the agencies top (up to three) priorities of off-system bridges in your inventory.  Provide justification as to 
why the bridge project in this application is the top priority.  (Refer to section of Priority Ranking of Candidate Bridges 
in the Off-System Bridge Program Guidelines.)  
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This bridge candidate is a Group I: Sufficiency Rating of 23.40 project and is the Town of Clifton’s only off-system bridge priority at 
this time.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

OPERATIONAL IMPROVEMENT 

How will this bridge project improve the agency’s operations? 
Are there other operational improvements?  If so, what are they and how will this project improve them? 
Topics to consider addressing in application: 
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 Effect on lifecycle 

 Maintenance and Repair tasks and frequency 
 Annual maintenance and repair costs 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

COMMUNITY IMPACTS 

How important is this bridge crossing and access to the community? 
Topics to consider addressing in this application: 

 Emergency Access 

 Local Business and Industry Access 
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 Educational Access 

 Other areas important to the community 
 
 
The Chase Creek Bridge #1 is a structurally deficient bridge that provides critical access for residents and businesses in the Town of 
Clifton. Originally built in 1901, the bridge is located along Frisco Road and provides the only access to the North Clifton area, 
located north of Chase Creek. The bridge is heavily utilized by residents and visitors to access the North Clifton RV Park, the 
neighborhood of Oakie Town, Polly Rosenbaum Bridge, ranches, and a recreation area on the San Francisco River.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

OTHER 

This is an opportunity to add project-specific items or unique issues that are not addressed in another category.  
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DEVELOPMENT CONSIDERATIONS 
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Projects that have identified challenges and risks to delivery will encounter fewer hurdles and allow for a project to 
have fewer complications and provide the best opportunity for a project to be delivered on time and within 
budget. 

CHALLENGES/RISKS 
TO DELIVERY AND 
CONSTRUCTION OF 
PROJECT 

Please describe any challenges that 
may impact the scope, schedule, 
budget and/or delivery of this 
project.  

Access / Traffic Control/ Detour Issues 

 Chase Creek Bridge provides the only access to 
residents north of the bridge; therefore, final design 
should consider strategies to minimize closures and 
long construction durations.  

 The bridge is located on Freeport McMoRan Inc. (FMI) 
property; the Town of Clifton is working with FMI to 
receive an easement for the roadway and the bridge.  

Constructability / Construction Window Issues 

 The design concept allows for ease of construction and 
also preserves the existing abutment and 
channelization walls. This will speed up construction 
and preserve historic features.  

Structure & Geotech 

 The proposed bridge consists of a precast/pre-stressed 
voided slab girder with a 45’ single-span length. The 
depth of the superstructure is similar to the existing in 
order to salvage the existing abutment/channelization 
walls. During design alternatives to save on costs should 
be investigated, including a single-lane bridge of a 
structure that can be built adjacent to the site and 
moved quickly into place. Care should be taken during 
final design to protect the existing abutment walls and 
other historic features during construction. The depth 
of the bedrock is unknown and should be determined 
during final design by geotechnical analysis.  

 

ENVIRONMENTAL 

Are there any potential 
environmental impacts or 
challenges of the project that you 
can foresee? 
 
(e.g. endangered species, cultural resources, 
hazardous materials sites, Section 4(f) 
properties, Title VI populations, significant 
community opposition, wetlands that would 
be affected, etc.) 

There is a potential for Endangered Species Act listed species 
and critical habitat to be present or close by. Section 7 
consultation with USFWS may be needed, and the potential for 
impact could affect the type of 404 permit that would be 
necessary. Based on acreage, if less than 0.1 acre of permanent 
disturbance, a Nationwide permit would be appropriate.  
 
The potential effects on protected species may trigger the need 
for a preconstruction notification (PCN) or Individual Permit. An 
Individual Permit can take up to 9 months to a year to obtain 
once sufficient design plans are available (60 or 95 percent). 
Formal Section 7 Consultation takes 135 days from when the 
biological document is provided to USFWS and it is determined 
that they have all the information they need.  
 
The 4(f) property (existing railroad bridge) will remain in place 
with no disturbance to the structure.  
 
Based on the current anticipated scope of work, the anticipated 
level of documentation is a Categorical Exclusion (CE).  
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RIGHT-OF-WAY  
(ROW) 

Please describe any ROW items 
associated with this project. 
 
(e.g. Will ROW be required?  How much 

ROW?  Is the State Land Department 
involved? Consider Right of Way 
requirements associated with Traffic 
Control/Detour Requirements; Access, 
Construction Area Needs and on-going 
Maintenance Requirements. 

None  

UTILITIES & RAILROAD 

Please describe any Utilities and/or 
Railroad items associated with this 
project. 
 
(e.g. Will the project include/require any 
utility relocation(s) by the project 
sponsor? What utilities may be 
impacted? Are there prior rights? If Yes, 
please explain.) 

Based on preliminary design concept, the 2” gas line will have to 
be relocated by Southwest Gas. The Gas company can work with 
the Town of Clifton on agreements to attach the gas line to the 
new bridge.  
 
There are Town of Clifton utilities that may be in conflict with 
the design and need to be relocated, this will be determined 
during final design. All other utilities should be avoided during 
final design. The utilities are identified in the Field Review 
Report.  
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CHASE CREEK BRIDGE #1  
STRUCTURE #04 8536 

 
Planning Assistance for Rural Areas 

Pre-Scoping Report 

TOWN OF CLIFTON 
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Chase Creek Bridge #1 Structure 04 8536 
PARA Pre‐Scoping Report 

 
 

Prepared for: 
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and the Town of Clifton 
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Pursuant to 23 USC 409: Notwithstanding any other provision of law, reports, surveys, schedules, lists, or 
data compiled or collected for the purpose of identifying, evaluating, or planning the safety enhancement 

of potential accident sites, hazardous roadway conditions, or rail-way-highway crossings, pursuant to 
sections 130, 144, and 148 [152] of this title or for the purpose of developing any highway safety 

construction improvement project which may be implemented utilizing Federal-aid highway funds shall not 
be subject to discovery or admitted into evidence in a Federal or State court proceeding or considered for 

other purposes in any action for damages arising from any occurrence at a location mentioned or 
addressed in such reports, surveys, schedules, lists, or data. 
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GENERAL PROJECT INFORMATION 
Date: March 31st 2018 ADOT Project Manager: Mark Hoffman 
Project Name: Chase Creek Bridge #1 (structure number 04 8536) 
City/Town Name: Town of Clifton County: Greenlee 
COG/MPO Name: Southeastern Arizona Governments Organization (SEAGO) 
ADOT District Engineering Name: Southeast 
Primary Route/Street: Frisco Road 
Beginning Limit: (Milepost / Cross Street) - 0.1 mi north of the junction with Park Avenue 
End Limit: (Milepost / Cross Street) - 0.1 mi north of the junction with Park Avenue 
Project Length:  Spot Bridge project 
Right-of-Way Ownership(s) (where proposed project construction would occur):  (Check all that apply) 

 City/Town;  County;   ADOT ;  Private ;  Federal;   Tribal;  Other:  
Adjacent Land Ownership(s): (Check all that apply)  

 City/Town;   County;   ADOT;   Private;  Federal;   Tribal;   Other: 
http://gis.azland.gov/webapps/parcel/ 
 

LOCAL PUBLIC AGENCY (LPA) or TRIBAL GOVERNMENT INFORMATION 
(If applicable) 

LPA/Tribal Name: Town of Clifton 
LPA/Tribal Contact: Ian McGaughey, Town Manager 
Email Address: ian@townofclifton.com Phone Number: 928-865-4146 
Administration:    ADOT Administered           Self-Administered                Certification Acceptance  
 

PROJECT NEED 
The Chase Creek Bridge #1 (structure number 04 8536) is a structurally deficient bridge that provides critical access for 
residents and businesses in the Town of Clifton (Town). Originally built in 1901, the bridge is located along Frisco Road 
and provides the only access to the North Clifton area, located north of Chase Creek. The structure is heavily utilized by 
residents and visitors to access the North Clifton RV Park, the neighborhood of Oakie Town, Polly Rosenbaum Bridge, 
ranches, and a recreation area on the San Francisco River.   
 

PROJECT PURPOSE 
What is the Primary Purpose of the Project? Preservation  Modernization  Expansion  
The Primary Purpose of this project is to replace a structurally deficient bridge.  

Deemed structurally deficient, the bridge has a sufficiency rating of 23.40. This purpose of this project is to assess and 
recommend repairs to the identified issues and needs in the Bridge Repair Report from the August 2015 Structure 
Inventory and Appraisal. The Bridge Repair Report recommendations included repairing exterior T-beams or replacing 
the bridge. Due to the degree of deterioration of the existing superstructure, and since the bridge is eligible for bridge 
replacement funding, replacing of the bridge is the best alternative. Once this pre-scoping project is complete, the Town 
will pursue off-system bridge funding to implement project recommendations.   
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                            PRELIMINARY SCOPING REPORT 

 

2 

 

PROJECT TYPE 

Pavement Preservation  Roadway Widening    System Enhancement   
Bridge Scour/Rehab       Bridge Replacement  Off-System Sign Replacement         
Other  : 
 

PROJECT RISKS 

Check any risks identified that may impact the project’s scope, schedule, or budget: 

  Access / Traffic Control / Detour Issues                                    Right-of-Way                                                                     

  Constructability / Construction Window Issues   Environmental                                                                  

  Stakeholder Issues    Utilities                                                                               

  Structures & Geotech   Other: 

Risk Description: (If a box is checked above, briefly explain the risk) 

 Access –  

o Chase Creek Bridge provides the only access to residents north of the bridge; therefore, final design should 
consider strategies to minimize closures and long construction durations.  

o The bridge is located on mining property; the Town of Clifton is working with the mine to receive an 
easement for the roadway and the bridge.   

 Constructability/Construction Window Issues – The design concept presented allows for ease of construction 
and also preserves the existing abutment and channelization walls.  This will speed up construction and preserve 
historic features. 

 Structures & Geotech – The proposed bridge consists of a precast/pre-stressed voided slab girder with a 45’ 
single-span length.  The depth of the superstructure is similar to the existing in order to salvage the existing 
abutment/channelization walls.  During design alternatives to save on costs should be investigated, including a 
single-lane bridge of a structure that can be built adjacent to the site and moved quickly into place. Care should 
be taken during final design to protect the existing abutment walls and other historic features during 
construction.  The depth of the bedrock is unknown and should be determined during final design by 
geotechnical analysis.  

 Environmental –  

o There is a potential for Endangered Species Act listed species and critical habitat to be present or close by. 
Section 7 consultation with USFWS may be needed, and the potential for impact could affect the type of 404 
permit that would be necessary. Based on acreage, if less than 0.1 acre of permanent disturbance, a 
Nationwide permit would be appropriate. 

o The potential effects on protected species may trigger the need for a preconstruction notification (PCN) or 
Individual Permit. An Individual Permit can take 9 months to a year to obtain once sufficient design plans are 
available (60 or 95 percent). Formal Section 7 Consultation takes 135 days from when the biological 
document is provided to USFWS and it is determined that they have all the information they need. 

o The 4(f) property (existing railroad bridge) will remain in place with no disturbance to the structure. 

o Based on the current anticipated scope of work, the anticipated level of documentation is a Categorical 
Exclusion (CE). 

 Utilities –  

o Based on preliminary design concept, the 2” gas line will have to be relocated by Southwest Gas.  The Gas 
company can work with the Town on agreements to attach the gas line to the new bridge.   

o There are Town of Clifton utilities that may be in conflict with the design and need to be relocated, this will 
be determined during final design.  All other utilities should be avoided during final design.  The utilities are 
identified in the Field Review Report. 
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POTENTIAL FUNDING SOURCE(S) 

Anticipated Project Design/Construction Funding 
Type: (Check all that apply) 

  STP    TAP    HSIP    State  
  Local    Private   Other: Off-System Bridge 

Funds 
 

COST ESTIMATE 
Preliminary 
Engineering  
MATCH Exist. Width 

Design/Environmental 
 
$ 172,490 

Right-of-Way 
 
$ 0 

Construction 
 
$ 770,754 

Total 
 
$ 943,244 

AASHTO Design $ 197,774 $ 0 $ 981,448 $ 1,179,222 
 

RECOMMENDED PROJECT DELIVERY 
Delivery:   Design-Bid-Build                 Design-Build                  Other: 

Design Program Year: TBD – Bridge will need to compete statewide to be funded. Once funded, design can begin. 
Construction Program Year: See Above. 
 

ATTACHMENTS 
1) State Location Map 
2) Project Vicinity Map  
3) Project Scope of Work 
4) Project Schedule (Design and Construction) 
5) Itemized Cost Estimate (Design and Construction) 
6) Conceptual Design Plans (not to exceed 15% design) 
7) Final Field Review Report 

 
 
 

35



 
 
 
 
 
 
 

Project Location 

36



 
 
 

37



ATTACHMENT 3 – SCOPE OF WORK 

6 

 
 

SCOPE OF WORK 

 

DESIGN  

The final design of the project should include the following: 

 Provide final plans, specifications, estimate and schedule to replace existing bridge with new two-lane bridge. 

 Design is recommended to conform to American Association of State Highway and Transportation Officials 
(AASHTO) design standards and ADOT Standard Details should be used (a 45’0 single span Precast/Pre-stressed 
Voided Slab Girder, width=32’.  An alternative design (width to match existing 24’ wide bridge) to replace the 
structure with a similar roadway width to help reduce costs.  A design exception will be required for the reduce 
width, and also the bridge would start with a sufficiency rating of 85 in brand new condition.  In addition, 
alternatives to reduce cost should be evaluated, including a single lane bridge and a structure that can be built 
adjacent to the site a quickly moved into final position when the existing structure is demolished. Both the 
AASHTO and match existing width cross section alternatives are included in this report. 

 Match approaches and approach improvements.  Minimize amount of approach road to reconstruct. 

 Utilities - Verify and locate the utilities identified in the pre-scoping field review report.  Coordination with 
utilities during design, it is anticipated that the fire hydrant (by Town of Clifton) and the gas line (Southwest 
Gas) will be affected by construction.  Determine if gas line can remain on the bridge structure. 

 Develop Traffic Control Plan to minimize impacts to the local residents and access to recreational facilities.  A 
temporary detour should be investigated to be implemented during construction to the north of Chase creek to 
access US 191. 

 Structural Design – super and substructure evaluation and design to AASHTO’s Load and Resistance Factor 
Design (LRFD) specifications.  The use of pre-cast pre-stressed girders are recommended to reduce construction 
time. 

 Right-of-Way (ROW) – determine ROW and Temporary Construction Easement (TCE) requirements for 
constructing slopes and new roadway alignment.  

 Hydraulics Report - Chase Creek capacity evaluation, proposed water surface and scour analysis, channel 
modeling. 

 Geotechnical Report – geotechnical reconnaissance including one boring at each abutment, geologic mapping 
of slope around bridge foundation recommendation, masonry wall shoring recommendations, pavement 
section. 

 Foundation Design – for the pre-scoping design, an assumption was made that the existing bridge foundations 
would not be adequate to support the new AASHTO design loads and new drilled shaft foundations were 
recommended to construct the new bridge.  An in-depth foundation analysis should be conducted for the 
existing abutments to determine if the existing support system is adequate to support the required loads.  If 
the existing abutment sub-structure can accommodate the required dead/live load requirements, there will be 
a significant cost savings for the project as no drilled shaft foundations would be required and the bridge length 
could be reduced.  Since the existing retaining walls are in very good condition, we recommend to keep those 
in place if at all possible.  

 Roadway Design – roadway realignment and widening, pavement section, details for under-roadway utilities, 
guardrail, and approach adjustments. 

 Environmental Impact – evaluate permit needs in coordination with local, state and federal agencies (e.g.  404 
permit, 401 permit, listed species surveys, NPDES (potentially) Categorical Exclusions.  A separate geotechnical 
environmental clearance will be required.  

 Survey – detailed survey of bridge, property corners of adjacent parcels, TCEs, and possibly new ROW. 

 Project Management – task includes, but not limited to, work necessary to manage production efforts, 
coordinate with ADOT, administer contract and monitor progress. 
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ATTACHMENT 3 – SCOPE OF WORK 

7 

 

 

CONSTRUCTION 

As determined by final design, complete the following: 

 Contractor to mobilize on site and obtain all needed permits to begin construction. 

 Construction surveying and layout. 

 Construct detour route to be utilized during bridge construction (as determined during final design). 
Recommend providing one travel lane in each direction.  A separate detour could be constructed on the north 
side of the Chase Creek bridge connecting to US 191 to provide temporary access, while closing the existing 
road to expedite the bridge replacement. 

 Relocate gas line (Southwest gas) as determined during final design. 

 Relocate fire hydrant (Town of Clifton) [Only for the ASSHTO Bridge Design]. 

 Construct new bridge foundations, shoring existing masonry wall, backfill around new abutment (as determined 
during final design). The preferred foundation type is the drilled shaft alternative, care should be taken to 
reduce vibration or damage to the existing abutment and retaining walls. 

 Remove existing bridge, reinforced concrete superstructure (as determined during final design). Care shall be 
taken during the removal of the existing structure to avoid damage to the utility lines and the old railroad 
bridge to the east. 

 Construct bridge superstructure (pre-cast, pre-stressed voided slab girders) 45’ span, barrier and approach 
slabs (as determined during final design).  The width of the bridge will be determined during final design.  
Preliminary plans are included in the appendix.  Include an asphalt wearing surface over the voided pre-cast 
pre-stressed girders.  The bridge should be replaced at the same elevation as the existing bridge. 

 Reconstruct roadway approach (pavement, guardrail, guardrail transitions, striping etc.) (as determined during 
final design). Anticipate approximately 30 feet of roadway reconstruction on each side of the bridge to match 
existing grades. 

 Provide revegetation and landscaping after completion of the ground disturbing activities. 

 Provide Contractor Quality Control during construction of the project, testing requirements will be determined 
during final design. 

 Complete roadway striping and sign installation in accordance to MUTCD standards. 

 Cleanup and punch list items completed by the contractor.   

 Final acceptance by the Town of Clifton and ADOT. 
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Design Schedule 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Notice to Proceed
Kickoff Meeting/Field Review with ADOT Staff

Intitial Stakeholders/Scoping Meetings

Preliminary R/W, Survey and Utility Research

Preliminary Scoping Document (Stage I Plans (15%)

Stage II Plans (30%)

Stage II Plans (60%)

Stage IV Plans (95% + PS & E)

Stage V Plans (100%)

Bid Ready Date (BRD) 

Agency and ADOT Discipline Reviews

Agency/Stakeholder Coordination

Public Involvement

Utility Coordination/Relocation if needed

Right of Way Clearance

Utility/Railroad Clearance

Bid Advertisement Date (BAD).

Agency Scoping/Technical Documents

Cultural Consultation

Section 4(f) coordination

FHWA Environmental Approval (Federal Projects)

Environmental Clearance Document

           Critical Path Item Coordination Activities
           Design Activity Milestone

Town of Clifton - Chase Creek Bridge #1
Anticipated Project Design Schedule

TASK  Month

Design cannot proceed to Stage IV (95%)
without Environmental Clearance

 
 
 
 
Project Schedule Notes  
(for an average project): 

1. Allow 3 months between each plan set (30%, 60%, 95%, and 100%) 
2. Environmental Clearance is required prior to Final Design (typically 95% plans) for Single Step Federal Authorization projects, or 

at 30% design for Two Step Federal Authorization projects. 
3. Right-of-Way (ROW) and Utility Clearances cannot be completed until after the Environmental Clearance is obtained. 
4. Allow two months between the Bid Ready Date (BRD) and Bid Advertisement Date (BAD). 
5. Additional time should be allotted for complex projects, projects with multiple alternatives, politically sensitive projects, ROW 

acquisition, Utility relocation,  
6. All project schedules should be reviewed by all applicable ADOT Technical Groups and District Staff for accuracy. 
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1 2 3 4 5 6 7 8
Notice to Proceed
Preconstruction Meeting (Contractor, Agency and ADOT)
Mobilization on Project Site
Clearing and Grubbing
Survey and staking
Earthwork and Grading
Construct Detour
Remove Existing Superstructure
Construct Substructure
Construct Superstructure
Gas line relocation or attachment to bridge
Grading for pavement replacement both sides of Bridge
Placement of Aggregate Base
Paving
Construct Bridge Approaches
Signs and Striping
Seeding of Disturbed Areas
Clean-up
Punch list Items
Project Acceptance/Closeout

            Minor Activity

           Construction Activity

 Milestone

Town of Clifton - Chase Creek Bridge #1
Anticipated Project Construction Schedule

 MonthTASK 
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ADOT Contract No.:

Project No.:

TRACS Number :  

Project Location :  Clifton, AZ
Project Description :  Chase Creek Bridge No. 1 (AASHTO Design)

CPSID :  n/a
Bid Advertisement Date :  n/a

Project Manager :  Rick Powers
Design Consultant :  Jacobs Civil Inc.

**Drilled Shaft option used in estimate

QUANTITY UNIT PRICE AMOUNT

2030501 Structural Excavation CY 859            50.00$            42,933$          

2030506 Structural Backfill CY 368            75.00$            27,600$          

2020002B Remove Bridge Superstructure SF 719            50.00$            35,970$          

6010003B Structural Concrete (Class S) (f'c=3,500 psi) CY 163            500.00$          81,333$          

6010005B Structural Concrete (Class S) (f'c=4,500 psi) CY 26              550.00$          14,053$          

6015301 Concrete Bridge Barrier LF 92              120.00$          11,040$          

9050430 Thrie Beam Transition EA 4                3,000.00$        12,000$          

6011346B Deck Joint Assembly (SD 3.01) 2X2 Compression Seal LF 72              240.00$          17,280$          

6011371B Approach Slab (SD 2.01) SF 1,080          25.00$            27,000$          

6050002B Reinforcing Steel LB 37,413        1.00$              37,413$          

6050012B Reinforcing Steel (Epoxy Coated) LB 6,643          1.20$              7,972$            

6014952B Precast, P/S Member (Voided Slab) LF 368            200.00$          73,600$          

Vertical Dowels LB 155            5.00$              775$               

6060181 Drilled Shaft LF 400            500.00$          200,000$        

Transverse Tie Rods LB 277            5.00$              1,386$            

TOTAL, BRIDGE 590,356$        

Remove Pavement SY 889            6.00$              5,333$            

Aggregate Base, Asphalt Concrete and Pavement SY 889            32.00$            28,444$          

Guardrail LF 200            25.00$            5,000$            

TOTAL, ROADWAY 38,778$          

SUBTOTAL $629,133

Erosion Control / Revegetation & Landscaping 1% 6,291$            

Surveying & Layout 2% 12,583$          

Traffic Control 10% 62,913$          

Signing & Striping 5% 31,457$          

Construction Quality Contol 2% 12,583$          

SUBTOTAL $754,960

Contingencies 10.0% $75,496

Mobilization 10.0% 75,496$          

Construction Management 10% 75,496$          

SUBTOTAL $981,448

-$               

TOTAL CONSTRUCTION COST $981,448

DESIGN Utility Relocations (By Utility Agencies) Not included -

Right-of-Way Not included -

PMDR Fee (ADOT Reviews) 30,000$          $30,000

Environmental (404, CE, as required) LS 1                50,000.00$      $50,000

Design (Structural, Roadway, Hydraulics, Geotechnical, etc.) LS 12.0% 117,774$        

TOTAL PROJECT COST $1,179,222

Pre-Scoping 3-5-2018

CONSTRUCTION COST ESTIMATE

ITEM No. ITEM DESCRIPTION UNIT
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TRACS Number :  ADOT Pre-Scoping
Project Location :  Clifton, AZ

Project Description :  Chase Creek Bridge No. 1 (Match Exisiting width)
CPSID :  n/a

Bid Advertisement Date :  n/a
Project Manager :  Rick Powers

Design Consultant :  Jacobs Civil Inc.

**Drilled Shaft option used in estimate

QUANTITY UNIT PRICE AMOUNT

2030501 Structural Excavation CY 52              50.00$            2,600$            

2030506 Structural Backfill CY 32              75.00$            2,400$            

2020002B Remove Bridge Superstructure SF 719            50.00$            35,970$          

6010003B Structural Concrete (Class S) (f'c=3,500 psi) CY 11              750.00$          8,333$            

6010005B Structural Concrete (Class S) (f'c=4,500 psi) CY 17              800.00$          13,627$          

6015301 Concrete Bridge Barrier LF 92              120.00$          11,040$          

9050430 Thrie Beam Transition EA 4                3,500.00$        14,000$          

6011346B Deck Joint Assembly (SD 3.01) 2X2 Compression Seal LF 48              240.00$          11,520$          

6011371B Approach Slab (SD 2.01) SF 720            25.00$            18,000$          

6050002B Reinforcing Steel LB 2,555.56     2.50$              6,389$            

6050012B Reinforcing Steel (Epoxy Coated) LB 4,428.92     3.00$              13,287$          

6014952B Precast, P/S Member (Voided Slab) LF 276            200.00$          55,200$          

6060181 Drilled Shafts LF 400            500.00$          200,000$        

Vertical Dowels LB 116            5.00$              581$               

Transverse Tie Rods LB 208            5.00$              1,039$            

TOTAL, BRIDGE 393,987$        

Remove Pavement SY 889            10.00$            8,889$            

Aggregate Base, Asphalt Concrete and Pavement SY 889            50.00$            44,444$          

Guardrail LF 200            25.00$            5,000$            

TOTAL, ROADWAY 58,333$          

SUBTOTAL $452,320

Erosion Control / Revegetation & Landscaping 1% 4,523$            

Surveying & Layout 2% 9,046$            

Traffic Control 10% 45,232$          

Signing & Striping 5% 22,616$          

Construction Quality Contol 2% 9,046$            

SUBTOTAL $542,784

Contingencies 15.0% $81,418

Mobilization 12.0% 65,134$          

Construction Management 15% 81,418$          

SUBTOTAL $770,753

-$               

TOTAL CONSTRUCTION COST $770,753

Design Utility Relocations (By Utility Agencies) Not included -

Right-of-Way Not included -

Environmental (404, CE, as required) LS 1                50,000.00$      $50,000

PMDR Fee (ADOT Reviews) LS 1                30,000.00$      $30,000

Design (Structural, Roadway, Hydraulics, Geotechnical, etc.) LS 12.0% 92,490$          

TOTAL PROJECT COST $943,244

Pre-Scoping 3-28-2018

CONSTRUCTION COST ESTIMATE

ITEM No. ITEM DESCRIPTION UNIT
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SCALE 1/2" = 10'

SCALE 1/2" = 10'

SCALE 1/2" = 10'

New Precast-Prestressed Voided Slab Bridge, 22-degree skew
IS RECOMMENDED.

REQUIREMENTS, A 28'-10" BRIDGE
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New Precast-Prestressed Voided Slab Bridge, 22-degree skew

ARIZONA DEPARTMENT OF TRANSPORTATION

DESIGN

DRAWN

DATE

ROUTE MILEPOST STRUCTURE NO.

LOCATION

TRACS NO.

STATE
F.H.W.A.

REGION

ARIZ.

PROJECT NO.
SHEET

NO.

TOTAL

SHEETS
AS BUILT

   

OF

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

\\phxfil04\job\W7Y19400 ADOT Trans Plan OnCall\03-ChaseCreekBridge Pre-scoping\Structures\CAD\s8536gp_01.dgn3/6/2018

CHECKED

 NAME

DWG. OF

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

M
A

D
E
 

B
Y

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

N
O
.

D
A

T
E
 
 
 
 
 
 
 
 

191-x-(00X)X 1

XXX XX XXX

X

SVR

SVR

2/18

2/18

2/18

TOWN OF CLIFTON

XXX-X-(XXX)X

0 0 8536

 RP

X XXX00XX

BRIDGE GROUP
TRANSPORTATION PLANNING DIVISION

1

 SECTION

GENERAL PLAN, ELEVATION &

BRIDGE #1 - CHASE CREEK 

  

PLAN

To Be Removed

ELEVATION

45'-0"

LC LC

46'-6" Total Length of Bridge

TYPICAL SECTION A-A

End Bridge

Exist Bridge

To Be Removed

Exist Bridge

To Be Removed

Brg Abut 1 Brg Abut 2

Concrete Barrier 

Chase Creek

Exist Beams & Slab

Exist Walls

Begin Bridge

To Remain (Typ)

Approach Barrier (Typ)

Frisco Ave

LCFrisco Ave

1
'-
9
"

LC Frisco Ave

16'-0"16'-0"

Exist Bridge

To  Remain

32'-0"

BrgLC
LC Brg

C
h
a
s
e
 C
re

e
k

New Precast Voided Slab

Voided Slab Girder (Typ)

New Precast/Prestressed

Geotechnical Exploration)

(Recommendation Requires 

Foundation Option 2: Spread Footing

Geotechnical Exploration)

(Recommendation Requires 

Foundation Option 1: Drilled Shafts

F
lo

w

6" Water

6" Water

Manhole

Utility

Utility

Utility

Utility

Utility

Utility
Utility

Exist Bridge

To  Remain

Utility

Utility

Begin Bridge
End Bridge

Inside Face of Concrete Barrier 

Utility
Utility

by Southwest Gas)

2" Gas (To be relocated

Southwest Gas)

relocated by 

2" Gas (To be

Southwest Gas)

relocated by 

2" Gas  (To be

Fire Hydrant

To Be Relocated

Finished Slope

45

PowersRL
Text Box
AASHTO - Design Standard



 
The purpose of Preliminary Scoping (Pre-Scoping) is to more accurately develop a project’s Scope of Work (SOW), Schedule, and Itemized Cost Estimate prior to 
programming a project in a Transportation Improvement Program (TIP). This process will help to streamline project design by reducing upfront work, scope 
changes, project delays, and TIP Amendments. 
 
The information gathered from the Pre-Scoping Field Review Report will be used to develop the project’s SOW, Schedule, and Itemized Cost Estimate, which will 
be summarized in the Pre-Scoping Report. 
 
Pre-Scoping Field Review Forms are to be completed by functional groups responsible for each area as needed (based on the project scope). Not all projects will 
require all Field Review Forms to be filled out. 
    
Field Review Form Name Date Completed 

Background Data Mark Hoffman/Rick Powers/Vamshi Yellisetty 12/12/2017 

Local Government Ian McGaughey/Larry Barela/Leonard Morales/ Phil 
Ronnerud 12/12/2017 

Bridge – Design Xuefan Xu  
Bridge – Hydraulics / Drainage Sirous Naghshineh 1/17/2018 
District – Constructability Bill Harmon/Tom Engle 12/12/2017 
District – Maintenance   
Environmental Nancy Shelton/Glennda Luhnow/Beth Defend 1/3/2018 
Geotechnical Patrice Brun 1/18/2018 
Pavement / Materials   
Right-of-Way Don Solon  
Roadway / Drainage   
Traffic / Safety   
Utilities   
 
The below 23 USC 409 disclaimer is to be included in the Final Pre-Scoping Report and Field Review Report: 
 
23 USC 409 Disclaimer: 
Notwithstanding any other provision of law, reports, surveys, schedules, lists, or data compiled or collected for the purpose of identifying, evaluating, or planning the safety 
enhancement of potential accident sites, hazardous roadway conditions, or rail-way-highway crossings, pursuant to sections 130, 144, and 148 [152] of this title or for the 
purpose of developing any highway safety construction improvement project which may be implemented utilizing Federal-aid highway funds shall not be subject to 
discovery or admitted into evidence in a Federal or State court proceeding or considered for other purposes in any action for damages arising from any occurrence at a 
location mentioned or addressed in such reports, surveys, schedules, lists, or data. 
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BACKGROUND DATA 

(To be completed prior to KOM and Field Review) 
Previous Projects 
ADOT / LPA 
/ Tribal 
Project 
Number 

Begin 
Milepost / 
Cross Street 

End 
Milepost / 
Cross Street 

Length 
(miles) 

As-Built 
Date Description 

 N/A          No Previous projects were completed.  
            
            
            

 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

ITEM YES NO If Yes, Describe (or see below) 

Past Study Completed?   No previous studies. 

Project included in TIP?   Current Design FY: To be determined. 
Current Construction FY: To be determined. 

Is AADT available?   Per Structure & Inventory report, AADT=300.  

Is crash data available?   No crashes occurred in the last five year period. 

Known Transit needs?    

Known Freight needs?    

Known Railroad needs?    

Known Airport needs?    

Known Bike needs?    

Known Pedestrian / ADA 
needs?   

Pedestrian access across is provided through a separate bridge. After the field review it was determined 
not to alter the pedestrian bridge due to the historic nature and the water line running adjacent to the 
bridge. 

Other needs?   This is a historic bridge built in 1901.  The railroad bridge is dated back 19th century. 
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BRIDGE DESIGN FIELD REVIEW FORM 
BRIDGE NO._ (Structure Number 04 8536)  
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 
YES NO MAYBE 

Replace Bridge    Due to the low Bridge rating (23.4 S) and the poor condition of the superstructure, bridge replacement appears 
to be the best option. 

    Span Bridge     
    Box Culvert     
    Unique Structure     
Replace Bridge Deck     
Widen     

Rail/Sidewalk Barrier    If bridge is widened the adjacent historic RR bridge and several other utilities will be affected.  May need a 
design exception as the bridge width is deficient.  Bridge rails will be included per design standards. 

Corrosion Protection    Not anticipated. 

Structural Repairs    Bridge replacement is recommended due to the severe delamination of the bridge beams of this structure.  
Maybe able to repair abutments and channel walls, they appear to be in good condition.. 

    Deck      
    Superstructure     
    Substructure     
Concrete Wearing Course    N/A 
Expansion Joints    No expansions joints are anticipated. 
Approach Panels    No approach slabs were found, this is not uncommon for bridges build during this period. 
Erosion/Scour Protection    Not anticipated. 
Painting    Not anticipated 
Over Water?    Over Chase Creek, normally a dry wash. 

Utility accommodation    Sewer pipe adjacent to the bridge; gas line along the western edge and an unknown pipe under the bridge.  
Waterline and unknown pipe (assume abandoned waterline between bridges). 

Need Asbestos Assessed?    Check type of pipe under the bridge. 
Removals    If bridge is replaced, existing structure will need to be removed. 
Br Inventory Sheet indicates that 
Accelerated Bridge Construction 
(ABC) should be considered? 

 
 

 
 

 
If yes, Project Manager should complete Stage 2 ABC selection process.  

Other     
Comments and Risk Identification: 

 
 
 

 The pedestrian bridge adjacent to Chase Creek Bridge is most likely the original AZ & NM RR bridge manufactured by Pencoyd Iron Works (Philadelphia PA).  The original 
fabrication and installation dates are not known.  This bridge is a riveted steel plate girder bridge.  It is recommended that the proposed improvements not impact this existing 
historic structure.  The roadway bridge is performing well for its age; the beams are experiencing hairline cracks and delamination, re-bar exposure on the bottom.  The exterior 
beams have severe delamination showing the stirrups.  The masonry abutments and channelization retaining walls are in fair condition.  
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BRIDGE HYDRAULICS / DRAINAGE FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box 
ITEM ITEM NEEDED Struc. 

# 
If any 

RP LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Mainline Culverts 
  Repair 
  Line 
  Replace 
  Extend 

     N/A 

Sideline Culverts 
  Replace 
  Extend 

     No sideline culverts are located within the project limits. 

Tile      N/A 

Storm Sewer      N/A 

Erosion Repairs      Channel appears to be solid rock. 

Waterway analysis      Keep freeboard the same as the current condition. 

Risk Assessment      N/A 

Ditch Hearing      N/A 

Special Structures      N/A 

Weirs      N/A 

Vortex      N/A 

Fish Passage      N/A 

Ponds      N/A 

Other:       
 
Comments and Risk Identification: 
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DISTRICT - CONSTRUCTION FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box 
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Detoura    The bridge is the only way in and out of the north Clifton area.  There is a potential detour 
across private property. 

Temporary Constructiona    May need to provide access while bridge is replaced. 

Staginga    May be required to maintain access. 

Stockpiling    Not anticipated due to tight work space. 

Innovative Contracting    Not anticipated. 

Traffic Control    Will be required during construction. 

Other     

 
Comments and Risk Identification: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

The bridge is the only way in and out of the north Clifton area. This area consists of a large municipal RV park, the neighborhood of Oakie Town, 
access to the Polly Rosenbaum Bridge and the recreational amenities beyond, including public restrooms and access to the San Francisco River. 
Try to work with land owners to allow a temporary detour so we can demolish the old bridge and reconstruct it more quickly and easily than if we 
have to reconstruct the bridge in halves.  Try methods to work around the presence of utilities as they would be difficult and expensive to relocate 
Proximity of pedestrian bridge may pose construction/constructability challenges. 
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DISTRICT - MAINTENANCE FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Striping    Stripe reconstructed area. 
Signing    Bridge delineation, object markers, weight limit signs will be required. 
Lighting    Not anticipated. 
Curb & Gutter     
Low gravel shoulder correction     
Guard Rail Repair     
Fencing     
Noisewall     
Drainage Repair    Minor repair may be needed. 
Erosion Area Correction     
Flooding Area Correction     
Snow Trap, Storage, Icing 
Correction     

RWIS     
Anti-Icing System     
Frost Heave Correction     
Rest Area Work     
Landscaping    Seeding of disturbed areas may be required. 
Millings needed     
Other salvage items     
Other:     
  
Comments and Risk Identification: 

Design a bridge type that requires minimal maintenance. 
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ENVIRONMENTAL FIELD REVIEW FORM 
 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

ITEM YES NO MAYBE LOCATION /  NOTES / BUDGET-SCHEDULE IMPACTS 

4(f) / 6(f) sites    
Historic features (bridges)/Historic District, Riverside Park; review area 
again when design and full scope of work are available to determine 
Section 4(f) documentation requirements. 

Extensive Cultural/Historical Work    

Bridge is of historic age and may require documentation as a form of 
mitigation; bridge is within the Clifton Townsite Historic District and 
additional research is needed to determine if the bridge is a contributing 
element to the District; the study area has not been previously surveyed 
and may require that a new survey be conducted. 

Title VI/Environmental Justice Populations    

The project is not anticipated to result in disproportionate impacts – all 
populations will be equally affected during construction and benefit 
equally after construction. Review potential impacts again when design 
and full scope of work area available.  

Noise Concerns    
Sensitive receivers are potentially present. Minor noise impacts would be 
expected during construction but return to existing levels following 
construction.  

Jurisdictional Waters or Wetlands    

Chase Creek is potentially jurisdictional and the San Francisco River 
would be jurisdictional. Any work occurring in either of these would be 
subject to regulation by the Corps and require an appropriate Clean 
Water Act permit. A Pre-JD would be needed to determine if they are 
jurisdictional. During design, the area of permanent impact will need to be 
quantified. Since Endangered Species Act species and critical habitat 
have the potential to be present, the level of permit may not depend only 
on the area of disturbance. If a species will be jeopardized or if critical 
habitat may be affected, an Individual Permit would be needed.   

Floodplain    Bridges are within Zone AE (Floodway) – FEMA FIRM Panel 
04011C0616D (effective 9/28/2007) 

State/Federal T&E Species     

Within 2 miles, there are known occurrences for Federally listed 
threatened and endangered species, species of concern, and designated 
and proposed critical habitat according to the AGFD Online 
Environmental Review Tool. Eagles could also occur. Section 7 
Consultation may be needed. 

Wildlife Crossing Concerns    Project is within a potential linkage zone. Coordination with AGFD should 
be undertaken during the planning of this project. 

Hazmat or Contaminated site    Downstream of a large mining operation. PISA will be needed at a 
minimum.  
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Prime or Unique Farmland    No prime or unique farmland is present (Farmland Classification—Gila-
Duncan Area, parts of Graham and Greenlee Counties, Arizona) 

Air Quality Nonattainment or Maintenance Area    
Formerly was in non-attainment of the sulfur dioxide criterion, but is in 
attainment of the 2010 standard; the EPA green book does not include 
Morenci or Greenlee County as a maintenance area. 

Noxious or Invasive Species    If noxious or invasive species are present, they should be treated to 
prevent their spread. 

Visual Quality Concerns    
The area is developed. Proposed improvements are consistent with the 
existing development in the area and, as a result, the corridor would 
retain its existing character. 

Public Involvement Required    With regard to NEPA, public outreach is at the agency’s discretion for a 
CE. Agency scoping is typically conducted. 

Significant Environmental Impacts    
Once the scope and project area are defined, potential impacts to 
endangered species should be conducted. Consultation with the USFWS 
is anticipated to be needed.  

Avoidance Areas     
Other     

 
Anticipated NEPA 
Clearance Type 

Categorical Exclusion  
(CE)  

Environmental Assessment  
(EA)  

Environmental Impact Statement 
(EIS)  

N/A (No federal funds 
anticipated)  

 
Anticipated Permits 
Needed 

Section 404 Permit:  Nationwide Permit  
                                 Individual Permit     

Individual Section 401 Certification  
 

Section 402 Permit: AZPDES  
                                NPDES    

 
Comments and Risk Identification:  

There is a mine tailings dam upstream that may contribute to contamination concerns. There is a potential for Endangered Species Act listed 
species and critical habitat to be present or close by. Section 7 consultation with USFWS may be needed, and the potential for impact could affect 
the type of 404 permit that would be necessary. Based on acreage, if less than 0.1 acre of permanent disturbance, a NWP would be appropriate. 
The potential effects on protected species may trigger the need for a preconstruction notification (PCN) or Individual Permit. An Individual Permit 
can take 9 months to a year to obtain once sufficient design plans are available (60 or 95 percent). Formal Section 7 Consultation takes 135 days 
from when the biological document is provided to USFWS and it is determined that they have all the information they need.  
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GEOTECHNICAL FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box    
ITEM YES NO MAYBE LOCATION /  NOTES / BUDGET-SCHEDULE IMPACTS 

Will geotechnical borings be required?    Est Drilling/Excavation Depth: TBD 
 

Will rock coring be required?    
 
Determine during design. 
 

Will test pits be required?    Est Drilling/Excavation Depth: TBD 
 

Is site accessible by a 4-wheel vehicle, 
backhoe, or track hoe?    

 
 
 

Will a seismic refraction survey be required?    
 
 
 

Will geologic mapping be required?     
 

Will soil/rock lab testing be required?     
 

Will geotechnical investigation require a 
separate Environmental Clearance?     

Other:     
 

 
Comments and Risk Identification:  

A geotechnical report will be required for the project to determine the bridge foundation type and depth to the foundation.  This will most likely be 
completed during final design. If drilling will occur in a Waters of the US, additional time may be needed to obtain clearance for the geotech since 
there are potentially endangered species and critical habitat present/nearby.  The type and depth of drilling/excavation will be determined during 
design. 
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PAVEMENT / MATERIALS FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box    
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

H
ot

 M
ix

 A
sp

ha
lti

c 
C

on
cr

et
e 

Pa
ve

m
en

t 

Minor Rehab/Preventative Maint   
(Chip Seal, Slurry Seal, etc.)     

Major Rehab (Mill & Replace Only)     
Major Rehab (Mill, Replace & Overlay)     
Major Rehab (Overlay Only)     
Reconstruction    Approach roadway width ranges from 21 - 24’ 
Widening/Adding Turn Lanes     
Pavement Core    Pavement coring may be needed to verify the thickness of pavement on approaches. 
Falling Weight Deflectometer Test     

Po
rtl

an
d 

C
em

en
t 

C
on

cr
et

e 
Pa

ve
m

en
t Joint Repairs    No concrete pavement 

Dowel Bars     
Major CPR     
Minor CPR     
Widening/Turn Lanes     
Pavement Core     
Other:     

Su
b-

su
rfa

ce
 Aggregate Base Improvement    Will be determined by the geotechnical report during design phase. 

Subgrade Improvement    Will be determined by the geotechnical report during design phase. 
Other:     

Sh
l- 

de
r Shoulder Work     

Other:     

Ed
ge

 
D

ra
in

s Edge Drain Video Insp     
Edge Drain Flushing     
New Edge Drains     

 
Comments and Risk Identification:  

The pavement will be reconstructed on both ends of the bridge; no change in vertical profile is anticipated; and approximately 50’ of approach 
pavement reconstruction will be required. 
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RIGHT-OF-WAY FIELD REVIEW FORM 
 
To ‘check’ boxes, double click and select ‘checked’ in the Default value box 

Location Existing ROW Width Owner Comments 

Chase Creek 
Bridge # 1 Unknown Freeport ROW/easement width is yet to be determined. 

    

    

 

List all adjacent land owners 
within the project limits 

 
 
Freeport 
 
 

 
ITEM YES NO MAYBE PARCEL # / LOCATION / QUANTITY / NOTES 

Potential Full-Parcel ROW Take     
Potential Partial-Parcel ROW Take     

Access Issues    Temporary access easement via adjacent private property may be needed during 
construction. 

Temporary Construction 
Easement (TCE) required    Temporary access easement via adjacent private property may be needed during 

construction. 
Drainage Easement required     

Access Easement required    Temporary access easement via adjacent private property may be needed during 
construction. 

Plats needed     
Other     
 
 
Comments and Risk Identification:  

 
 
 
 

Ownership is Freeport McMoran.  Freeport is 100% in favor of seeing the bridge upgraded. The easement process may take some time, but 
they’re working on it. 
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ROADWAY / DRAINAGE FIELD REVIEW FORM 
 

To ‘check’ boxes, double click and select ‘checked’ in the Default value box
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Design Exception     

CSS Design Flexibility     

Hor. Curve Correction     

Vert. Curve Correction     

Crown Correction      

Super Correction     Road on tangent. 

Side Slope Correction     

Shoulder slope correction     

Flatten Entrance Slopes    Flat approaches. 

Sight-line Obstr. Correction     

Guardrail    Guardrail may be needed as the road transitions off the bridge. 

Curb & Gutter     

Retaining Walls     

Spillway     

Downdrain     

Scuppers     

69kV lines Steel Poles     

Other:     
 
Comments and Risk Identification: 

No alterations in the drainage patterns are anticipated by this bridge replacement project.  Maintain current alignment and profile of the roadway. 
However, crown correction may be needed and should be reviewed during final design. 
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TRAFFIC / SAFETY FIELD REVIEW FORM 
 

To ‘check’ in the check boxes, double click and click on ‘checked’ in the Default value box 
ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Bicycle Countermeasures 
Bike Lane    No bike lanes. 
Pavement Markings / Signs     
Shared Use Path     
Other:     

Curve Countermeasures 

Enhanced Delineation and 
Friction for Horizontal Curve    No curves, section is on tangent. 

Curve Warning Signs     
Other:     

Intersection Countermeasures 

Access Control    No intersections. 
Pedestrian Phasing     
Pedestrian Signal/ 
Countdown Signal     

Offset/lengthen turn lane     
Phasing/protected left turn     
Roundabout     
Signal Backplates with 
Retroreflective Borders     

Stop Bar     
Other:     

Lane / Roadway Departure Countermeasures 

Longitudinal Rumble Strips / 
Stripes on 2-Lane Roads 
(shoulder & centerline) 

    

Raised Median Barrier     
Safety Edge     
Shoulder     
Other:     
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ITEM ITEM NEEDED LOCATION / QUANTITY / NOTES 

YES NO MAYBE 

Pedestrian Countermeasures 

ADA Improvement    Pedestrians may continue to use the existing pedestrian bridge (old railroad bridge). 
Crosswalk     
Median and Ped Xing Island 
(urban / suburban area)     

Pedestrian Hybrid Beacon     
Pedestrian Warning Sign (Ped 
Xing, No Right on Red, Yield 
to Peds) 

    

Road Diet     
Sidewalk     
Traffic Calming     
Widen Shoulder     
Other:     

Railroad Crossing Countermeasures 

Active Advanced Warning Sign    No railroad crossing. 
Flashing Light Signals     
Gates (Automated, 
Channelized, Four-Quadrant)     

Pavement Markings     
Signage     
Train Detection System     
Traffic Signal     
Warning Bell     
Wayside Horn System     
Other:     
 
Comments and Risk Identification: 
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UTILITIES  
FIELD REVIEW FORM 

 

(1) 
Info 

Source 

(2) 
FACILITY 

OWNER 
(3) 

FACILITY TYPE 

 
 
 

(4) 
LOCATION 

(5) 
Impact 

(6) 
ROW /TCE 

(7) 
REMARKS/ REASON FOR 

CONFLICT 

B Freeport Unknown 
Pipeline  Under bridge Y N 

This abandoned pipeline is within the project limits 
under the bridge.  Determine if this can be removed 
during final design. 

B Southwest Gas Natural Gas line Along the west side of the 
bridge. Y N 

The pipe is located within the project limits and 
relocation will need to be accommodated during 
final design. 

B Town of Clifton Sewer line Adjacent to the bridge 
10’+/- to west N N Improvements are not anticipated to impact the 

sewer line. 

B Town of Clifton Active Waterline Between the two bridge 
structures – upper pipe N N Improvements should not affect this waterline. 

B Freeport Abandoned 
Waterline 

Between the two bridge 
structures - Lower pipe N N Improvements should not affect the abandoned line. 

      
Note: Try to avoid impacts to the utility lines.  This 
may require a design exception for the structure 
width. 

 
1) Use A – Permit Log, B – Field Observation, C – Utility/Other 
2) Facility Owner (company/agency) name and contact information. Note: this does not include drainage  features located underground 
3) Type and Size of facility  
4) Use Milepost or Stationing. Last resort describe 
5) Y – Likely to impact facility with project N – Not likely to impact facility 
6) Y – If relocation, likely to need TCE or ROW N- No 
7) Pertinent Information include potential relocation cost, schedule impacts, coring requirements, potential Utility Agreement notes, or other risks 

 
End Field Report 
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ARIZONA DEPARTMENT OF TRANSPORTATION 
 

 
 
 

REVIEW COMMENTS SUMMARY 
 

 

SUBMITTAL: Field Review Report PROJECT NAME: 
Town of Clifton – Chase 

Creek Bridge #1 (Pre-
scoping) 

RETURN DATE: 1-24-2018 PROJECT NO: MPD0022-18 
JACOBS PROJECT 
MANAGER Rick Powers ADOT PROJECT  

MANAGER Mark Hoffman 

 
    
 
 

 
 
 
 
  ACTION CODES: 
      A= WILL COMPLY   *B= CONSULTANT TO EVALUATE 
   *C= TEAM TO EVALUATE  *D= TEAM RECOMMENDS NO FURTHER ACTION 
 

• REQUIRES A WRITTEN EXPLANATION AND FINAL DISPOSITION BY 
   CONSULTANT/DESIGNER 
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ITEM 
NO. 

DWG, SHT, 
PAGE NO. 

 
COMMENT 

DISPOSITION 
                 INIT.                                FINAL 

  Bill Harmon   
 Bridge 

Form 
• We might want to consider an exception regarding 

the width of the new bridge; it could be less than 
two full lanes with shoulders due to: 

 
o Very low volume and speeds 
o Presence of utilities that will be difficult and 

expensive to relocate 
o Proximity of pedestrian bridge 
o Potential decrease cost to Town 
o Might make construction a little easier 
o Would take minor signing and hazard marker 

adjustments for a “narrow” bridge 
o This would probably work if the neighbor will 

allow a temporary detour through his/her 
property then we can demolish the old bridge 
and reconstruct it more quickly and easily than 
if we have to reconstruct the bridge in halves. 

A A 

1.  Bridge 
Form 

The team could not find any approach slabs which is 
not unusual for bridges of this age and service. A A 

     
  Ian McGaughey (Town of Clifton)   

 Environme
ntal Form 

All signs point to Freeport being the owner. I just 
talked with Bill Cuthbertson (Sr. Resource Analyst, 
Land & Water for Freeport) and they will begin the 
process of preparing a roadway easement. He says 
that Freeport is 100% in favor of seeing the bridge 
upgraded. The easement process may take some time, 
but they’re working on it. 

A A 

  Provided photos of the pipes under and around Chase 
Creek Bridge #1 along with their current uses. A A 

  What we’re calling the pedestrian bridge was in fact a 
railroad bridge dating to the 19th century. A A 

     
  Patrice Brun (ADOT Geotechnical)   
  No changes. A A 
     
  Sirous Naghshineh   

  No comments from ADOT Predesign at this time. N/A N/A 
     
     
     
     
     
     62
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Town of Clifton, Chase Creek Bridge #1, Pre-Scoping Project MPD0022-18 
Kick-Off Meeting and Field Review  
Date:    Tuesday, December 12, 2017  
Time:   1:00 – 3:00 
Location:   Clifton Town Hall, 510 N Coronado Blvd, Clifton, AZ  
Call In Number:  Access Number: 877.820.7831   Passcode: 774047#  

 
MEETING AGENDA 

 
1. Welcome and Introductions          
 
2. Scope of Work/Pre-Scoping Report           

• Scoping document 
• Planning level cost estimate 
• Project schedule to complete design and construction 

   
3. Project Overview          

 
4. Field Review Report  
 

• Review and complete each applicable technical area checklist 
 
5. Conduct On-Site Field Review 
 
6. Next Steps 
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Town of Clifton – Chase Creek Bridge #1 (Pre-scoping) 
Existing Conditions 

Built in 1901 – Single 31’ span reinforced Integral  concrete T-beam Bridge SCOPE 
• Review Proposed Improvements 

in Bridge Report 
• Rehab Deck 
• Rust Removal/Painting 
• Environmental Impacts 
• Estimate for replacement 

Bridge 
Ped Bridge/ 
(Historic RR Bridge) 
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Photos from the field Review (12/12/2017) 
Town of Clifton – Chase Creek Bridge #1 (Pre-scoping) 

Approach Roadway – Looking North. Approach Roadway – Looking South. Southwest Gas line – West 
side of Bridge (Not 

attached to the bridge). 
In the distance, Clifton sewer line 

(active), roadway bridge with 
abandoned pipe, original railroad 

bridge closest. 

Two pipes between the bridges – lower 
is abandoned water line upper is active 
water main. 

Top view of the two pipes 
between bridges. 

Condition of the bridge girders, showing 
abandon pipe under the roadway bridge. 
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TO: SEAGO TAC 

FROM: CHRIS VERTREES, TRANSPORTATION PROGRAM ADMINISTRATOR 

DATE: JANUARY 7, 2020 

RE: ELECTION OF OFFICERS 

 
 
Article 6 of the SEAGO TAC Bylaws requires that a Chairperson and Vice-Chairperson be 
elected at the first meeting of the new calendar year. Our current officers are: 
 
Chairperson: Michael Bryce – Graham County 
Vice Chairperson: Randy Petty – City of Safford 
 
The Bylaws provide no direction in regards to length of service limitations.  Therefore, the 
TAC could elect to keep the current Chair and Vice-Chair in place or elect new officers. 
 
Note:  During the election of officer discussion last January, a recommendation was made 
that a rotation should be established in which the Vice-chair be elevated to the Chair position 
and a new Vice-chair be elected.  There appeared to be support for this idea.  However, no 
action was taken on this recommendation.  After discussion, Randy Petty indicated his 
preference was to keep our current officers the same. The group concurred.  However, this is 
a process that may want to be re-considered by the TAC.     
 

 

TAC PACKET 
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From: Jennifer Catapano [mailto:jcatapano@azdot.gov]  
Sent: Wednesday, January 8, 2020 2:59 PM 
Subject: Arizona Crash Information System (ACIS) - Web Based Training 

Good Afternoon,  

This email is sent on behalf of Saroja Devarakonda, Safety Analysis Program Manager, ADOT.   Please 
disseminate as needed to individuals within your organization and network.   

About the ACIS Training   

The Arizona Crash Information System (ACIS) is an internal web-based application that provides motor 
vehicle crash data initially compiled from traffic reports submitted to the Arizona Department of 
Transportation (ADOT). Arizona crash data is submitted by law enforcement agencies of the state, 
county, city, and tribal areas to ADOT’s Traffic Safety Group. The primary function of ACIS is a query tool 
that allows users to analyze, sort, filter, and interact with crash related data. In addition to conducting 
analysis within the application, users may download the data, and may connect the data to alternate 
business intelligence software tools such as Tableau, ArcGIS, and Power BI for focused analysis and 
data visualization.    

 Training Purpose     

This is the first of two web based trainings for our local agencies to learn how to access your own crash 
data on local roads using ACIS. The first training is January 29, 2020. Another invite will be sent for 
training offered on February 11, 2020.  

Learn about ACIS and attend via remote access.  

When Wed Jan 29, 2020 10:00am – 11:30am Mountain Standard Time - Phoenix 

Where PHX-1611WJackson-1-ADOT-1611 Rm A - Slide Rock Conf Rm (16) [Projector, 
Speakerphone] (map) 

Joining info meet.google.com/rrr-kbcm-qit  

Or dial  +1 601-935-4117  PIN: 974627#  More phone numbers 
 

If you have any questions or concerns regarding this training, contact Saroja Devarakonda, Safety 
Analysis Program Manager, ADOT at 602-712-8283 or sdevarakonda@azdot.gov. 

Thank you.    
Jennifer T. Catapano 
LPA Liaison  
Local Public Agency Section  
MD EM11 
Phoenix, Arizona 85007 
O: 602-712-4873 
www.azdot.gov 
jcatapano@azdot.gov 
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Chris Vertrees

From: Jennifer Catapano <jcatapano@azdot.gov>
Sent: Thursday, January 09, 2020 9:28 AM
To: arobles@cagaz.org; tashbaugh@cagaz.org; Christopher Bridges; Daniel Harmonick; 

David Wessel; MInce@flagstaffaz.gov; Vinny Gallegos; BuckleyJ@lhcaz.gov; 
EAnderson@azmag.gov; TStrow@azmag.gov; VLivshits@azmag.gov; Chris Fetzer; Jason 
James; Farhad Moghimi; pcasertano@pagnet.org; Karen Lamberton; Randy Heiss; 
iHiggs@scmpo.org; Jason Hafner; Brian Babiars; Justin Hembree; Paul Ward; Charles 
Gutierrez; Christopher Vertrees

Cc: Jennifer Catapano; Mark Henige; Jennifer Henderson; David Do; Rolanda Smedley; 
Benjamin Robideau; Lisa Pounds; Velvet Mathew; Madhav Mundle; Steve O'Brien; 
Charla Glendening; Don Sneed; Donna Lewandowski; Ermalinda Gene; Daniel Gabiou; 
Jason Bottjen; John Wennes; Mark Hoffman; Kerry Wilcoxon; Saroja Devarakonda

Subject: Arizona Crash Information System (ACIS) - Web Based Training - February 11, 2020

 
Good Afternoon,  
This email is sent on behalf of Saroja Devarakonda, Safety Analysis Program Manager, ADOT.   Please 
disseminate as needed to individuals within your organization and network.   
 
 
About the ACIS Training   
The Arizona Crash Information System (ACIS) is an internal web-based application that provides motor vehicle 
crash data initially compiled from traffic reports submitted to the Arizona Department of Transportation 
(ADOT). Arizona crash data is submitted by law enforcement agencies of the state, county, city, and tribal areas 
to ADOT’s Traffic Safety Group. The primary function of ACIS is a query tool that allows users to analyze, 
sort, filter, and interact with crash related data. In addition to conducting analysis within the application, users 
may download the data, and may connect the data to alternate business intelligence software tools such as 
Tableau, ArcGIS, and Power BI for focused analysis and data visualization.    
 
Training Purpose     
This is the second of two web based trainings offered to our local agencies. The first training is January 29, 
2020.    
 
Saroja will be encouraging the attendees to test the tool after the January training. At this February training, 
attendees are to report back any issues, questions or concerns they have with the system.  
 
ACIS Training 
When Tue Feb 11, 2020 10:00am – 11:30am Mountain Standard Time - Phoenix 

Where PHX-1611WJackson-1-ADOT-1611 Rm A - Slide Rock Conf Rm (16) [Projector, Speakerphone] (map)

Joining info meet.google.com/ruk-xvuz-yfe 

 
Or dial: +1 443-402-5724  PIN: 115258#  More phone numbers
 

Who                   Saroja Devarakonda - Organizer  
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--  
Jennifer T. Catapano 
LPA Liaison  
Local Public Agency Section  
MD EM11 
Phoenix, Arizona 85007 
O: 602-712-4873 
www.azdot.gov 
jcatapano@azdot.gov 
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TO: SEAGO TAC 

FROM: CHRIS VERTREES, TRANSPORTATION PROGRAM ADMINISTRATOR 

DATE: JANUARY 9, 2020 

RE: LTAP TRAINING QUESTIONNAIRE 

 
 
SEAGO annually programs $10,000 in STP funding to the Local Technical Assistance 
Program (LTAP).  The $10,000 covers the membership costs for all of our member agencies.  
If we did not fund the program, the cost to each agency would be $100 per transportation 
employee.  An agency with 12 employees dedicated to transportation would pay $1,200 per 
year to be a member of LTAP. As a member we have access to the following services: 
 
1. No fee access to any LTAP training provided at any location in the State. 
2. The ability to request localized on-demand training for any course offered by LTAP. 
3. No fee access to their equipment loan program (retroreflectometer and turning movement 
counters). 
4. No-fee access to their technical assistance program. Upon request, LTAP will provide a 
subject matter expert to assist local agencies with road construction, maintenance, and 
administrative issues. 
 
LTAP offers two certificate programs: 
 
Level I Road Scholar: Training courses are targeted for entry-level transportation employees 
or those with no or limited experience (i.e., up to five years’ experience in the transportation 
field). 
 
Level II Road Scholar: Training courses are targeted for employees working within 
transportation industry, motivated to advance their knowledge, skills and abilities to excel 
their career. Level II training is in the beginning supervisory level and management course 
work. (Up to 10 years field experience). 
 
SEAGO and SVMPO are currently reviewing how to best combine resources to reduce 
training costs and improve access to training.  Please take a few minutes to complete the 
attached questionnaire concerning LTAP training. 
 
 
 
 

 
 

 

TAC PACKET 
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SEAGO 
LTAP Questionnaire 

 
Name: ________________________             Agency: _____________________ 
 

1) Did your agency attend LTAP training in 2019?  Yes______ No______ 
 

2) Is your agency planning on using LTAP training resources in 2020?   
 
Yes______ No______ 
 

3) Did your agency use any of the following LTP programs in 2019? 
 

On Demand Training:   Yes______ No______ 
 

Heavy Equipment Certification:  Yes______ No______ 
 

Road Scholar Program:  Yes______ No______ 
 

Technical Assistance Program:  Yes______ No______ 
 

Equipment Loan Program:  Yes______ No______ 
 

LTAP Resource Library:  Yes______ No______ 
 

4) How many dedicated transportation employees does you agency have?  
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Chris Vertrees

From: AZ Local Technical Assistance Program (LTAP) <azltap@info.azdot.gov>
Sent: Tuesday, January 07, 2020 1:24 PM
To: jrussell@seago.org
Subject: Tapping In! - News and Announcements for AZ LTAP
Attachments: Pavement_Preservation_Workshop_2-18-2020_(3).pdf; 

AZ_LTAP_Enrollment_Request_Form_(2).pdf

To help protect you r priv acy, Microsoft Office prevented automatic download of this picture from the Internet.
AZLTAP Newsletter - Tapping In

One of the core functions of the LTAP program is to provide On‐Demand technical training for the local 
communities. AZ LTAP does not schedule classes on a regular or cyclical basis. On‐Demand training is 
scheduled when specifically requested by Contributing Member Agencies. 

AZ LTAP Training Schedule 

Contributing Member Agency Employees are Free unless noted 
LG = Local Government (Not From A Contributing Member Agency) 
P = Private Sector, Non‐Local Government, etc. 

TCH1168 ATSSA Traffic Control Technician: ADOT $0; LG $85; Private and Consultants; $170; the fee is 
charged for Private/Consultants whether on an ADOT job or not; IDO Tech will invoice your employer. 

Please Note: TCH1167 ATSSA Traffic Control Supervisor requires that TCH1168 has been satisfactorily taken 
prior to enrolling in TCH1167. 

TCH1167 ATSSA Traffic Control Supervisor: ADOT $0; LG $150; Private and Consultants; $300; the fee is 
charged for Private/Consultants whether on an ADOT job or not; IDO Tech will invoice your employer.  Thank 
you! **Please be sure to pre‐register for these trainings, no walk‐ins or substitutes will be 
allowed.    Thank you!**  

If there are no seats available you may still register which places you on the waiting list.  Seats fill occurs on a 
first‐come, first‐served basis as they become available.  Wait lists help determine additional training 
demand. All training is scheduled On‐Demand when requested by Contributing Member Agencies. To see if 
your agency is a Contributing Member Agencies, visit the AZ LTAP web site. To register for any class please 
fax your Enrollment Form to (602) 712‐3007. 

LTP0012BWTC/ Flagger1/9/20201/9/2020Scottsdale2ADOT $0; LG $35; P $70  
Course 
Code  Class Name  Start Date  End Date  Location 

Avail. 
Seats 

Registration 
Fees/Notes 

  

  

TCH1168  ATSSA ‐ Workzone Traffic 
Control Technician 

1/15/2020 1/15/2020 Yuma   6  ADOT $0; LG $85; 
P $170 
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TCH1167  ATSSA ‐ Workzone Traffic 
Control Supervisor 

1/22/2020 1/23/2020 Phoenix  3  ADOT $0; LG $150; 
P $300 

  

TCH1167  ATSSA ‐ Workzone Traffic 
Control Supervisor 

2/5/2020  2/6/2020  Yuma   8  ADOT $0; LG $150; 
P $300 

  

LTP0118  Drainage Course  2/6/2020  2/6/2020  Tucson   15  ADOT $0; LG $35; 
P $35 

  

TCH3046  Certified Payroll Workshop  2/13/2020 2/13/2020 Phoenix  10  No Fee 

  

GEN5004  CPR/AED/First Aid  2/26/2020 2/26/2020 Phoenix  9  ADOT $0; LG $55; 
P $55 

  

GEN5004  CPR/AED/First Aid  3/3/2020  3/3/2020  Phoenix  11  ADOT $0; LG $55; 
P $55 

  

GEN5004  CPR/AED/First Aid  3/4/2020  3/4/2020  Phoenix  12  ADOT $0; LG $55; 
P $55 

  

TCH3046  Certified Payroll Workshop  3/19/2020 3/19/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  4/16/2020 4/16/2020 Phoenix  10  No Fee 

  

GEN5004  CPR/AED/First Aid  4/21/2020 4/21/2020 Phoenix  12  ADOT $0; LG $55; 
P $55 

  

GEN5004  CPR/AED/First Aid  4/22/2020 4/22/2020 Phoenix  8  ADOT $0; LG $55; 
P $55 

  

TCH3046  Certified Payroll Workshop  5/14/2020 5/14/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  6/11/2020 6/11/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  7/9/2020  7/9/2020  Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  8/13/2020 8/13/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  9/10/2020 9/10/2020 Phoenix  10  No Fee 
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TCH3046  Certified Payroll Workshop  10/8/2020 10/8/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  11/12/2020 11/12/2020 Phoenix  10  No Fee 

  

TCH3046  Certified Payroll Workshop  12/10/2020 12/10/2020 Phoenix  10  No Fee 

View the entire schedule, pricing and course descriptions at http://www.azltap.org/training‐events/class‐
schedule. 

  

AZLTAP now accepts Visa, MasterCard, American Express and Discover for payments. 
Please call (602) 712‐4050 for more information.   

  

Other Transportation News:    

 Transportation Board Research Board News 
 ECD News 

Forms and Info:  
Please remember to use the newest OnDemand and enrollment forms. Thank you! 

 Pavement Preservation Workshop 2-18-2020 (3).pdf 
 AZ LTAP Enrollment Request Form (2).pdf 

SUBSCRIBER SERVICES:  
Manage Preferences  |  Delete Profile  |  Help For more information, visit www.azltap.org

Sent on behalf of ADOT using GovDelivery Communications Cloud • 206 S. 17th Ave • Phoenix, AZ  85007 • 602.712.7355 
To help protect your privacy, Microsoft Office prevented automatic download of this picture from the Internet.
GovDelivery logo

  

 

To help protect you r priv acy, Microsoft Office prevented automatic download of this picture from the Internet.
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