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                                              AGENDA 

 

REGULAR IRONWOOD CITY COMMISSION MEETING 

MONDAY, JULY 23, 2018 

Regular Meeting - 5:30 P.M. 

 

LOCATION:  COMMISSION CHAMBER MEMORIAL BUILDING 

 

5:30 P.M. 

 

A.  Regular Meeting Called to Order. 

      Pledge of Allegiance. 

 

B.  Recording of the Roll. 

 

C.  Approval of the Consent Agenda.* 

 

All items with an asterisk (*) are considered to be routine by the City Commission and will 

be enacted by one motion.  There will be no separate discussion of those items unless a 

Commission member or citizen so requests, in which event the item will be removed from 

the General Order of Business and considered in its normal sequence on the agenda. 

 

*1)  Approval of Minutes –  Regular City Commission Meeting of July 9th.      

 

*2)  Review and Place on File: 

       a.  Ironwood Carnegie Library Meeting Minutes of February 23rd, March 23rd, & April  

            18th,  2018.     

       b.  Ironwood Housing Commission Meeting Minutes of July 10th, 2018.   

            

D.  Approval of the Agenda 

 

E.  Review and Place on File: 

     1.  Revenue & Expenditure Report. 

     2.  Cash Summary Report.  

 

F.  Approval of Monthly Check Register Report. 

 

 

 



 

 

 

 

G.  Citizens wishing to address the Commission on Items on the Agenda.  (Three     

      Minute Limit).  

 

H.  Citizens wishing to address the Commission on Items not on the Agenda (Three Minute        

      Limit) 

 

OLD BUSINESS 

 

I.  Discuss and Consider authorize payment to Nasi Roofing, LLC for re-roofing the Memorial  

    Building Courtyard Roofs in the amount of $38,000.00. 

 

J.  Discuss and Consider authorizing payment to JCS, Inc. for the 2018 Street Crack Sealing  

     Project in the amount of $59,072.29.     

 

K.  Discuss and Consider authorizing payment #1 (final payment) to P.K. Contracting for the  

      2018/2019 Pavement Striping contract in the amount of $22,078.37.  

  

L.  Discuss and Consider authorizing pay application #1 to Northwoods Paving for the 2018  

     Asphalt Paving Program in the amount of $14,857.05. 

 

M. Discuss and Consider awarding the lowest demolition bid for 150 Southland Avenue to  

      Fahrner Excavating. 

  

N.  Discuss and Consider authorizing the preparation of a change order to include; Francis Street  

      (Lowell Street to Lawrence Street) and Lawrence Street (Francis Street to Coolidge Ave), in  

      the Phase 4 water and sewer project.  

 

O.  Consider approval of Rural Development Pay Package in the amount of $220,282.97 for the  

      City of Ironwood – Phase 4 Utility Project Water Portion and authorize Mayor to sign all  

      applicable documents. 

 

P.  Consider approval of Rural Development Pay Package in the amount of $215,887.88 for the  

      City of Ironwood – Phase 4 Utility Project Sewer Portion and authorize Mayor to sign all  

      applicable documents. 

 

NEW BUSINESS 

 

Q.  Discuss and Consider adopting Resolution #018-015 City of Ironwood Marketing Plan. 

 

R.  Discuss and Consider authorizing advertisement to bid for 4,000 tons of 22A road gravel. 

 

S.  Discuss and Consider authorizing advertisement to bid for 2,000 tons of winter street sand.   

    

T.  Manager’s Report. 

 

U.  Other Matters. 

 

V.  Adjournment.  
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SUMMARY OF JUNE FINANCIAL REPORTS 

The Revenue and Expenditure Report and the Cash Summary Report are included in the agenda packet 
for July 23, 2018.  Following is a summary of each report. 

Revenue and Expenditure Report 

June is the last month of our fiscal year, therefore, actual revenues and expenses should be near 100% 
of the budget.  The revenues and expenditures of most funds are in-line with this benchmark.  Major 
Funds with large variations from the 100% benchmark (and applicable reasoning) are as follows: 

 
1. General Fund:  Expenditures at 84% - Blight Grant activity at 76%.  Demolition is complete on all 

houses that are a part of the grant project; final payments to contractors will be posted back to 
June once paid.  Final payments will be made once grant funds are received.  Appropriations To 
Other Funds at 64%.  This is directly related to street maintenance projects, as well as Local 
Street Fund operations. 

 
2. Major Street Fund:  Revenues and Expenditures at 77% - Street maintenance projects:               

1) Highway, Streets and Bridges at 42%.  Budgeted projects (street paving and crack sealing) 
started in June.  Expenses will be posted back to June once paid.  2) Surface Maintenance at 
68%.  Pavement striping completed in June.  Expenses will be posted back to June once paid.     

 
3. Local Street Fund:  Revenues and Expenditures at 77% - Street maintenance projects:  Surface 

Maintenance at 64%.  Pavement striping completed in June.  Expenses will be posted back to 
June once paid. 

 

Cash Summary Report 
 
The Cash Summary report shows the cash activity for the month of June.  Notable items are as follows: 

 
1. General Retirement Fund:  All funds transferred into MERS pension investment account. 
2. Police & Fire Retirement Fund:  All funds transferred into MERS pension investment account. 
3. Fire Insurance Trust Fund:  Withheld funds released for the following properties: 

o 301 E. Oak Street – Total amount released 
o 102 E. Aurora Street – Partial amount released   
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CASH SUMMARY BY BANK FOR CITY OF IRONWOOD 1/2Page: 07/19/2018 09:50 AM
User: PAUL
DB: Ironwood

FROM 06/01/2018 TO 06/30/2018

Ending
Balance

06/30/2018
Total 

Credits 
Total 

Debits 

Beginning
Balance

06/01/2018Description
Bank Code
Fund

CEMPC  CEMETERY PERPETUAL CARE FUND
501,525.73 500,916.02 501,525.73 500,916.02 CEMETERY FUND711

501,525.73 500,916.02 501,525.73 500,916.02 CEMETERY PERPETUAL CARE FUND

LIBMM  LIBRARY BUILDING FUND
45,030.03 44,977.20 45,030.03 44,977.20 LIBRARY FUND271

45,030.03 44,977.20 45,030.03 44,977.20 LIBRARY BUILDING FUND

RIVER  RIVER VALL
3,360,792.61 454,153.90 374,448.29 3,440,498.22 GENERAL FUND101

3,671.97 0.00 8.20 3,663.77 VOLUNTEER FIRE DEPARTMENT216
115,817.53 15,186.02 5,953.44 125,050.11 LIBRARY FUND271
175,231.32 8,413.20 2,577.48 181,067.04 CIVIC CENTER593

1,237,396.66 105,021.86 198,353.74 1,144,064.78 WATER UTILITY FUND675
1,338,235.74 129,209.25 166,100.62 1,301,344.37 SEWER UTILITY FUND676

0.00 38,266.59 38,214.29 52.30 GENERAL RETIREMENT FUND731
0.00 192,434.85 4,761.20 187,673.65 POLICE & FIREMEN'S RETIREMENT732

16,186.93 3,887.20 200.00 19,874.13 DOWNTOWN DEVELOPMENT AUTHORITY899

6,247,332.76 946,572.87 790,617.26 6,403,288.37 RIVER VALL

RV12D  2012 STREET BOND DEBT SERVICE FUND
239.59 0.00 0.19 239.40 LOCAL STREET FUND203

239.59 0.00 0.19 239.40 2012 STREET BOND DEBT SERVICE FUND

RV99B  WATER 1999 BOND INTEREST & REDEMPTION
231.94 0.00 0.18 231.76 WATER UTILITY FUND675

231.94 0.00 0.18 231.76 WATER 1999 BOND INTEREST & REDEMPTION

RVEDC  EDC-RLF Checking
12.53 0.00 0.01 12.52 EDC - RLF493

12.53 0.00 0.01 12.52 EDC-RLF Checking

RVFIT  FIRE INSURANCE TRUST
8,129.02 42,570.43 14.62 50,684.83 GENERAL FUND101

8,129.02 42,570.43 14.62 50,684.83 FIRE INSURANCE TRUST

RVMEM  Memorial Building Bond Debt Service Chec
4,218.04 0.00 41.46 4,176.58 MEMORIAL BUILDING DEBT SERVICE FUND401

4,218.04 0.00 41.46 4,176.58 Memorial Building Bond Debt Service Chec

RVS4C  SEWER SYSTEM PHASE 4 CONSTRUCTION
243.38 184,706.77 184,800.60 149.55 RURAL DEV PHASE 4 PROJECT680



CASH SUMMARY BY BANK FOR CITY OF IRONWOOD 2/2Page: 07/19/2018 09:50 AM
User: PAUL
DB: Ironwood

FROM 06/01/2018 TO 06/30/2018

Ending
Balance

06/30/2018
Total 

Credits 
Total 

Debits 

Beginning
Balance

06/01/2018Description
Bank Code
Fund

243.38 184,706.77 184,800.60 149.55 SEWER SYSTEM PHASE 4 CONSTRUCTION

RVSBD  SEWER BOND DEBT SERVICE FUND
40,530.44 0.00 42.68 40,487.76 SEWER UTILITY FUND676

40,530.44 0.00 42.68 40,487.76 SEWER BOND DEBT SERVICE FUND

RVSBR  SEWER BOND RESERVE FUND
156,412.32 0.00 129.72 156,282.60 SEWER UTILITY FUND676

156,412.32 0.00 129.72 156,282.60 SEWER BOND RESERVE FUND

RVST  2015 STREET BOND DEBT SERVICE FUND
27,210.19 0.00 816.72 26,393.47 2015 STREET BOND DEBT SERVICE FUND352

27,210.19 0.00 816.72 26,393.47 2015 STREET BOND DEBT SERVICE FUND

RVTAX  RIVER TAX
5,245.67 0.00 4.99 5,240.68 TRUST AND AGENCY FUND701

5,245.67 0.00 4.99 5,240.68 RIVER TAX

RVW4C  WATER SYSTEM PHASE 4 CONSTRUCTION
270.93 115,190.25 115,002.23 458.95 RURAL DEV PHASE 4 PROJECT680

270.93 115,190.25 115,002.23 458.95 WATER SYSTEM PHASE 4 CONSTRUCTION

RVWBD  WATER BOND DEBT SERVICE FUND
88,310.07 0.00 130.01 88,180.06 WATER UTILITY FUND675

88,310.07 0.00 130.01 88,180.06 WATER BOND DEBT SERVICE FUND

RVWBR  WATER BOND RESERVE FUND
175,784.41 0.00 152.05 175,632.36 WATER UTILITY FUND675

175,784.41 0.00 152.05 175,632.36 WATER BOND RESERVE FUND

7,300,727.05 1,834,933.54 1,638,308.48 7,497,352.11 TOTAL - ALL FUNDS
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Bank RIVER RIVER VALL

324.26 UB refund for account: PARK-000220-0000-ACKERMAN, GLEN13741706/01/2018
377.60 UB refund for account: ARCW-000238-0000-ADDYMAN, PATRICK13741806/01/2018
401.42 UB refund for account: PABS-000623-0000-AIJALA, NICOLE13741906/01/2018
252.00 PHONE SYSTEM - MEM BLDGAVAYA COMMUNICATION-CIT13742006/01/2018
925.00 3RD FINAL PAYMENT WRITER CLASS-LIBRARYBRAINSTOMERS LLC13742106/01/2018
132.50 COMPUTER SERVICECOMPUTER DOCTORS13742206/01/2018
770.00 STEEL PIPE SPREADER-TRENCH BOXEFFICIENCY PRODUCTION13742306/01/2018
200.00 FIRST FRIDAY ART IN THE PARKJUSTIN HIPP13742406/01/2018

57,908.00 PREMIUM PAYMENT - 1STMI MUNICIPAL RISK MNGT AUTH13742506/01/2018
12,000.00 PREMIUM PAYMENT - 1ST

69,908.00 

31.44 CUSTODIAL SERVICE-CURRY PARKMICHELLE MARIE SIVULA 13742606/01/2018
430.86 UB refund for account: PABS-000729-0000-MUNN, KATHY13742706/01/2018
487.26 UB refund for account: NORS-000214-0000-OLSON, NICK13742806/01/2018
75.00 REFUND SEC DEP - DEPOT PARKRAYMOND JOKI13742906/01/2018

313.27 UB refund for account: LAWN-000510-0000-SEVERIN, DEBRA13743006/01/2018
75.00 REFUND SEC DEP - DEPOT PARKSTEWART BENTLEY13743106/01/2018

69.13 POSTAGEPOSTMASTER - IRONWOOD13743206/05/2018
69.12 POSTAGE

138.25 

1,127.00 HRA, FSA & COBRA FEES - JUNE44 NORTH13743306/08/2018
110.00 SEWER LINE CLEAN OUT-LIBRARYA-1 DRAIN CLEANING13743406/08/2018
29.38 CYLINDER RENTAL - DPWAIRGAS USA, LLC13743506/08/2018

105.57 BOOKS LIBRARYBAKER & TAYLOR BOOKS INC13743606/08/2018
213.11 BOOKS LIBRARY
158.85 BOOKS LIBRARY
411.74 BOOKS LIBRARY

889.27 

136.50 MAINT - ST. SWEEPERBROADWAY AUTOMOTIVE13743706/08/2018

575.78 PHONE & INTERNET - PSDCHARTER COMMUNICATIONS13743806/08/2018
59.97 PHONE - LIBRARY

635.75 

200.00 MUSICAL PERFORMANCE - 1ST FRIDAYCHRIS SKINNER13743906/08/2018
1,404.82 COMPUTER SERVICECOMPUTER DOCTORS13744006/08/2018
1,125.00 36" HYDRANT EXTCORE & MAIN LP13744106/08/2018

173.00 SUBSCRIPTION - MEM BLDGDAILY GLOBE13744206/08/2018
72.00 SPRING CLEANUP
80.50 PAVEMENT MARKING
80.50 PUBLIC HEARING JUNE 7TH
80.50 PUBLIC HEARING REZONING

405.00 PUBLIC NOTICES 

891.50 

36.00 BOOK OF POEMS - LIBRARYDARLENE T. EWERS13744306/08/2018
1,669.00 LEGAL SERVICES - MAYDEAN LAW OFFICE, P.C.13744406/08/2018

3.48 RECYCLING - PSD EAGLE WASTE & RECYCLING, INC -13744506/08/2018
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3.48 RECYCLING - LIBRARY
3.48 RECYCLING - MEM BLDG

10.44 

73,018.85 WASTEWATER TREATMENT-JUNEGOGEBIC-IRON WASTEWATER AUTH13744606/08/2018
102.81 UB refund for account: MARS-000335-0000-GRESHAM, STANLEY13744706/08/2018
447.80 SUPPLIES - PUMP STNHAWKINS, INC13744806/08/2018

37.50 30 COPPER PEAK POSTERSIRON COUNTY MINER13744906/08/2018
97.00 TAX ENVELOPES NO PERMIT

218.00 REG ENVELOPES NO PERMIT
297.00 ENVELOPES TAX WITH PERMIT
50.00 40 FIRST FRIDAY POSTERS 

246.00 500 CURRY PARK ENVELOPES
69.00 RECEIVED STAMP

1,014.50 

63.78 AURE-235-01IRONWOOD WATER & SEWER UTIL13745006/08/2018
604.72 MARS-213-01
616.98 MCLW-123-01

1,285.48 

51.48 QUIKRETE - SEWERJOHN DEERE FINANCIAL13745106/08/2018
25.00 REFUND PAVILION RENTAL FEE-NORRIE PRKKARLA JOHNSON13745206/08/2018

2,005.16 WATER METER READINGS MAY 2018LITTLE BEAR CONSTRUCTION, INC13745306/08/2018

62.88 CUSTODIAL SERVICE-PSDMICHELLE MARIE SIVULA 13745406/08/2018
62.88 CUSTODIAL SERVICE-PSD
70.74 CUSTODIAL SERVICE-PSD

235.80 CUSTODIAL SERVICE-MEM BLDG
235.80 CUSTODIAL SERVICE-MEM BLDG
235.80 CUSTODIAL SERVICE-MEM BLDG

903.90 

550.00 MISCI MUSIC FEST - LIBRARY MICHIGAN SCIENCE CENTER13745506/08/2018

79.98 AUDIO VISUAL - LIBRARYMICRO MARKETING LLC13745606/08/2018
38.24 AUDIO VISUAL - LIBRARY

118.22 

75.00 REFUND SEC DEP NORRIE PRKNICOLE GRBAVCICH13745706/08/2018

2,043.66 TEMP REPAIRS-DPW OVERHEAD DOORNORTH AMERICAN, INC.13745806/08/2018
188.30 TEMP REPAIRS-DPW OVERHEAD DOOR
54.00 SERVICE CALL PUMP-FOUNTAIN

2,285.96 

26.49 REPLENISH PETTY CASH-APRILPETTY CASH13745906/08/2018
66.50 REPLENISH PETTY CASH-MAY

92.99 

5,010.77 CREDIT CARD PAYMENTRIVER VALLEY STATE BANK-CREDIT CARD13746006/08/2018
236.08 4 ART CLASSES - LIBRARYROMAN ART AND MARKETING13746106/08/2018

2,507.00 2ND LEAK DETECTED 16" WATERMAINRUOTSALA CONCRETE CONSTRUCTION13746206/08/2018
975.00 LAWN SERVICE - PARKSSAARI'S LAWN SERVICE & PLOWING13746306/08/2018
53.98 MAINT SUPPLIES - LIBRARYSTEIGER'S HOME CENTER13746406/08/2018

255.74 FIREWALL 3 YR MAINT-LIBRARYSUPERIORLAND LIBRARY13746506/08/2018
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238.75 (3) CHAIRMAT AND PAPER - PSDTRI-STATE BUSINESS SYSTEMS INC13746606/08/2018
227.63 EXCESS COPIES - LIBRARY

466.38 

800.73 FRAME & GRATE W/LIFT HOOK-SEWERU P CONCRETE PIPE CO13746706/08/2018
927.02 INTERNET ACCESS - LIBRARYU P REGION OF LIBRARY13746806/08/2018
122.68 COPIER LEASE - LIBRARYU.S. BANK EQUIPMENT FINANCE13746906/08/2018

1,637.08 W&S FLAGS & PAINTUSABLUEBOOK13747006/08/2018
1,773.08 POWER WATER GROUPXCEL ENERGY13747106/08/2018

91.28 POSTAGEPOSTMASTER - IRONWOOD13747206/12/2018
91.28 POSTAGE

182.56 

86.10 POSTAGE - CYCLE B - WATER PORTIONPOSTMASTER - IRONWOOD13747306/15/2018
86.10 POSTAGE - CYCLE B - SEWER PORTION

172.20 

4,200.00 LAWN SERVICE - INVOICE 10-30716SAARI'S LAWN SERVICE & PLOWING13747406/18/2018

88.90 POSTAGEPOSTMASTER - IRONWOOD13747506/21/2018
88.90 POSTAGE

177.80 

4.25 UB refund for account: ARCW-000238-0000-ADDYMAN, PATRICK13747606/22/2018
152.24 DUMPSTER CHGS-CIVIC CTRADVANCED DISPOSAL SERVICES13747706/22/2018

6,812.50 357 E HOUK - BLIGHT 50%ANGELO LUPPINO INC13747806/22/2018
9,569.50 244 E PINE - BLIGHT 50%ANGELO LUPPINO INC13747906/22/2018

12,438.50 301 E OAK ST-BLIGHT 50%ANGELO LUPPINO INC13748006/22/2018
5,791.00 324 E OAK ST-BLIGHT 50%ANGELO LUPPINO INC13748106/22/2018
2,263.64 '12 DODGE CHARGER REPAIRS-PSDASHLAND FORD CHRYSLER13748206/22/2018

24.97 SUPPLIES-PSDAUTO VALUE IRONWOOD13748306/22/2018
22.97 SUPPLIES-PSD

47.94 

20,209.57 HOSPITALIZATION - JULY BLUE CARE NETWORK OF MICHIGAN13748406/22/2018
8,953.46 HOSPITALIZATION - JULY BLUE CROSS,BLUE SHIELD OF MI13748506/22/2018

949.98 HOSPITALIZATION - JULY BLUE CROSS,BLUE SHIELD OF MI13748606/22/2018
2,855.11 HOSPITALIZATION - JULY BLUE CROSS,BLUE SHIELD OF MI13748706/22/2018
1,168.20 HOSPITALIZATION - JULY BLUE CROSS,BLUE SHIELD OF MI13748806/22/2018

500.00 REIMBURSEMENT - HOSP - JULYBRIAN ROEHM13748906/22/2018
246.98 '12 DODGE CHARGER-WTR PUMP-PSDBROADWAY AUTOMOTIVE13749006/22/2018
332.63 UB refund for account: MIDW-000129-0000-BROSLOVIK, SANDRA13749106/22/2018
84.26 DQ PP TAXES FEB 1 - JUN 21, 2018CITY OF IRONWOOD-STREET IMPROVEMENT13749206/22/2018
38.03 DQ PP TAXES FEB 1 - JUN 21, 2018CITY OF IRWD-MEM BLDG RENOV FD13749306/22/2018

1,052.98 TRANSMITTER HANDHELD READERCORE & MAIN LP13749406/22/2018
301.22 REPAIR CLAMPS

1,354.20 

15.00 CLASSIFIED ADV - CIVIC CTRDAILY GLOBE13749506/22/2018
1,860.04 DENTAL - JULY DELTA DENTAL OF MICHIGAN13749606/22/2018

406.31 UB refund for account: MICE-000173-0000-FINK, DONNA & KEITH13749706/22/2018
63.13 10 SMART CARD VOTER ACTIVATION CARDGBS INC13749806/22/2018

999.44 2017 MSHDA FEE ANNUAL RETURNGOGEBIC COMMUNITY COLLEGE13749906/22/2018
366.88 DQ PP TAXES FEB 1 - JUN 21, 2018GOGEBIC COUNTY TREAS -ST EDUC.13750006/22/2018
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1,350.89 DQ PP TAXES FEB 1 - JUN 21, 2018GOGEBIC COUNTY TREAS-SUMMER TX13750106/22/2018
2,975.36 2017 MSHDA FEE ANNUAL RETURNGOGEBIC COUNTY TREASURER13750206/22/2018
1,286.36 2017 MSHDA FEE ANNUAL RETURNGOGEBIC-ONT INTERMEDIATE - TAX13750306/22/2018

221.30 DQ PP TAXES FEB 1 - JUN 21, 2018GOGEBIC-ONT INTERMEDIATE - TAX13750406/22/2018
550.00 LAWN MAINT - CIVIC CTRHARMA'S LAWN & PROPERTY SERV,13750506/22/2018
838.71 3" 100PPD REMOTE METER-PUMP STNHAWKINS, INC13750606/22/2018

1,201.18 2017 MSHDA FEE ANNUAL RETURNIRONWOOD AREA SCHOOLS13750706/22/2018
64.76 DQ PP TAXES FEB 1 - JUN 21, 2018IRONWOOD AREA SCHOOLS-CONST 0113750806/22/2018
34.05 DQ PP TAXES FEB 1 - JUN 21, 2018IRONWOOD AREA SCHOOLS-CONST 0913750906/22/2018

100.17 DQ PP TAXES FEB 1 - JUN 21, 2018IRONWOOD AREA SCHOOLS-CONST 1013751006/22/2018
158.57 DQ PP TAXES FEB 1 - JUN 21, 2018IRONWOOD AREA SCHOOLS-TAX13751106/22/2018
207.69 W&S CIVIC CTR - MAYIRONWOOD TOWNSHIP13751206/22/2018

1,380.00 FIRE PROTECTION SYS & SPRINKLER-CIVIC CTJ.F. AHERN CO13751306/22/2018
228.00 BRANDING LOGO ON 60 HATSJOE'S SHIRT SHACK13751406/22/2018
381.44 UB refund for account: RANG-000105-0000-KIRK, JEAN13751506/22/2018
259.91 CAR#3 REPAIRS - PSDLAHTI TOWING & SALES, INC13751606/22/2018

2,618.00 (59) 14"FLOWER BASKETS & (2)POTSLAKE'S FLOWER CABIN13751706/22/2018
44.13 CUSTODIAL SUPPLIES - PSDLAKES DISTRIBUTING INC13751806/22/2018
8.22 6-LUGS FOR ROOF TOP AC UNIT-MEM BLDGLINDQUIST ELECTRIC, INC13751906/22/2018

235.80 CUSTODIAL SERVICE - MEM BLDGMICHELLE MARIE SIVULA 13752006/22/2018
235.80 CUSTODIAL SERVICES-MEM BLDG

471.60 

29.70 AUDIO VISUAL-LIBRARYMICRO MARKETING LLC13752106/22/2018

33.17 OFFICE SUPPLIESOFFICE DEPOT13752206/22/2018
11.59 OFFICE SUPPLIES

44.76 

529.25 UB refund for account: CLOE-000635-0000-POGLIANO, CANDACE13752306/22/2018
138.32 COPIER LEASE - PSDS & M PROPERTIES, LLP13752406/22/2018

1,125.00 LAWN SERVICE PARKSSAARI'S LAWN SERVICE & PLOWING13752506/22/2018
640.00 60 BRANDING SHIRTSSCHNELLER, KEVIN13752606/22/2018

7,658.00 937 WASHINGTON ST-BLIGHT 50%SNOW COUNTRY ENTERPRISES, INC.13752706/22/2018
7,960.50 322 MCLEOD AVE-BLIGHT 50%SNOW COUNTRY ENTERPRISES, INC.13752806/22/2018
5,454.75 433 SHALE - BLIGHT FINAL 25%SNOW COUNTRY ENTERPRISES, INC.13752906/22/2018
6,461.50 431 SHALE - BLIGHT FINAL 25%SNOW COUNTRY ENTERPRISES, INC.13753006/22/2018

13,559.00 122 W TAMARACK- CITY DEMOSNOW COUNTRY ENTERPRISES, INC.13753106/22/2018
9,405.50 447 E PINE-BLIGHT & CITY 50%SNOW COUNTRY ENTERPRISES, INC.13753206/22/2018

317.81 UB refund for account: GARV-000612-0000-SNYDER, BRANDON13753306/22/2018
277.62 UB refund for account: MCLE-000518-0000-SPETS, KARI13753406/22/2018
426.47 UB refund for account: SUTH-000948-0000-STANO, FRANK13753506/22/2018

11,015.47 2017 MSHDA FEE ANNUAL RETURNSTATE OF MICHIGAN13753606/22/2018
61.25 ADVERTISING - PSD & COMM DEVTHE WAKEFIELD NEWS13753706/22/2018

93.24 POSTAGEPOSTMASTER - IRONWOOD13753806/27/2018
93.24 POSTAGE

186.48 

59.14 GAS - OIL - DIESEL FUELDENNIS HEWITT13753906/28/2018
59.13 GAS - OIL - DIESEL FUEL

118.27 

73.00 INSTALL NEW HOSE BIB - LIBRARYA-1 DRAIN CLEANING13754006/29/2018
612.03 DUMPSTER CHARGESADVANCED DISPOSAL SERVICES13754106/29/2018
93.64 LINEN SERVICE-MEM BLDGAMERIPRIDE LINEN & APPAREL SRV13754206/29/2018

105.00 PHYSICAL MDOT - L.C.ASPIRUS CLINICS, INC13754306/29/2018
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71.10 SUPPLIES - DPWAUTO VALUE IRONWOOD13754406/29/2018
37.19 FUEL FILTERS - #84
37.19 FUEL FILTERS - #84

112.99 BATTERY GENERATOR - PSD

258.47 

1,914.90 MAINT BLDG TEMP - MEM BLDGAUTOMATED COMPORT CONTROLS,INC13754506/29/2018
610.60 MAINT BLDG TEMP - MEM BLDG

2,525.50 

242.08 BOOKS LIBRARYBAKER & TAYLOR BOOKS INC13754606/29/2018
356.51 BOOKS LIBRARY
136.03 BOOKS LIBRARY

4.17 AUDIO VISUAL - LIBRARY

738.79 

408.02 UB refund for account: PABS-000623-0000-BARBERA, JOSEPH13754706/29/2018
354.21 BEARING #84 - DPWBELL EQUIPMENT CO13754806/29/2018
43.00 OIL CHANGE - CAR #18 - PSDBROADWAY AUTOMOTIVE13754906/29/2018

487.64 PHONE & INTERNET - DPWCHARTER COMMUNICATIONS13755006/29/2018
653.92 PHONE & INTERNET - PUMP STN
498.81 PHONE & INTERNET - MEM BLDG

1,640.37 

78.48 GAS DPWCHIEF OIL CO13755106/29/2018
88.67 GAS DPW
60.46 GAS PARKS
91.45 GAS CEMETERY

319.06 

3,542.00 IRWD WTR ASSET MANAGEMENTCOLEMAN ENGINEERING CO13755206/29/2018

45.00 COMPUTER SERVICECOMPUTER DOCTORS13755306/29/2018
156.60 COMPUTER SERVICE
22.50 COMPUTER SERVICE

3,583.00 REMOTE ACCESS SERVER @ GOG CO-PSD

3,807.10 

1,023.42 (25) 3/4 45 BEND COUPLERSCORE & MAIN LP13755406/29/2018
103.43 WATER SUPPLIES

4,855.10 40 - 5/8" IPERL METERS
896.50 WATER SUPPLIES

1,319.77 2 - GIS LOCATORS

8,198.22 

141.97 WASH & WAX - PSDD.W. DAVIES & CO., INC.13755506/29/2018

1,573.59 COMMENDATION MEDALS & BARS- PSDEAGLE ENGRAVING, INC13755606/29/2018
80.05 13 - METAL SIGNS - PSD

1,653.64 
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2,825.95 FIRE GEAR - GRASERFRONT LINE SERVICES, INC13755706/29/2018
305.00 FIRE BOOTS - GRASER

3,130.95 

168.74 BOOKS LIBRARYGALE-CENGAGE LEARNING, INC13755806/29/2018
31.19 BOOKS LIBRARY

199.93 

162.59 UNIFORM - PSDGALLS, LLC13755906/29/2018
90.41 GLOVES - PSD
62.50 UNIFORM - PSD
98.00 UNIFORM - PSD
98.00 UNIFORM - PSD
48.50 UNIFORM - PSD

110.90 UNIFORM - PSD
247.45 UNIFORM - BIKE PATROL - PSD
90.70 UNIFORM - BIKE PATROL - PSD

156.81 UNIFORM - BIKE PATROL - PSD
121.41 UNIFORM - PSD
136.79 UNIFORM - PSD
136.75 UNIFORM - PSD
102.10 UNIFORM - PSD
(29.00)CREDIT - PSD
(30.00)CREDIT - PSD

1,603.91 

54.87 WEED KILLER-DPWGIOVANONI TRUE VALUE HDWR13756006/29/2018
11.69 WEED KILLER - DPW

66.56 

1,196.96 CHLORINE VACUUM REG. VALVE-PUMP STNHAWKINS, INC13756106/29/2018
2,073.63 CHLORINE - PUMP STN

3,270.59 

2,048.90 2 MOUNTAIN BIKES - PSDHOBBY WHEEL13756206/29/2018
24.00 GLASS CLEANER - MEM BLDGIRONWOOD GLASS13756306/29/2018

60.00 SEWER CATCH BASIN SILL STONEIRONWOOD READY-MIX & TRUCKING13756406/29/2018
486.00 SAND & GRAVEL - WATER & STREETS

546.00 

131.68 CLEM-205-01IRONWOOD WATER & SEWER UTIL13756506/29/2018
21.67 MARS-SEW-01
13.33 MARS-SD-01
23.75 MARS-CEM-01
30.00 MARS-PRKS-01

220.43 

30.00 3 SHIRTS-REIMBURSEMENTJASON ALONEN13756606/29/2018
2,460.59 ANNUAL GENERATOR CHECK-PUMP STNJFTCO, INC13756706/29/2018

14.98 SUPPLIES - CEMETERYJOHN DEERE FINANCIAL13756806/29/2018
294.26 SEWER CONCRETEJOHN DEERE FINANCIAL13756906/29/2018
12.08 CUSTODIAL SUPPLIES-CURRY PARKJOHN DEERE FINANCIAL13757006/29/2018

276.96 SUPPLIES - CEMETERYJOHN DEERE FINANCIAL13757106/29/2018
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498.32 MAINT '11 DODGE CHARGER-PSDLAHTI TOWING & SALES, INC13757206/29/2018

144.60 CUSTODIAL SUPPLIES - PARKSLAKES DISTRIBUTING INC13757306/29/2018
91.03 CUSTODIAL SUPPLIES - PSD
66.90 CUSTODIAL SUPPLIES - PSD

302.53 

429.30 MAINT FEE - 18-19 PSDLEXISNEXIS RISK SOLUTION13757406/29/2018
229.00 DEHUMIDIFIER - LIBRARYMATTSON'S TV & APPLIANCE, INC13757506/29/2018

1,500.00 LEVEL A - ACCREDITATION FEE - PSDMI ASSOC OF CHIEFS OF POLICE13757606/29/2018

235.80 CUSTODIAL SERVICE-MEM BLDGMICHELLE MARIE SIVULA 13757706/29/2018
235.80 CUSTODIAL SERVICE-MEM BLDG
235.80 CUSTODIAL SERVICE-MEM BLDG

707.40 

785.00 MEMBERSHIP DUES MRWA '18-'19MICHIGAN RURAL WATER ASSOC13757806/29/2018
97.97 AUDIO VISUAL SUPPLIES-LIBRARYMICRO MARKETING LLC13757906/29/2018

179.50 ANNUAL A/C MAINT-LIBRARYMUKAVITZ HEATING13758006/29/2018
275.00 ANNUAL SUPPORT FEEMUNICODE13758106/29/2018
201.00 LIFE INSURANCE - JULY NORTH AMERICAN BENEFITS CO13758206/29/2018
100.32 PLASTIC BASKET STRAINER-FOUNTAINNORTH AMERICAN, INC.13758306/29/2018
251.35 FIRE EXTINGUISHER MAINT - PSDNORTHLAND FIRE & SAFETY, INC13758406/29/2018
95.00 JUNE 2018 EAP SERVICESNORTHSTAR EAP13758506/29/2018

156.49 CUSTODIAL SUPPLIES - MEM BLDGNORTHWOODS VAC & CLEANING13758606/29/2018
273.00 2 PROGRAMS - LIBRARYNORTHWOODS WILDLIFE CENTER13758706/29/2018

42.00 TONER - DPWOFFICE DEPOT13758806/29/2018
72.99 TONER - BLIGHT OFFICE
71.88 CERTIF. PAPER - PSD
76.58 CERTIF. PAPER - PSD

263.45 

1,380.40 447 E PINE INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13758906/29/2018
1,270.40 122 TAMARACK - INSP - CITY DEMOPEARSON ASBESTOS ABATEMENT, INC.13759006/29/2018

896.40 937 WASHINGTON INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759106/29/2018
737.40 102 TAYLOR INSP BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759206/29/2018
891.40 109 PINE INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759306/29/2018

1,231.40 144 HARRIS - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759406/29/2018
1,023.40 212 OAK ST - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759506/29/2018

913.40 916 AYER ST-INSP-BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759606/29/2018
1,016.00 918 AYER ST - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759706/29/2018

903.40 142 ROWE ST - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759806/29/2018
1,011.40 244 E PINE ST - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13759906/29/2018

825.40 249 W ASH ST-INSP-BLILGH GRANTPEARSON ASBESTOS ABATEMENT, INC.13760006/29/2018
1,006.40 301 E OAK ST-INSP-BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13760106/29/2018

923.40 322 E MCLEOD AVE-INSP-BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13760206/29/2018
666.40 324 OAK ST - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13760306/29/2018

1,145.40 349 E PINE ST-INSP-BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13760406/29/2018
786.40 431 SHALE - INSP - BLIGHT GRANTPEARSON ASBESTOS ABATEMENT, INC.13760506/29/2018

1,226.40 238 E AYER ST-INSP-CITY DEMOPEARSON ASBESTOS ABATEMENT, INC.13760606/29/2018
1,531.40 15W40 - DPWPETROCHOICE MIDWEST DIVISION -13760706/29/2018
2,294.50 GIS GPS RECEIVER & EXT. ANTENNAPRECISION LASER & INSTRUMENT, INC13760806/29/2018

142.93 OFFICE SUPPLIES - LIBRARYQUILL CORP13760906/29/2018
93.60 MISS DIG RANGE CORP13761006/29/2018

1,675.00 ENTRANCE MT. ZION SCENIC OVERLOOKRAPID GRAFIKS13761106/29/2018
30.00 3 SHIRTS REIMBURSEMENTROBERT TERVONEN13761206/29/2018

4,200.00 LAWN SERVICE - CEMETERYSAARI'S LAWN SERVICE & PLOWING13761306/29/2018



CHECK REGISTER FOR CITY OF IRONWOOD 8/9Page: 07/18/2018 03:52 PM
User: PAUL
DB: Ironwood

CHECK DATE FROM 06/01/2018 - 06/30/2018

AmountDescriptionVendor NameCheckCheck Date

325.00 SUMMER 2018 NEWSLETTERSANDY SHARP MARKETING, INC13761406/29/2018
91.80 FRAMED PHOTOS 1ST RESPONDERS- PSD

125.00 ACHIEVEMENT CERTIFS. PSD

541.80 

2,426.88 FLOATING LIFT STN DEGREASERSHARE CORP13761506/29/2018
1,603.13 XXX SEWER COMPOUND

4,030.01 

1,299.06 FUEL OIL PUMP STNSOUTH SHORE OIL COMPANY13761606/29/2018
378.90 TRAFFIC SIGNAL MAINT 2017STATE OF MICHIGAN13761706/29/2018

19,480.91 STATE INFRASTRUCTURE BANK (SIB) LOANSTATE OF MICHIGAN - MDOT13761806/29/2018
66.00 TOKEN FEE APR-JUN 2018 - PSDSTATE OF MICHIGAN-MI ST POLICE13761906/29/2018

1,039.72 1ST PYMNT 2017-2018 ST. AID - LIBRARYSUPERIORLAND LIBRARY13762006/29/2018

141.00 EXCESS COPIES-COMM DEVTRI-STATE BUSINESS SYSTEMS INC13762106/29/2018
102.60 EXCESS COPIES-PSD
24.95 STAMP SELFINK - PSD

258.49 FILE CABINET - PSD

527.04 

1,202.00 AMMO - PSDULTRAMAX13762206/29/2018
8.95 PLACEMENTS - LIBRARYUNIQUE MANAGEMENT SERVICES INC13762306/29/2018

1,088.60 RADIATOR #84V & H INC13762406/29/2018
1,290.66 CELL PHONE BILLVERIZON WIRELESS13762506/29/2018

294.00 12" DUCTILE & 14" DIAMOND BLADES-WTRWANINK SALES & SERVICE, INC13762606/29/2018
1,277.95 NEW-14" STIHL CHOP SAW & BLADES

1,571.95 

102.00 WATER SAMPLE TESTINGWHITE WATER ASSOCIATES, INC13762706/29/2018
15.00 WATER SAMPLE TESTING
17.00 WATER SAMPLE TESTING

102.00 WATER SAMPLE TESTING
102.00 WATER SAMPLE TESTING

338.00 

5,481.28 GROUP POWER BILLXCEL ENERGY13762806/29/2018
609.61 4972 JACKSON RD - CIVIC CTR
90.09 219 E FREDERICK ST

5,656.53 STREET LIGHTS
14.22 111Z NORRIE PARK RD UNIT PARK
56.43 5788 OLD COUNTY RD

8,581.01 PUMP STN & 3 WELLS
18.53 WELL #4

258.70 DWNTWN ST LIGHTS
128.91 110 N LOWELL ST PAVILLON

20,895.31 

1,795.87 POSTAGE - 2018 SUMMER TAX BILLINGPOSTMASTER - IRONWOOD13762906/30/2018

RIVER TOTALS:

470,290.35 Total of 213 Disbursements:



CHECK REGISTER FOR CITY OF IRONWOOD 9/9Page: 07/18/2018 03:52 PM
User: PAUL
DB: Ironwood

CHECK DATE FROM 06/01/2018 - 06/30/2018

AmountDescriptionVendor NameCheckCheck Date

Bank RVS4C SEWER SYSTEM PHASE 4 CONSTRUCTION

8,608.50 PHASE 4 SEWER APR 22-MAY 19, 2018COLEMAN ENGINEERING CO. &60002106/29/2018
176,098.27 PHASE 4 SEWER MAY 6-JUN 2, 2018RUOTSALA CONCRETE CONSTRUCTION60002206/29/2018

RVS4C TOTALS:

184,706.77 Total of 2 Disbursements:

Bank RVW4C WATER SYSTEM PHASE 4 CONSTRUCTION

8,108.25 PHASE 4 WATER MAR 25-APRIL 21, 2018COLEMAN ENGINEERING CO. &50002406/07/2018
10,921.00 PHASE 4 WATER APR22-MAY19, 2018COLEMAN ENGINEERING CO. &50002506/29/2018
96,161.00 PHASE 4 WATER MAY6-JUN 2, 2018RUOTSALA CONCRETE CONSTRUCTION50002606/29/2018

RVW4C TOTALS:

115,190.25 Total of 3 Disbursements:







Estimate Installed Unit Amount

Item No. Item Description Quantity Quanity Price Paid this Est.

 

1 F & I Street Route & Seal Crack Sealing 50000 17595 1.45$      25,512.75$                               

2 F & I Street Blow & Go Crack Sealing 21000 37039 0.99$      36,668.61$                               

 

TOTAL Amount of this Estimate 62,181.36$                               

LESS RETAINAGE (5%) $3,109.07

___________________________________________ $59,072.29

CITY OF IRONWOOD                                     Date Less Amt Previously Paid $0.00

Amt Due this  Estimate $59,072.29

JCS, INC.                                                             Date

CITY OF IRONWOOD

2018 BITUMINOUS PAVEMENT CRACK SEALING 2018 - PAY APPLICATION #1 (FINAL) July 23, 2018







 

 

MEMO 
  
To:  Mayor Annette Burchell and the City Commission 

 

From:  Dennis Hewitt,  Assessor/Bldg Inspector 
 

Date:   July 19, 2018    Meeting Date: July 23, 2018    
 

Re:  Discuss and Consider for awarding Bid for Demolition at 150 Southland Ave. 

 

 

The City of Ironwood received 3 bids for the demolition of 150 Southland Ave.  Fahrner 

Excavating was the lowest bidder at $10,436.00, Globe Industries $10,728.00 and Snow County 

Contracting for $16,986.00. It is our recommendation to award the bid to Fahrner Excavating, this 

will be paid from the Code Enforcement Demolition budget. 
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Invoices to be Paid Amount Due Budget Category
Ruotsala Construction, LLC $205,067.72 Construction
Coleman Engineering Company - Invoice 31196 $1,128.00 Engineering - Basic
Coleman Engineering Company - Invoice 31196 $12,778.25 Engineering - Inspection
Coleman Engineering Company - Invoice 31196 $1,309.00 Engineering - Other

Total: $220,282.97 ---

Ayes:

Nayes:

Absent:

Motion: Passed

By:

Title:    Mayor

Date: July 23, 2018

PHASE 4 - WATER PORTION

City of Ironwood, Michigan

The following invoices have been approved for payment:

7/23/2018
AT MEETING HELD

SUMMARY OF PAYMENTS
DUE AND APPROVED BY OWNER

PROJECT: City of Ironwood Phase IV Utility Project



USDA-RD ESTIMATE OF FUNDS NEEDED FORM APPROVED

Form RD 440-11 FOR OMB NO. 0575-0015

(Rev. 10-00) 30-Day Period Commencing

6/3/2018

(WATER PORTION OF PROJECT - PHASE IV)

Amount of Funds

Construction:

Ruotsala Construction, LLC $205,067.72

Construction Total: $205,067.72

Legal/Admin:

City of Ironwood - Reimbursement $0.00

Legal/Admin Total: $0.00

Engineering Fees:

Basic: $1,128.00

Inspection: $12,778.25

Additional Services: $1,309.00

Engineering Fees Total: $15,215.25

Contingencies: $0.00

Advertising: $0.00

Total: $0.00

TOTAL: $220,282.97

Prepared by:

0

By:

Date:

Approved By:

Date:

Position 2 RD 440-11 (Rev. 10-00)

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to 
respond to, a collection of information unless it displays a valid OMB control number.  The valid OMB control number for this 
information collection is 0575-15.  The time required to complete this information collection is estimated to average 1 hour per 
response, including time for reviewing instructions, searching existing date sources, gathering and maintaining the data needed, 
and completing and reviewing the collection of information.

Items

Name of Borrower:    City of Ironwood, Michigan

City of Ironwood

July 23, 2018
Annette DaLio-Burchell, Mayor

Name of Borrower







Invoices to be Paid Amount Due Budget Category
Ruotsala Construction, LLC $195,712.38 Construction
Coleman Engineering Company - Invoice 31195 $3,177.50 Engineering - Basic
Coleman Engineering Company - Invoice 31195 $16,851.75 Engineering - Inspection
Coleman Engineering Company - Invoice 31195 $146.25 Engineering - Other

Total: $215,887.88 ‐‐‐

Ayes:

Nayes:

Absent:

Motion: Passed

By:

Title:  Mayor 

Date: July 23, 2018

PHASE 4 - SEWER PORTION

City of Ironwood, Michigan
PROJECT: City of Ironwood Phase IV Utility Project

The following invoices have been approved for payment:

7/23/2018
AT MEETING HELD

SUMMARY OF PAYMENTS
DUE AND APPROVED BY OWNER



USDA-RD ESTIMATE OF FUNDS NEEDED FORM APPROVED

Form RD 440-11 FOR OMB NO. 0575-0015

(Rev. 10-00) 30-Day Period Commencing

6/3/2018

(SEWER PORTION OF PROJECT - PHASE IV)

Amount of Funds

Construction:

Ruotsala Construction, LLC $195,712.38

Construction Total: $195,712.38

Legal/Admin:

City of Ironwood - Reimbursement $0.00

Legal/Admin Total: $0.00

Engineering Fees:

Basic: $3,177.50

Inspection: $16,851.75

Additional Services: $146.25

Engineering Fees Total: $20,175.50

Contingencies: $0.00

Advertising: $0.00

Total: $0.00

TOTAL: $215,887.88

0

By:

Date:

Approved By:

Date:

Position 2 RD 440-11 (Rev. 10-00)

According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to 
respond to, a collection of information unless it displays a valid OMB control number.  The valid OMB control number for this 
information collection is 0575-15.  The time required to complete this information collection is estimated to average 1 hour per 
response, including time for reviewing instructions, searching existing date sources, gathering and maintaining the data needed, 
and completing and reviewing the collection of information.

Items

Name of Borrower:    City of Ironwood, Michigan

    City of Ironwood

Annette DaLio-Burchell, Mayor

Name of Borrower

July 23, 2018





Contractor's Application for Payment No.
Application Period: Application Date: 7/23/2018

6/3/2018 - 7/7/2018

To (Owner): From (Contractor): Via (Engineer):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1.  ORIGINAL CONTRACT PRICE........................................................................... $

2.  Net change by Change Orders...................................................................................... $

3.  Current Contract Price (Line 1 ± 2)..................................................................................... $

4.  TOTAL COMPLETED AND STORED TO DATE

     (Column F on Progress Estimate)......................................................................................... $

5.  RETAINAGE:

a. 5% X $2,876,977.77 Work Completed...................................... $

b. 5% X Stored Material........................................ $

c. Total Retainage (Line 5a + Line 5b)............................................................ $

6.  AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c).......................................................... $

7.  LESS PREVIOUS PAYMENTS (Line 6 from prior Application).................................... $

8.  AMOUNT DUE THIS APPLICATION............................................................................... $

9. BALANCE TO FINISH, PLUS RETAINAGE

    (Column G on Progress Estimate + Line 5 above)............................................................... $

Contractor

   Payment of: $

   is recommended by:

   Payment of: $

   is approved by:

By: Date:    Approved by:

$400,780.10

(Line 8 or other - attach explanation of the other amount)

$2,332,348.78

$400,780.10

$547,778.43

(Engineer)

(Owner)

(Date)

Endorsed by the Construction Specifications Institute.

$400,780.10

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable) (Date)
7/23/2018

$143,848.89

$2,733,128.88

-$43,916.00 $2,876,977.77

$143,848.89

Application For Payment

2

3

$62.00

$98,794.00

1 $160,676.50

11

16385/16386

$3,218,303.00

$62,604.31

$3,280,907.31

7/23/2018

City of Ironwood

7/23/2018

City of Ironwood - Phase III Utilities - Local

Change Order Summary

-$153,012.19

Ruotsala Construction, LLC Coleman Engineering Company

NET CHANGE BY

-$196,928.19

Approved Change Orders

TOTALS

CHANGE ORDERS

$259,532.50

4

$62,604.31

Additions

City of Ironwood - Phase IV Utility Project

Number Deductions

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress 
payments received from Owner on account of Work done under the Contract have been applied on 
account to discharge Contractor's legitimate obligations incurred in connection with Work covered 
by prior Applications for Payment; (2) title of all Work, materials and equipment incorporated in 
said Work or otherwise listed in or covered by this Application for Payment will pass to Owner at 
time of payment free and clear of all Liens, security interests and encumbrances (except such as are 
covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security 
interest or encumbrances); and (3) all Work covered by this Application for Payment is in 
accordance with the Contract Documents and is not defective.

EJCDC C-620 Contractor's Application for Payment
© 2007 National Society of Professional Engineers for EJCDC.  All rights reserved.

Page 1 of 4



No. Item Water Portion Sewer Portion TOTAL

1 Original Contract Price $1,936,904.50 $1,281,398.50 $3,218,303.00

2 Change Orders $183,521.25 $32,095.25 $215,616.50

3 Revised Contract Price $2,120,425.75 $1,313,493.75 $3,433,919.50

4A Total Work Completed $1,712,857.97 $1,164,119.80 $2,876,977.77

4B Total Stored Materials $0.00 $0.00 $0.00

4 Total Completed and Stored to Date $1,712,857.97 $1,164,119.80 $2,876,977.77

5A Retainage (Work Complete) $85,642.90 $58,205.99 $143,848.89

5B Retainage (Stored Materials) $0.00 $0.00 $0.00

5C Total Retainage $85,642.90 $58,205.99 $143,848.89

6 Amount Eligible to Date $1,627,215.07 $1,105,913.81 $2,733,128.88

7 Previous Payments $1,422,147.35 $910,201.43 $2,332,348.78

8 Amount Due This Application $205,067.72 $195,712.38 $400,780.10

WATER AND SEWER BREAKDOWN

City of Ironwood, Michigan

CEC Project No. 16385/16386

Pay Request No. 11

City of Ironwood - Phase IV Utility Project

Ruotsala Construction, LLC
E5299 Hannu Road
Ironwood, MI 49938



Construction Pay Estimate Amount Balance Report 
Estimate: 11 

Contract:  .16385/86 Estimate: 11 Page 1 of 9 

 

 

 

Contract:  .16385/86, Phase IV Water & Sewer Utility Project 
 

 
Item Description 

Item 
Code 

Prop. 
Line 

 
Project 

 
Category 

Authorized 
Quantity 

Quantity This 
Estimate 

Qty. Paid 
To Date 

Total Qty. 
Placed 

 
% Cpt 

 
Unit Price 

Dollar Amt. 
Paid To Date 

_ 101. 6-Inch Watermain 8237001 0205 16385/86 0001 0.000   0.000     37.00000  
_ 102. 8-Inch Watermain 8237001 0210 16385/86 0001 5,451.000   5,451.000 5,451.000 100% 40.00000 $218,040.00 
_ 103. 12-Inch Watermain 8237001 0215 16385/86 0001 284.000 111.000 257.000 257.000 90% 55.00000 $14,135.00 
_ 104. 16-Inch Watermain 8237001 0220 16385/86 0001 4,798.000 16.500 4,798.000 4,798.000 100% 100.00000 $479,800.00 
_ 105. 16-Inch Watermain - Specia 8237001 0225 16385/86 0001 466.000   466.000 466.000 100% 70.00000 $32,620.00 
_ 106. 8-Inch Gate Valve & Bo 8237050 0260 16385/86 0001 19.000   19.000 19.000 100% 1,600.00000 $30,400.00 
_ 107. 12-Inch Gate Valve & Bo 8237050 0265 16385/86 0001 11.000 2.000 11.000 11.000 100% 2,800.00000 $30,800.00 
_ 108. 16-Inch Butterfly Valve & Bo 8237050 0270 16385/86 0001 7.000 2.000 7.000 7.000 100% 6,500.00000 $45,500.00 
_ 109. Gate Box, Reconstruct, Cas 
1 

8237050 0275 16385/86 0001 5.000   0.000     1,000.00000  

_ 110. 8 x 8 x 6 Tee 8237050 0280 16385/86 0001 13.000   13.000 13.000 100% 400.00000 $5,200.00 
_ 111. 8 x 8 x 8 Tee 8237050 0285 16385/86 0001 6.000   6.000 6.000 100% 300.00000 $1,800.00 
_ 112. 12 x 12 x 6 Tee 8237050 0290 16385/86 0001 4.000   4.000 4.000 100% 425.00000 $1,700.00 
_ 113. 12 x 12 x 8 Tee 8237050 0295 16385/86 0001 1.000   1.000 1.000 100% 450.00000 $450.00 
_ 114. 12 x 12 x 12 Tee 8237050 0300 16385/86 0001 2.000 1.000 2.000 2.000 100% 525.00000 $1,050.00 
_ 115. 16 x 16 x 6 Tee 8237050 0305 16385/86 0001 1.000   1.000 1.000 100% 650.00000 $650.00 
_ 116. 16 x 16 x 12 Tee 8237050 0310 16385/86 0001 1.000 1.000 1.000 1.000 100% 1,000.00000 $1,000.00 
_ 117. 16 x 16 x 16 Tee 8237050 0315 16385/86 0001 3.000   3.000 3.000 100% 1,100.00000 $3,300.00 
_ 118. 12 x 8 x 12 x 8 Cross 8237050 0320 16385/86 0001 2.000   2.000 2.000 100% 525.00000 $1,050.00 
_ 119. 8 x 6 Reduce 8237050 0325 16385/86 0001 3.000   3.000 3.000 100% 200.00000 $600.00 
_ 120. 12 x 8 Reduce 8237050 0330 16385/86 0001 1.000   1.000 1.000 100% 300.00000 $300.00 
_ 121. 8-Inch Cap/Plug 8237050 0335 16385/86 0001 4.000 1.000 4.000 4.000 100% 150.00000 $600.00 
_ 122. 8-Inch 45° Bend 8237050 0340 16385/86 0001 12.000 2.000 12.000 12.000 100% 250.00000 $3,000.00 
_ 123. 8-Inch 11.25° Bend 8237050 0345 16385/86 0001 6.000 1.000 6.000 6.000 100% 250.00000 $1,500.00 
_ 124. 12-Inch 45° Bend 8237050 0350 16385/86 0001 4.000 2.000 4.000 4.000 100% 375.00000 $1,500.00 
_ 125. 12-Inch 11.25° Bend 8237050 0355 16385/86 0001 2.000 2.000 2.000 2.000 100% 300.00000 $600.00 
_ 126. 16-Inch 45° Bend 8237050 0360 16385/86 0001 3.000 1.000 3.000 3.000 100% 700.00000 $2,100.00 



Construction Pay Estimate Amount Balance Report 
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Quantity Withheld:  1.000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Quantity Withheld:  211.750 

 
Item Description 

Item 
Code 

Prop. 
Line 

 
Project 

 
Category 

Authorized 
Quantity 

Quantity This 
Estimate 

Qty. Paid 
To Date 

Total Qty. 
Placed 

 
% Cpt 

 
Unit Price 

Dollar Amt. 
Paid To Date 

_ 127. 16-Inch 11.25Â° Bend 8237050 0365 16385/86 0001 1.000   1.000 2.000 200% 700.00000 $700.00 

_ 128. Steel Casing Pipe, 30-Inch 
Jacked- In-Place 

8237001 0230 16385/86 0001 96.500   96.500 96.500 100% 200.00000 $19,300.00 

_ 129. Line Stops - 6 8237050 0370 16385/86 0001 0.000   0.000     5,000.00000  
_ 130. Line Stops - 16 8237050 0375 16385/86 0001 3.000 2.000 3.000 3.000 100% 15,000.00000 $45,000.00 
_ 131. Air Relief Vault 8237050 0380 16385/86 0001 3.000   3.000 3.000 100% 5,000.00000 $15,000.00 
_ 132. Marker Pos 8237050 0385 16385/86 0001 39.000   0.000     50.00000  
_ 133. 1-Inch Corporation Stop 8237050 0390 16385/86 0001 74.000 4.000 56.000 56.000 76% 125.00000 $7,000.00 
_ 134. 1-Inch Curb Stop & Box 8237050 0395 16385/86 0001 69.000 4.000 56.000 56.000 81% 200.00000 $11,200.00 
_ 135. 1-Inch Type K Copper Servic 8237001 0235 16385/86 0001 1,703.000 128.500 1,563.500 1,563.500 92% 25.00000 $39,087.50 
_ 136. 6 x 12 Grade Offset Adapter 8237050 0400 16385/86 0001 4.000   4.000 4.000 100% 200.00000 $800.00 
_ 137. 6-Inch Ductile Iron 
Hydrant Lead 

8237001 0240 16385/86 0001 160.500   160.500 160.500 100% 35.00000 $5,617.50 

_ 138. Fire Hydrant Assembly 8237050 0405 16385/86 0001 17.000   17.000 17.000 100% 4,500.00000 $76,500.00 
_ 139. Fire Hydrant Assembly 
Special 

8237050 0410 16385/86 0001 1.000   1.000 1.000 100% 5,500.00000 $5,500.00 

_ 140. Salvage Existing Hydrant 8237050 0415 16385/86 0001 8.000   7.000 7.000 88% 200.00000 $1,400.00 
_ 141. Connect to Existing 
Watermain 

8237050 0420 16385/86 0001 3.000   3.000 3.000 100% 1,000.00000 $3,000.00 

_ 142. Connect to Existing 
Watermain

8237050 0425 16385/86 0001 3.000   1.000 1.000 33% 1,100.00000 $1,100.00 

_ 143. Connect to Existing 1 8237050 0430 16385/86 0001 14.000 2.000 14.000 16.000 114% 1,200.00000 $16,800.00 
Watermain 

Quantity Withheld:   2.000 
                     

_ 144. Connect to Existing 1 
Watermain 

8237050 0435 16385/86 0001 7.000 2.000 7.000 7.000 100% 2,000.00000 $14,000.00 

_ 145. Remove Existing 16 Ca 8237050 0440 16385/86 0001 1.000   1.000 1.000 100% 100.00000 $100.00 
_ 146. Rock Excavation 2057021 0005 16385/86 0001 970.000   970.000 1,181.750 122% 35.00000 $33,950.00 



Construction Pay Estimate Amount Balance Report 
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Item Description 
Item 
Code 

Prop. 
Line Project Category 

Authorized 
Quantity 

Quantity This 
Estimate 

Qty. Paid 
To Date 

Total Qty. 
Placed % Cpt 

 
Unit Price 

Dollar Amt. 
Paid To 
Date 

_ 147. Special Backfill 2067021  0020 16385/86 0001 250.000 
_ 148. Stone Refill (MDOT 6A 2067021  0025 16385/86 0001 370.000 
_ 149. Utility Exploration 8237050  0445 16385/86 0001 45.000 
_ 150. Insulation 8237010  0255 16385/86 0001 1,148.000 

4.400 4.400 2% 
5.510 5.510 1% 

8.000 18.000 18.000    40% 
208.000 208.000    18% 

10.00000 
25.00000 

250.00000 
1.00000 

$44.00 
$137.75 

$4,500.00 
$208.00 

_ 151. TransCanada/Great Lake 
Gas Pipelin e Crossing 

8237051  0450 16385/86 0001 1.000 -0.620 0.000 80,000.00000 

_ 152. Stream Crossing 8237051  0455 16385/86 0001 1.000 

_ 153. CN Railroad Crossing 8237051  0460 16385/86 0001 1.000 
_ 154. Maintain City Water Suppl 8237051  0465 16385/86 0001 1.000 
_ 155. 2-Inch Corporation Stop 8237050  0860 16385/86 0001 4.000 
_ 156. 2-Inch Curb Stop & Bo 8237050  0865 16385/86 0001 5.000 
_ 157. 2-Inch Type K Copper 8237001  0870 16385/86 0001 28.000 

Quantity Withheld: 17.000 
_ 158. 24" Hydrant Extension 8237050  0875 16385/86 0001 2.000 
_ 159. PRV Vault 8237050  0880 16385/86 0001 1.000 
_ 200. 8 SDR 35 PVC Gravity Sewe  4027001 0605 16385/86 0002 9,670.500 

1.000 1.000  100% 

1.000 1.000  100% 
0.500 1.000 1.000  100% 

4.000 4.000  100% 
0.500 5.000 5.000  100% 
3.000 28.000 45.000  161% 

 
2.000 2.000  100% 
1.000 1.000  100% 

1,759.000 9,670.500 9,670.500  100% 

6,500.00000 

10,000.00000 
10,000.00000 

900.00000 
900.00000 
60.00000 

 
1,541.00000 
5,000.00000 

50.00000 

$6,500.00 

$10,000.00 
$10,000.00 
$3,600.00 
$4,500.00 
$1,680.00 

 
$3,082.00 
$5,000.00 

$483,525.00 
_ 201. 10 SDR 35 PVC Gravity 
Sewer 

4027001  0610 16385/86 0002 510.500 510.500 510.500  100% 39.00000 $19,909.50 

_ 202. 4' Diameter Standard Manhol  4027001 0615 16385/86 0002 345.300 
& Cove r (VF) 

_ 203. Connect to Existing Sewer 4027050  0635 16385/86 0002 9.000 
_ 204. 6 SDR 35 PVC Sewer Latera  4027001 0620 16385/86 0002 3,902.000 

Quantity Withheld: 41.000 

50.000 325.470 325.470    94% 
 

9.000 9.000  100% 
1,051.000 3,902.000 3,943.000  101% 

300.00000 
 

800.00000 
30.00000 

$97,641.00 
 

$7,200.00 
$117,060.00 

_ 205. Connect to Existing 
Sewer Lateral 

4027050  0640 16385/86 0002 84.000 18.000 79.000 79.000    94% 100.00000 $7,900.00 

_ 206. 6 x 8 Sanitary Sewer Wy 4027050  0645 16385/86 0002 86.000 
Quantity Withheld: 3.000 

7.000 86.000 89.000  103% 100.00000 $8,600.00 

_ 207. Sanitary Sewer Latera 
Cleanout 

4027050  0650 16385/86 0002 25.000 10.000 25.000 25.000  100% 500.00000 $12,500.00 
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_ 208. Cap Sewer Main - 8-Inc 4027050 0655 16385/86 0002 2.000   0.000     200.00000  
_ 209. Rock Excavation 2057021 0470 16385/86 0002 630.000   630.000 669.170 106% 1.00000 $630.00 

Quantity Withheld:  39.170                      
_ 210. Special Backfill 2067021 0485 16385/86 0002 250.000   0.000     10.00000  
_ 211. Stone Refill (MDOT 6A 2067021 0490 16385/86 0002 370.000 4.700 65.000 65.000 18% 25.00000 $1,625.00 
_ 212. Utility Exploration 8237050 0820 16385/86 0002 14.000 6.000 10.000 10.000 71% 250.00000 $2,500.00 
_ 213. Insulation 8237010 0815 16385/86 0002 320.000   0.000     1.00000  
_ 214. Culvert, HDPE, 24-Inch 4017001 0540 16385/86 0002 140.000 40.000 108.000 108.000 77% 40.00000 $4,320.00 
_ 215. Culvert, HDPE, 30-Inch 4017001 0545 16385/86 0002 185.000   185.000 185.000 100% 45.00000 $8,325.00 
_ 216. Culvert End Section, 24-Inc 4017050 0580 16385/86 0002 7.000   5.000 5.000 71% 250.00000 $1,250.00 
_ 217. Culvert End Section, 30-Inc 4017050 0585 16385/86 0002 5.000   5.000 5.000 100% 300.00000 $1,500.00 
_ 218. 12-Inch HDPE Storm Sewer 4017001 0550 16385/86 0002 1,397.500 120.000 1,217.500 1,217.500 87% 25.00000 $30,437.50 
_ 219. 15-Inch HDPE Storm Sewer 4017001 0555 16385/86 0002 858.000   858.000 858.000 100% 30.00000 $25,740.00 
_ 220. 18-Inch HDPE Storm Sewer 4017001 0560 16385/86 0002 982.500 73.500 982.500 982.500 100% 31.00000 $30,457.50 
_ 221. 24-Inch HDPE Storm Sewer 4017001 0565 16385/86 0002 494.000   494.000 494.000 100% 40.00000 $19,760.00 
_ 222. 30-Inch HDPE Storm Sewer 4017001 0570 16385/86 0002 742.000   742.000 742.000 100% 42.00000 $31,164.00 
_ 223. Storm Sewer Catch Basin, 2 
Diameter 

4017050 0590 16385/86 0002 19.000 2.000 18.000 18.000 95% 1,500.00000 $27,000.00 

_ 224. Storm Sewer Catch Basin, 4 
& 5' Diameter 

4017050 0595 16385/86 0002 24.000 1.000 22.000 22.000 92% 2,300.00000 $50,600.00 

_ 225. Connect to Existing Storm 
Sewer 

4017050 0600 16385/86 0002 5.000 3.000 4.000 4.000 80% 700.00000 $2,800.00 

_ 226. Ditch Cleanout 4017001 0575 16385/86 0002 1,225.000 160.000 1,105.000 1,105.000 90% 4.00000 $4,420.00 
_ 227. Riprap, Heavy 8137011 0780 16385/86 0002 160.000   87.500 87.500 55% 50.00000 $4,375.00 
_ 228. Video Taping Sewer & Culve 
Pipe 

4027001 0625 16385/86 0002 14,448.000   9,230.000 9,230.000 64% 1.50000 $13,845.00 

_ 229. Sewer Bulkhead - Through 1 4027050 0660 16385/86 0002 105.000 11.000 54.000 54.000 51% 250.00000 $13,500.00 
_ 230. Sewer Bulkhead - Over 1 4027050 0665 16385/86 0002 25.000   2.000 2.000 8% 300.00000 $600.00 



Construction Pay Estimate Amount Balance Report 
Estimate: 11 

Contract:  .16385/86 Estimate: 11 Page 5 of 9 

 

 

 
 

 
Item Description 

Item 
Code 

Prop. 
Line 

 
Project 

 
Category 

Authorized 
Quantity 

Quantity This 
Estimate 

Qty. Paid 
To Date 

Total Qty. 
Placed 

 
% Cpt 

 
Unit Price 

Dollar Amt. 
Paid To Date 

_ 231. Non-Structural Flowable Fi 4027021 0630 16385/86 0002 16.000   0.000     200.00000  
_ 300. Slope Restoration, Type 8167011 0185 16385/86 0001 25,325.000   577.200 577.200 2% 0.50000 $288.60 
_ 300. Slope Restoration, Type 8167011 0785 16385/86 0002 17,661.000   2,079.300 2,079.300 12% 0.50000 $1,039.65 
_ 301. Slope Restoration, Type 8167011 0190 16385/86 0001 1,073.000   710.000 710.000 66% 1.00000 $710.00 
_ 301. Slope Restoration, Type 8167011 0790 16385/86 0002 373.000   234.500 234.500 63% 1.00000 $234.50 
_ 302. Wetland Restoration 8167011 0195 16385/86 0001 5,210.000   0.000     1.00000  
_ 302. Wetland Restoration 8167011 0795 16385/86 0002 0.000   0.000     1.00000  
_ 303. Sidewalk, Concrete, 4-Inc 8037010 0120 16385/86 0001 7,215.650 6,570.650 7,215.650 7,215.650 100% 4.00000 $28,862.60 
_ 303. Sidewalk, Concrete, 4-Inc 8037010 0715 16385/86 0002 2,401.550 1,756.550 2,401.550 2,401.550 100% 4.00000 $9,606.20 
_ 304. Sidewalk, Removal 8037010 0125 16385/86 0001 1,593.350 316.800 1,593.350 1,593.350 100% 5.00000 $7,966.75 
_ 304. Sidewalk, Removal 8037010 0720 16385/86 0002 1,457.050 291.600 1,457.050 1,682.050 115% 5.00000 $7,285.25 

Quantity Withheld:  225.000                      
_ 305. Driveway, Non-Reinf 
Concrete, 6-Inch 

8037010 0130 16385/86 0001 237.000 210.300 215.600 215.600 91% 50.00000 $10,780.00 

_ 305. Driveway, Non-Reinf 
Concrete, 6-Inch 

8037010 0725 16385/86 0002 78.000 66.100 71.400 71.400 92% 50.00000 $3,570.00 

_ 306. Detectable Warning Surface 8037001 0115 16385/86 0001 27.500 27.500 27.500 27.500 100% 100.00000 $2,750.00 
_ 306. Detectable Warning Surface 8037001 0710 16385/86 0002 22.500 22.500 22.500 22.500 100% 100.00000 $2,250.00 
_ 307. Curb & Gutter, Conc, Det C-2 6027001 0105 16385/86 0001 4,347.250 931.000 4,347.250 4,347.250 100% 14.00000 $60,861.50 
_ 307. Curb & Gutter, Conc, Det C-2 6027001 0700 16385/86 0002 1,448.750 310.000 1,448.750 1,448.750 100% 14.00000 $20,282.50 
_ 308. Curb Sloped, HMA 6027001 0110 16385/86 0001 188.000   0.000     8.00000  
_ 308. Curb Sloped, HMA 6027001 0705 16385/86 0002 62.000   0.000     8.00000  
_ 309. Underdrain, Subgrade, 4-Inc 4047001 0075 16385/86 0001 0.000   0.000     3.00000  
_ 309. Underdrain, Subgrade, 4-Inc 4047001 0670 16385/86 0002 0.000   0.000     3.00000  
_ 310. Underdrain, Subgrade 
Open-Graded, 4-Inch 

4047001 0080 16385/86 0001 0.000   0.000     4.00000  

_ 310. Underdrain, Subgrade 
Open-Graded, 4-Inch 

4047001 0675 16385/86 0002 0.000   0.000     4.00000  
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_ 311. HMA (4E1, Leveling 
220#/SYD)

5017011 0090 16385/86 0001 15,013.000 5,802.150 5,802.150 5,802.150 39% 7.00000 $40,615.05 

_ 311. HMA (4E1, Leveling 
220#/SYD) 

5017011 0685 16385/86 0002 4,611.000 1,934.050 1,934.050 1,934.050 42% 7.00000 $13,538.35 

_ 312. HMA (5E1, Surface 
165#/SYD) 

5017011 0095 16385/86 0001 15,013.000 5,704.850 5,704.850 5,704.850 38% 4.50000 $25,671.83 

_ 312. HMA (5E1, Surface 
165#/SYD) 

5017011 0690 16385/86 0002 4,611.000 1,901.550 1,901.550 1,901.550 41% 4.50000 $8,556.98 

_ 313. HMA (5E1, Driveway 
275#/SYD) 

5017011 0100 16385/86 0001 972.000 808.400 972.000 1,024.500 105% 15.00000 $14,580.00 

Quantity Withheld:  52.500 
_ 313. HMA (5E1, Driveway 
275#/SYD) 

 
5017011 

 
0695 

 
16385/86 

 
0002 

 
324.000 

 
82.500 

 
324.000 

 
528.400 

 
163% 

 
15.00000 

 
$4,860.00 

Quantity Withheld:  204.400                      
_ 314. Subgrade Undercutting, Typ 
III 

2057021 0010 16385/86 0001 38.200   38.200 38.200 100% 25.00000 $955.00 

_ 314. Subgrade Undercutting, Typ 
III 

2057021 0475 16385/86 0002 38.200   38.200 134.200 351% 25.00000 $955.00 

Quantity Withheld:  96.000                      
_ 315. Earth Excavation 2057021 0015 16385/86 0001 5,030.000   2,874.500 2,874.500 57% 5.50000 $15,809.75 
_ 315. Earth Excavation 2057021 0480 16385/86 0002 5,030.000   2,874.500 2,874.500 57% 5.50000 $15,809.75 
_ 316. Aggregate Base, 9-Inc 3027011 0055 16385/86 0001 16,098.000   8,591.800 11,350.500 71% 5.75000 $49,402.86 

Quantity Withheld:  2,758.700                      
_ 316. Aggregate Base, 9-Inc 3027011 0520 16385/86 0002 5,366.000 3,180.800 4,100.400 76% 5.75000 $18,289.62 

Quantity Withheld:  919.600                      
_ 317. Aggregate Base, 4-Inc 3027011 0060 16385/86 0001 958.000 890.000 959.500 100% 4.00000 $3,560.00 

Quantity Withheld:  69.500                      
_ 317. Aggregate Base, 4-Inc 3027011 0525 16385/86 0002 320.000   296.500 319.700 99% 4.00000 $1,186.00 

Quantity Withheld:  23.200                      
_ 318. Aggregate Surface, 8-Inc 3067011 0065 16385/86 0001 4,897.000   1,307.600 1,307.600 27% 5.00000 $6,538.00 
_ 318. Aggregate Surface, 8-Inc 3067011 0530 16385/86 0002 1,632.000   1,018.100 1,018.100 62% 5.00000 $5,090.50 
_ 319. Shoulder, Class II, 4-Inch 3077011 0070 16385/86 0001 610.000   0.000     4.00000  
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_ 319. Shoulder, Class II, 4-Inch 3077011 0535 16385/86 0002 203.000   0.000     4.00000  
_ 320. Traffic Maintenance 8127051 0180 16385/86 0001 0.500 0.300 0.400 0.400 80% 10,000.00000 $4,000.00 
_ 320. Traffic Maintenance 8127051 0775 16385/86 0002 0.500 0.200 0.300 0.300 60% 10,000.00000 $3,000.00 
_ 321. Pavt. Mrkg, Waterborne 
4-Inch, White 

8117001 0145 16385/86 0001 55.000   0.000     1.00000  

_ 321. Pavt. Mrkg, Waterborne 
4-Inch, White 

8117001 0740 16385/86 0002 55.000   0.000     1.00000  

_ 322. Pavt. Mrkg, Waterborne 
6-Inch, White 

8117001 0150 16385/86 0001 1,153.000   0.000     1.00000  

_ 322. Pavt. Mrkg, Waterborne 
6-Inch, White 

8117001 0745 16385/86 0002 1,152.000   0.000     1.00000  

_ 323. Pavt. Mrkg, Waterborne 
4-Inch, Yellow 

8117001 0155 16385/86 0001 1,137.000   0.000     1.00000  

_ 323. Pavt. Mrkg, Waterborne 
4-Inch, Yellow 

8117001 0750 16385/86 0002 1,138.000   0.000     1.00000  

_ 324. Pavt. Mrkg 
Waterborne,18-Inch, Sto p Bar 

8117001 0160 16385/86 0001 24.000   0.000     10.00000  

_ 324. Pavt. Mrkg 
Waterborne,18-Inch, Sto p Bar 

8117001 0755 16385/86 0002 0.000   0.000     10.00000  

_ 325. Pavt. Mrkg, Waterborne, Onl 8117050 0165 16385/86 0001 2.000   0.000     150.00000  
_ 325. Pavt. Mrkg, Waterborne, Onl 8117050 0760 16385/86 0002 0.000   0.000     150.00000  
_ 326. Pavt. Mrkg, Waterborne, L 
Turn Arrow Sym 

8117050 0170 16385/86 0001 1.000   0.000     200.00000  

_ 326. Pavt. Mrkg, Waterborne, L 
Turn Arrow Sym 

8117050 0765 16385/86 0002 0.000   0.000     200.00000  

_ 327. Pavt. Mrkg, Waterborne, R 
Turn Arrow Sym 

8117050 0175 16385/86 0001 1.000   0.000     200.00000  

_ 327. Pavt. Mrkg, Waterborne, R 
Turn Arrow Sym 

8117050 0770 16385/86 0002 0.000   0.000     200.00000  

_ 328. Erosion Control, Check Dam 
Stone 

2087050 0035 16385/86 0001 8.000   0.000     75.00000  
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_ 328. Erosion Control, Check Dam 
Stone

2087050 0500 16385/86 0002 7.000   6.000 6.000 86% 75.00000 $450.00 

_ 329. Erosion Control, 
Sediment Basin 

2087050 0040 16385/86 0001 2.000   0.000     100.00000  

_ 329. Erosion Control, 
Sediment Basin 

2087050 0505 16385/86 0002 3.000   0.000     100.00000  

_ 330. Erosion Control, Silt Fence 2087001 0030 16385/86 0001 655.000   655.000 655.000 100% 1.00000 $655.00 
_ 330. Erosion Control, Silt Fence 2087001 0495 16385/86 0002 170.000   18.000 18.000 11% 1.00000 $18.00 
_ 331. Erosion Control, 
Inlet Protection,  Fabric 

2087050 0045 16385/86 0001 0.000   0.000     25.00000  

_ 331. Erosion Control, 
Inlet Protection, Fabric

2087050 0510 16385/86 0002 55.000   16.000 16.000 29% 25.00000 $400.00 

_ 332. Tree Removal, 12 and Bigge 2087050 0050 16385/86 0001 17.000   17.000 17.000 100% 300.00000 $5,100.00 
_ 332. Tree Removal, 12 and Bigge 2087050 0515 16385/86 0002 18.000 1.000 18.000 19.000 106% 300.00000 $5,400.00 

_ 333. Fence, Moving 8087001 0140 16385/86 0001 30.000   30.000 30.000 100% 35.00000 $1,050.00 
_ 333. Fence, Moving 8087001 0735 16385/86 0002 15.000 15.000 15.000 15.000 100% 35.00000 $525.00 
_ 334. Underdrain Outlet, 4-Inc 4047050 0085 16385/86 0001 0.000   0.000     10.00000  
_ 334. Underdrain Outlet, 4-Inc 4047050 0680 16385/86 0002 0.000   0.000     10.00000  
_ 335. Post, Mailbox 8077050 0135 16385/86 0001 4.000   0.000     400.00000  
_ 335. Post, Mailbox 8077050 0730 16385/86 0002 2.000   0.000     400.00000  
_ 336. Watering 8167052 0200 16385/86 0001 750.000   0.000     1.00000  
_ 336. Watering 8167052 0800 16385/86 0002 250.000   0.000     1.00000  
_ 337. Removing Out of Service 8237001 0245 16385/86 0001 945.000   945.000 1,050.000 111% 3.00000 $2,835.00 
Pipeline 

Quantity Withheld:   105.000 
                     

_ 337. Removing Out of 
Service Pipeline 

8237001 0805 16385/86 0002 324.000   255.000 255.000 79% 3.00000 $765.00 

_ 338. Curb and Gutter, Rem 8237001 0250 16385/86 0001 4,826.000 104.000 4,826.000 4,826.000 100% 6.00000 $28,956.00 
_ 338. Curb and Gutter, Rem 8237001 0810 16385/86 0002 1,533.000 35.000 1,533.000 1,533.000 100% 6.00000 $9,198.00 
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_ 339. Slope Restoration, Type 8167011  0825 16385/86 0001 700.000 
_ 339. Slope Restoration, Type 8167011  0830 16385/86 0002 700.000 

Quantity Withheld: 84.200 
_ 340. Erosion Control, Erosion Lo 2087001  0850 16385/86 0001 3,500.000 

Quantity Withheld: 469.000 
_ 341. Clearing & Grubbing 2017012  0855 16385/86 0001 1.000 
_ 342. Wetland Matting - Wetland A   2087001 0885 16385/86 0001 0.000 
_ 343. Wetland Matting - Wetland B   2087001 0890 16385/86 0001 60.000 
_ 344. Wetland Matting - Wetland C  2087001  0895 16385/86 0001 248.000 
_ 345. Wetland Matting - Wetland D  2087001  0900 16385/86 0001 84.000 
_ 346. Wetland Matting - Wetland E   2087001 0905 16385/86 0001 718.000 
_ 347. Wetland Matting - Wetland F   2087001 0910 16385/86 0001 265.000 
_ 348. Wetland Matting - Wetland G  2087001  0915 16385/86 0001 90.000 

0.000 
700.000 784.200  112% 

 
3,500.000 3,969.000  113% 

 
1.000 1.000  100% 
0.000 

60.000 60.000  100% 
248.000 248.000  100% 

84.000 84.000  100% 
718.000 718.000  100% 
265.000 265.000  100% 

90.000 90.000  100% 

3.75000 
3.75000 

 
1.74000 

 
6,500.00000 

97.00000 
97.00000 
97.00000 
97.00000 
97.00000 
22.50000 
20.00000 

 
 

$2,625.00 
 

$6,090.00 
 

$6,500.00 
 
 

$5,820.00 
$24,056.00 
$8,148.00 

$69,646.00 
$5,962.50 
$1,800.00 

_ COR#2 - Unmarked Service Line 
in Alleys 
_ COR#3 - Washington & Luxmore 
Watermain 

8237050  0920 16385/86 0001 1.000 
 

8237050  0925 16385/86 0001 1.000 

0.000 
 

0.000 

1,207.50000 
 

1,955.00000 

_ COR#4 - Hymax Sleeve Rod 8237050  0930 16385/86 0001 1.000 
_ COR#6 - Sidewalk Mov 8237050  0935 16385/86 0001 1.000 
_ COR#6 - Sidewalk Mov 8237050  0940 16385/86 0002 1.000 

0.000 
0.000 
0.000 

1,276.50000 
3,549.62000 
3,549.61000 

_ TransCanada/Great Lakes Ga 
Pipeline Crossing 

8267060  0945 16385/86 0001 49,885.780 49,885.780 49,885.780 49,885.780  100% 1.00000 $49,885.78 
 

Percentage of Contract Completed(curr):  86% Total Amount Paid This Estimate:   $421,873.79 
(total paid to date / total of all authorized work) Total Amount Paid To  Date:   $2,876,977.77 

 

thomad
Text Box
Retainage to Date:                   $143,848.89
Amount Eligible to Date:       $2,733,128.88
Previous Payments:              $2,332,348.78
Amount Due:                            $400,780.10
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MEMO 
  
To:  Mayor Burchell and the City Commission 

 

From:  Tom Bergman, Community Development Director 
 

Date:   July 17, 2018    Meeting Date: July 23, 2018    
 

Re:  Find Your North Marketing Plan 

 

 
Over the past several months the Ironwood Economic Development Corporation (EDC) has been working 

towards developing a marketing plan for the City.  The EDC created a marketing subcommittee to take on 

this task.  During that time the subcommittee would report back every month to the EDC to update them 
on the project and ask the EDC for additional information for the project.  As part of the process the full 

EDC went through an Asset Based Assessment process to determine areas that the marketing plan should 
focus on and what assets the community should focus marketing efforts. 

 

This document details strategies for the City of Ironwood to engage in marketing Ironwood and the “Find 
Your North” brand. The City of Ironwood shall use the Ironwood Brand Platform and Brand Guidelines to 

direct the style of its marketing in all areas. 
 

Recommendations 
 

The City of Ironwood EDC recommended on June 6th 2018 for the City Commission to adopt the attached 

resolution to implement the “Find Your North Marketing Plan” Policy. 
 

 



RESOLUTION #018-015 

“Find Your North” Marketing Plan 

 

 

WHEREAS, the City of Ironwood desires to actively market the City of Ironwood and the Ironwood 

Brand Platform and Brand Guidelines through the direction of the “Find Your North” Marketing Plan; 

WHEREAS, the attached policy is consistent with the City of Ironwood Comprehensive Plan Strategy 6.6: 

Market the Community and has been reviewed and recommended by the City of Ironwood Economic 

Development Corporation on June 6th 2018; 

WHEREAS, any resolution that may be in conflict is hereby repealed; 

THEREFORE BE IT FURTHER RESOLVED that the City of Ironwood hereby adopts this resolution and 

the attached Find Your North Marketing Plan.  

The following aye votes were recorded:  ___________________ 

The following nay votes were recorded:  ___________________ 

       ________________________________ 

                      Annette Burchell, Mayor 

 

I, Karen Gullan, the duly appointed City Clerk of the City of Ironwood, Michigan, do hereby certify that 

the foregoing is a true copy of a Resolution adopted by the City Commission of the City of Ironwood at its 

Regular Meeting on July 23rd 2018. 

   

       _________________________________ 

                    Karen M. Gullan, City Clerk 

 

 



Find Your North Marketing Plan
APPENDIX F:

With unfiltered access to outdoor recreation, a growing infrastructure of trails and destinations and the seclusion 
of U.P. wilderness, Ironwood is one of the premier adventure destinations in the Midwest.  Ironwood is a small city 
with rich history and amenities to appeal to any adventurer.  Feel the artistic spirit of the downtown and experience 
the crisp sweet air by a rushing waterfall or riding on a secluded trail.  Ironwood is a destination with “outdoor ad-
venture right out your front door”!

This document details strategies for the City of Ironwood to engage in marketing Ironwood Michigan and the “Find 
Your North” brand.  The City of Ironwood shall use the Ironwood Brand Platform and Brand Guidelines to direct the 
style of its marketing in all areas.



ASSET BASED MARKETING

Identify Assets

Asset based marketing follows the practices of “asset 
based community development” by identifying unique, 
special and important assets and focusing attention on 
those identified assets.  By identifying Ironwood’s as-
sets, we can send a direct message of what makes Iron-
wood unique and why people should come here, move 
here, and open a new business here.

By analyzing the City of Ironwood’s Comprehensive 
Plan and Branding Platform, a committee from the Iron-
wood Economic Development Corporation identified 
many assets in the Ironwood area.  After all assets were 
identified, they were separated into the four following 
categories: Unique, Special, Common Important and 
Common.

•	 Unique Assets are assets that very few communities 
have.

•	 Special Assets are assets that some communities have, 
but are exceptional in Ironwood.

•	 Common Important Assets are assets that many com-
munities have but are important to the success of the 
community.

•	 Common Assets are assets found in most communi-
ties.

Identify Organizations

As part of the asset based approach, defined assets 
have been matched to key organizations, events or 
individuals that can become brand ambassadors to 
help push the Find Your North Brand.

See Exhibit B to view the organization identification 
and asset assignment.

By defining the most unique, special, and important as-
sets, the City of Ironwood can focus marketing to in-
clude items that are truly unique, special, and important.

See Exhibit A to view the identfied assets.



Strategy 1.1 - Internal Marketing

STRATEGIES

Engage in marketing to people and businesses in Iron-
wood.  The City will connect citizens, businesses and 
other stakeholders to assets by guiding citizens to be-
come Ambassadors/Strategic Partners for the City of 
Ironwood and its brand.

Strategy 1.1(a) – Teach citizens to embody the “Find 
Your North” brand.  
•	 Educate citizens as to why it is important and develop 

an elevator pitch as part of brand education.
Strategy 1.1(b) – Infuse the “Find Your North” brand into 
the business community.  
•	 Support area businesses in incorporating the “Find 

Your North” brand into their everyday business prac-
tices.

Strategy 1.1(c) – Brand the City of Ironwood.
•	 Brand municipal, public and government facilities, re-

sources and tools as appropriate with the “Find Your 
North” brand.

Strategy 1.1(d) – Connect people to assets.
•	 Connect citizens and organizations to identified as-

sets.

Strategy 1.2 - External Marketing
Engage in external marketing to introduce tourists, vis-
itors, new residents, and potential businesses to the as-
sets of Ironwood and its new brand.

Strategy 1.2(a) – Engage visitors.
•	 Create opportunities for tourists and other visitors to 

engage with the “Find Your North” brand to experi-
ence area assets.

Strategy 1.2(a)(i) – Partner with regional tourism 
entities.
•	 Maintain a positive working relationship with 

regional tourism boards and strategically part-
ner with Pure Michigan.

Strategy 1.2(a)(ii) – Modernize marketing content 
and techniques.
•	 Modernize and enhance marketing content and 

techniques in partnership with the Ironwood 
Tourism Council and the Ironwood Chamber of 
Commerce to focus on attracting and retaining 
tourists.

Strategy 1.2(b) – Partner with area organizations, events, 
and businesses.
•	 Partner with area organizations, businesses and events 

to incorporate the “Find Your North” brand into their 
existing external marketing strategies.

Strategy 1.3 - Redevelopment Networking

Redevelopment Networking defines the way the City 
can utilize the power of relationships to recruit targeted 
businesses and individuals.  

Redevelopment Networking continued on the next 
page. ->



STRATEGIES (CONTINUED)

Strategy 1.3 - Redevelopment
Networking (Continued)

Strategy 1.3(a) – Recruit ambassadors.
•	 Identify influential ambassadors/strategic partners to 

help recruit new residents and businesses.
Strategy 1.3(b) – Develop tools for ambassadors to help 
achieve success in recruitment.

Strategy 1.3(b)(i) – Conduct design charettes.
•	 Conduct design charrettes for Redevelopment 

Ready Communities priority sites.
Strategy 1.3(b)(ii) – Create property information 
flyers.
•	 Create a property and community information 

flyer which identifies community needs, poten-
tial brownfield redevelopment sites, and public 
engagement information.

Strategy 1.3(b)(iii) – Create a community profile
•	 Include key demographic statistics and import-

ant information about the area.  Maintain links 
to the City of Ironwood Zoning Ordinance, Com-
prehensive Plan, Retail Target Market Analysis, 
Housing Target Market Analysis and additional 
development information.

Strategy 1.3(c) – Identify redevelopment opportunities.
•	 Identify opportunities such as: Specific redevelopment 

sites; industries that add value to the community; or 
industries that fill a gap in the economy.

Strategy 1.3(d) – Support redevelopment opportunities.
•	 Identify assets that support proposed redevelopment 

opportunities.

Strategy 1.4 - Marketing Best Practices
Strategy 1.4(a) - Utilize social media.
•	 Use social media to market the City and events; use 

hashtags in posts such as: #findyournorth #iron-
woodmi #ironwoodmichigan #ironwood #westernup 
#downtownIronwood #puremichigan; tag other orga-
nizations, businesses, and event pages when appro-
priate.

Strategy 1.4(b) - Maintain a custom website.
•	 Maintain a custom website in cooperation with the 

Ironwood Tourism Council and the Ironwood Cham-
ber of Commerce to promote area destinations, itin-
eraries and activities.  Link with felivelife.org which is 
the Gogebic Iron Community Events Calendar.

Strategy 1.4(c) - Create print material.
•	 Create print material for internal, external and rede-

velopment networking marketing.  Materials may in-
clude: newspaper and magazine ads, brochures of key 
landmarks and activities, marketing books to show-
case the Ironwood area or a development project, use 
the community profile in conjunction with other mar-
keting materials.

Strategy 1.3(e) – Connect developers to opportunities.
•	 Encourage identified ambassadors to connect devel-

opers and their contacts to key opportunities.



Strategy 1.4(d) - Brand the community.
Strategy 1.4(d)(i) - Install banners.
•	 Install branded banners in key corridors and 

business districsts. Advertise important events 
by installing banners in key corridorrs.

Strategy 1.4(d)(ii) - Build entrance signs.
•	 Build entrance signs at key entrances into the 

community that enhance the City’s brand.
Strategy 1.4(d)(iii) - Direct visitors using 
wayfinding signs.
Place wayfinding signs throughout the City to direct 
visitors to important destinations.
Strategy 1.4(d)(iv) - Create area brochures.
•	 Create brochures highlighting key destinations, 

activities or events and place them at key loca-
tions around the community.

Strategy 1.4(d)(v) - Create opportunities for 
businesses to utilize the City’s brand.
•	 Create opportunities for businesses to utilize 

the City’s branded items and printed materials 
in their day to day operations to enhance their 
marketing efforts.

Strategy 1.4(e) - Market Ironwood as a unique adven-
ture destination by utilizing photo and video content.
•	 Create fresh marketing content that portraits Iron-

wood as a unique adventure destination.  Engage in 
photo and video shoots and use marketing best prac-
tices to push media content.

Strategy 1.4(f) - Engage in merchandising.
•	 Engage in merchandising by selling branded products 

and marketing the products.

March 2018 Downtown Ironwood 1st Friday Poster.



EXHIBIT A - ASSET IDENTIFICATION



EXHIBIT B - ORGANIZATION IDENTIFICATION WITH ASSETS



EXHIBIT B - (CONTINUED)
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