

Immediate Action (0-1 Years)			
Strategy	Sub-Strategy	Status	2016
4.3 Prepare a street maintenance and reconstruction plan		No Action	Initiate
4.5 Define and construct priority trail improvements		Applied for Rails to Trails grant for Regional/Miners Connection	Continue with work already in progress (Regional/Miners Connection, Beltline & River Walk)
Short-Term Action (1-5 Years)			
Strategy	Sub-Strategy	Status	2016
4.1 Identify and implement pilot routes for a Complete Streets program		No Action	
4.2 Prepare a wayfinding master plan		Planning Commission initiated draft plan	Initiate
Ongoing			
Strategy	Sub-Strategy	Status	2016
4.4 Define and construct priority improvements to the pedestrian network		No Action	Initiate

Recent Status Change/Action February 2016

Board/Commission Priority Action for 2016