

Immediate Action (0-1 Years)			
Strategy	Sub-Strategy	Status	2016
5.4 Develop park master plans	5.4(a) Update and strengthen the master plan for Miners Memorial Heritage Park	Draft Plan being developed	Complete in 2016
5.4 Develop park master plans	5.4(b) Continue implementation of the existing Depot Park master plan	Out to Bid for DNR Playground Grant	Complete in 2016
5.5 Provide tools that direct people to parks in the community		Postpone until wayfinding plan complete	
5.8 Incorporate public art into parks and open space	5.8 (a) Incorporate Art into Citywide Arts Planning	Developed and published online art plan survey	Initiate Strategy 6.8(a)
5.8 Incorporate public art into parks and open space	5.8 (b) Encourage community-led arts projects	No Action	
Short-Term Action (1-5 Years)			
Strategy	Sub-Strategy	Status	2016
5.3 Prepare a natural resources inventory and plan		No Action	
5.6 Program the parks	5.6(a) Support programming that highlights local history	No Action	
Ongoing			
Strategy	Sub-Strategy	Status	2016
5.1 Implement the Park Action Program	5.1 (a) Review and set goals based on the Park Action Plan	Park and Rec set projects: 1. Playground North of US 2 2. Establish Community Gardens 3. Implement Bike Routes on City Streets 4. Mt Zion Improvements	Initiate
5.1 Implement the Park Action Program	5.1 (b) Develop a park fund for capital improvements	Parks and Rec Committee recommended \$25,000 to City Commission for Park CIP	Request during budget process
5.2 Understand and balance the needs of parks and trail users	5.2(a) Conduct an annual park user survey	No Action	
5.2 Understand and balance the needs of parks and trail users	5.2(b) Hold an annual parks and recreation summit	No Action	
5.6 Program the parks	5.6(b) Support sporting and recreation events that utilize local parks	No Action	
5.7 Develop efficient and prioritized practices for park maintenance		No Action	

Recent Status Change/Action February 2016

Board/Commission Priority Action for 2016