City of Ironwood Phone: (906) 932-5050
213 S. Marquette St. Fax: (906) 932-5745

Ironwood, MI 49938 I Ro N WO o D www.cityofironwood.org
MICHIGAN | £ind Yoss, ?Jorth

AGENDA
REGULAR IRONWOOD CITY COMMISSION MEETING
MONDAY, OCTOBER 12, 2020
Regular Meeting - 5:30 P.M.
LOCATION: COMMISSION CHAMBER MEMORIAL BUILDING

TO BE HELD VIA ZOOM
(Please visit the City website at www.cityofironwood.org or the notice posted at the
Memorial Building for Zoom Webinar login instructions.)

5:30 P.M.

A. Regular Meeting Called to Order.
Pledge of Allegiance.

B. Recording of the Roll.

C. Approval of the Consent Agenda.*
All items with an asterisk (*) are considered to be routine by the City Commission and will
be enacted by one motion. There will be no separate discussion of those items unless a
Commission member or citizen so requests, in which event the item will be removed from
the General Order of Business and considered in its normal sequence on the agenda.
*1) Approval of Minutes — Regular City Commission Meeting Minutes of September 14"
*2) Review and Place on File:

a. Pat O’Donnell Civic Center Meeting Minutes of September 8th.
D. Approval of the Agenda

E. Citizens wishing to address the Commission on Items on the Agenda. (Three
Minute Limit).

F. Citizens wishing to address the Commission on Items not on the Agenda (Three Minute
Limit)

G. UPDATE: COVID-19 Response.

t This Institution is an Equal Opportunity Provider, Employer and Housing Employer/Lender

EQUAL HOUSING
OPPORTUNITY


http://www.cityofironwood.org/

OLD BUSINESS

H. Consider approval of Change Order No. 2 (subject to MEDC approval) for the City of
Ironwood — Downtown Square Project to Ruotsala Construction, LLC in the amount of
$60,512.85 and authorize Mayor to sign all applicable documents.

I. Consider approval of Contractors Application for Payment No. 4 (subject to MEDC approval)
in the amount of $159,359.19 for the City of Ironwood — Downtown Square Project and
authorize Mayor to sign all applicable documents.

NEW BUSINESS

J. Discuss and consider adopting Resolution #020-016 designating Off Road Motorized Trail
Routes (ORMTR) for All Terrain Vehicles (ATV) and Snowmobiles within the City of
Ironwood.

K. Discuss and consider approving Administrative Services Agreement with MERS.

L. Discuss and consider introduction of Ordinance No. 525, Book 5, an Ordinance to
amend the Code of Ordinances, City of Ironwood, Michigan by adding a new chapter which
new chapter shall be designated as Chapter 38 of said code entitled “Municipal Civil
Infractions™ and schedule a public hearing on Monday, October 28, 2020 at 5:20 P.M.

M. Discuss and consider introduction of Ordinance No. 526, Book 5, an Ordinance to
Amend the Code of Ordinances, City of Ironwood, Michigan by adding a new section to
Chapter 17, Nuisances, which new sections shall be designated as sections 17-84 through
17-89 of said code (Prohibiting Offensive Odors) and schedule a public hearing on Monday,
October 28, 2020 at 5:25 P.M.

N. Discuss and consider authorizing bids for a 2021 Water and Sanitary Sewer Infrastructure
Project.

O. Discuss and consider approving engineering services agreement with Coleman Engineering

for professional engineering services for the 2021 Water and Sanitary Sewer Infrastructure
Project.

P. Discuss and Consider adopting Resolution #020-017 scheduling a Public Hearing on
Monday, October 26, 2020 at 5:25 P.M. to hear comment on a blight violation of Scott Gerry
at 137 E. Birch Street (Tax ID #52-27-207-080).

Q. Mayor’s Appointment.

R. Manager’s Report.

S. Other Matters.

T. Adjournment.
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Proceedings of the Ironwood City Commission Meeting

A Regular Meeting of the Ironwood City Commission was held by a Zoom Webinar on Monday,
September 24, 2020 at 5:30 P.M.

A. Mayor Burchell called the regular meeting to order at 5:30 P.M.
B. Recording of the Roll.

PRESENT: Commissioner Cayer, Mildren, Semo, Corcoran, and Mayor Burchell.
ABSENT: None.

C. Approval of the Consent Agenda.*
*1) Approval of Minutes — Regular City Commission Meeting of September 14"
*2) Review and Place on File:
a. Ironwood Housing Commission Meeting Minutes of September 8.

Motion was made by Corcoran, seconded by Semo to approve the consent agenda as presented.
Unanimously passed by roll call vote.

D. Approval of the Agenda

Motion was made by Corcoran, seconded by Semo to approve the agenda as presented.
Unanimously passed by roll call vote.

E. Review and Place on File:
1. Revenue & Expenditure Report.
2. Cash and Investment Summary Report.

Motion was made by Semo, seconded by Corcoran to receive and place on file the Statement of
Revenue & Expenditures Report for the month ending August 31, 2020 and the Cash and
Investment Summary Report month ending August 31, 2020. Unanimously passed by roll call
vote.

F. Approval of Monthly Check Register Report.

Motion was made by Corcoran, seconded by Semo to approve the Monthly Check Register
Report for the month ending August 31, 2020. Unanimously passed by roll call vote.

G. Citizens wishing to address the Commission on Items on the Agenda. (Three
Minute Limit).

Ken Rausch, of 631 E. McLeod Avenue addressed the City Commission stating he has been
actively pursuing obtaining his medical marihuana licenses and asked the City Commission why
they were allowing adult recreational marihuana facilities and not medical facilities.
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H. Citizens wishing to address the Commission on Items not on the Agenda (Three Minute
Limit)

There were none.
I. UPDATE: COVID-19 Response.

Finance Director Paul Linn updated the City Commission on the 2019-2020 State Funding
regarding Revenue Sharing and Act 51 Revenue. He also reviewed the 2020-2021 Funding and
noted he would be keeping the City Commission informed if there are any significant changes.

Community Development Director Tom Bergman noted he was waiting to hear from MEDC
updating them on what businesses received grant funding.

Public Safety Director Andrew DiGiorgio stated there will be Trick or Treating in October
following the Health Departments guidance. He further noted the safety rules and guidelines
will be posted on the City website. Director DiGiorgio also gave an update on the COVID-19
cases in our area, along with Houghton, Michigan. Additional comments were received.

OLD BUSNESS

J. Discuss and Consider awarding the lowest bid to Tiziani Sand & Gravel for 2,000 tons of
winter street sand in the amount of $8.30/ton for a total amount of $16,600.00.

Motion was made Semo, seconded by Mildren to award the lowest bid to Tiziani Sand & Gravel
for 2,000 tons of winter street sand in the amount of $8.30/ton for a total amount of $16,600.00.
Unanimously passed by roll call vote.

K. Discuss and Consider awarding the lowest bid to Jake’s Excavating for 2,000 tons of ditch
sand in the amount of $5.70/ton for a total of amount of $11,400.00.

Motion was made Mildren, seconded by Corcoran to award the lowest bid to Jake’s Excavating
for 2,000 tons of ditch sand in the amount of $5.70/ton for a total of amount of $11,400.00.
Unanimously passed by roll call vote.

L. Discuss and Consider awarding the lowest bid to Jake’s Excavating for 3,000 tons of 22A
gravel in the amount of $8.98/ton for a total amount of $26,940.00.

Motion was made by Mildren, seconded by Corcoran to award the lowest bid to Jake’s
Excavating for 3,000 tons of 22A gravel in the amount of $8.98/ton for a total amount of
$26,940.00. Unanimously passed by roll call vote.
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M. Discuss and Consider awarding bid for a 3-year Cemetery Mowing Contract to Saari’s Lawn
Service in the amount of $76,954.50.

Motion was made by Cayer, seconded by Semo to award bid for a 3-year Cemetery Mowing
Contract to Saari’s Lawn Service in the amount of $76,954.50. Unanimously passed by roll call
vote.

N. Discuss and Consider awarding bid for a 3-year Park Mowing Contract to 4 Seasons Lawn &
Property Services, Inc. in the amount of $25,410.00.

Motion was made by Corcoran, seconded Mildren to award the bid for a 3-year Park Mowing
Contract to 4 Seasons Lawn & Property Services, Inc. in the amount of $25,410.00.
Unanimously passed by roll call vote.

O. Consider approval of Contractors Application for Payment No. 3 in the amount of
$517,140.19 for the City of Ironwood — Downtown Square Project and authorize Mayor to
sign all applicable documents, contingent on approval from the MEDC.

Motion was made by Corcoran, seconded by Semo to approve the Contractors Application for
Payment No. 3 in the amount of $517,140.19 for the City of Ironwood — Downtown Square
Project and authorize Mayor to sign all applicable documents, contingent on approval from the
MEDC. Unanimously passed by roll call vote.

P. Discuss and consider amending the effective date of Ordinance #523, Book 5 an Ordinance to
amend the Code of Ordinances, City of Ironwood, Michigan by adding a New Chapter which
new chapter shall be designated as Chapter 37 of said code entitled “Marihuana
Establishments” to November 10, 2020.

Motion was made by Semo, seconded by Corcoran to amend the effective date of Ordinance
#523, Book 5 an Ordinance to amend the Code of Ordinances, City of Ironwood, Michigan by
adding a New Chapter which new chapter shall be designated as Chapter 37 of said code
entitled “Marihuana Establishments” to November 10, 2020.

ROLL CALL:
Yes (4): Commissioner Mildren, Semo, Corcoran, and Mayor Burchell.
No (1): Commissioner Cayer.
Motion carried on a 4 to 1 vote.
NEW BUSINESS
Q. Discuss and consider approving quote in the amount of $11,620.00, with Automated Comfort

Controls (ACC) for the replacement of boiler controls, controls for one rooftop unit (RTU-1),
and software upgrade for these items.
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Motion was made by Mildren, seconded by Cayer to approve the quote in the amount of
$11,620.00, with Automated Comfort Controls (ACC) for the replacement of boiler controls,
controls for one rooftop unit (RTU-1), and software upgrade for these items. Unanimously
passed by roll call vote.

R. Discuss and consider authorizing bids for new boilers and remaining RTU controls for the
Ironwood Memorial Building.

Motion was made by Corcoran, seconded by Mildren to authorize bids for new boilers and
remaining RTU controls for the Ironwood Memorial Building. Unanimously passed by roll call
vote.

S. Discuss and Consider declaring attached list of miscellaneous City office equipment as
surplus property and authorizing advertisement for bids to sell.

Motion was made by Semo, seconded by Corcoran to declare the attached list of miscellaneous
City office equipment as surplus property and authorizing advertisement for bids to sell.
Unanimously passed by roll call vote.

T. Manager’s Report.

City Manager Scott B. Erickson verbally gave the Manager’s report noting the following items:

*The Pat O’Donnell Civic Center is all enclosed and the contractors will be working on the
inside to get it ready for ice making.

*Fall flushing has gone very well and should be completed by Wednesday.

*Downtown Square Project is moving along nicely, and a date will be selected soon for a ribbon
cutting ceremony.

*Reminder the Michigan Municipal League Convention is being conducted from Wednesday
through Friday this week. Mr. Erickson encouraged staff and City Commissioners to attend via
zoom.

U. Other Matters.

A brief explanation took place from City Clerk Karen Gullan on the security of the ballots from
an Absentee VVoter Ballot Application to delivery of the ballot on election day.

Commissioner Mildren thanked City Staff for continuing with First Fridays. He also noted
several people have been out enjoying Mt. Zion and the Iron Belle Trail to Ramsay.

Commissioner Cayer had several questions for City Staff from the cleanliness of the park
bathrooms, moving the election box, and the long grass at Josephson’s Nursing home. He also
requested City Staff reports be brought back.
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V. Adjournment.

Motion was made by Semo, seconded by Corcoran to adjourn the meeting at 6:33 P.M.

Annette Da Lio-Burchell, Mayor

Karen M. Gullan, City Clerk
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Civic Center Meeting Minutes
9/8/20

Meeting called to order by Collins at 5:08 pm.

Roll Call: Collins, Gullan Moderson, Panosso, Re, Sommer, Mgr. Sivula present. Mildren
absent.

Motion to approve the agenda made by Gullan, seconded by Collins. Motion approved.
Motion to approve the Special Minutes (8/25/20) with the addendum of striking out
item #4 was made by Re, seconded by Gullan. Motion approved.

A. Motion to approve the Regular Minutes (8/3/20) with the addendum of changing
the meeting date from 9/9/20 to 9/8/20 was made by Sommer, seconded by
Panosso. Motion approved.

B. Motion to approve the Financials through July was made by Gullan, seconded by
Sommer. Roll call vote was as follows: Collins-yes, Moderson-yes, Panosso-yes,
Re-yes, Sommer-yes, Gullan-yes. Motion approved.

Citizens wishing to address the Board on items on the agenda: N/A
Citizens wishing to address the Board on items not on the agenda: N/A
Old Business:

A. Meeting with Ironwood City Commission: Discussion about the meeting with the
Ironwood City Commission for approval of the upgrades was held. Discussion
included but wasn’t limited to the Commission approving the upgrades, the costs
to be covered by the Civic Center, and the costs to be covered by the private
benefactor.

B. Construction Update: Discussion about the construction project was held.
Discussion included but wasn’t limited to the project moving forward; block
being laid, plumbing and electrical work progressing, and the old dasher boards
being mostly removed.

New Business:

A. Health Department Meeting: Discussion about having a meeting with the Health
Department was held. Discussion included but wasn’t limited to following the
state guidelines in order to re-open, number of people allowed in the building,
and setting up a meeting with the Health Department to discuss these concerns
closer to the construction project completion.

Other matters:

A. Moderson: Looking for photos of the clubs over the years to be used in a collage.

B. Collins: Civic Center needs to go through the P.A. System to see which
equipment can be reused, repurposed, and sold.

Next Regular Meeting Monday, October 5% at 5:00 pm at the Ironwood Memorial
Building.

Adjournment: Motion to adjourn was made by Re at 6:14 pm, seconded by Gullan.
Motion approved.
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Change Order No. 2
Date of Issuance: October 12, 2020 Effective Date: October 12, 2020
Owner: City of Ironwood Owner's Contract No.:
Contractor: Ruotsala Construction LLC Contractor’s Project No.:
Engineer: Coleman Engineering Company Engineer's Project No.: 190668
Project: City of Ironwood Downtown Square

Contract Name: City of Ironwood Downtown Square

The Contract is modified as follows upon execution of this Change Order:
Description:

Balance certain items to field measured quantities.

Upgrade security cameras at the direction of the City.

Add Catch Basin Abandonment at the direction of the City.

21 day time extension for product scheduling delays as per attached 9/21/20 UP Fab letter.
Attachments:

Attachment No. 1 — Schedule of Pay Items

Attachment No. 2 - Ruotsala Summary for Security Camera Upgrades

Attachment No. 3 — Ruotsala Invoice for Catch Basin Abandonment

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES
Original Contract Price: Original Contract Times:
Substantial Completion: September 15, 2020
$.1,220.858.42 Ready for Final Payment: September 25, 2020
days-or dates
[Increase] [Decrease] from previously approved Change [Increase] [Decrease] from previously approved Change
OrdersNo. 1 toNo. 1 : OrdersNo. 1 toNo. 1 :
Substantial Completion: 11 days
$.65,863.85 Ready for Final Payment: 11 days
days
Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: September 26, 2020
$1,286,722.27 Ready for Final Payment: October 6, 2020
days-or dates
[Increase] [Beerease] of this Change Order: [Increase] [Beerease] of this Change Order:
Substantial Completion: 21 days
$60,512.85 Ready for Final Payment: 21 days
days or dates
Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: October 17, 2020
$1,347,235.12 Ready for Final Payment: October 27, 2020
days or dates
RECOMMENDED: ACCEPTED: ACCEPTED:
By: By: By:
Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)
Title: Title Title
Date: Date Date

Approved by Funding Agency (if applicable)
By: Date:
Title:

EJCDC’ C-941, Change Order.
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.
Pagelof1




Attachment No. 1 - Schedule of Pay Items

Item Revised Contract Amount Change Order No. 2 Revised Contract Amount
Bid Item No. |Description Units Unit Price Item. Total Value Item. Total Value Item. Total Value
Quantity of Item ($) Quantity | of Item ($) | Quantity of Item ($)
1 Mobilization, Max $30,000 LSUM | $20,000.00 1 $20,000.00 1 $20,000.00
2 Curb and Gutter, Rem Ft $10.00 315 $3,150.00 315 $3,150.00
3 Sidewalk, Rem syd $15.00 250 $3,750.00 9 $135.00 259 $3,885.00
4 HMA Surface, Rem syd $5.00 2845 $14,225.00 269 $1,345.00 3114 $15,570.00
5 Integral Curb and Sidewalk, Rem Syd $15.00 433 $6,495.00 433 $6,495.00
6 Sawcutting Ft $5.00 970 $4,850.00 132 $660.00 1102 $5,510.00
7 Excavation, Earth cyd $12.00 500 $6,000.00 500 $6,000.00
8 Excavation, Rock Cyd $25.00 200 $5,000.00 200 $5,000.00
9 Subgrade Undercutting, Type Il Cyd $10.00 1611 $16,110.00 1611 $16,110.00
10 Embankment, LM cyd $15.00 175 $2,625.00 175 $2,625.00
1 Aggregate Base, 4-Inch syd $8.00 130 $1,040.00 130 $1,040.00
12 Aggregate Base, 9-Inch syd $15.00 530 $7,950.00 39.22 $588.30 | 569.22 $8,538.30
13 Curb & Gutter, Conc, Det C-2 Ft $25.00 470 $11,750.00 9 $225.00 479 $11,975.00
14 Sidewalk, Conc, 4-inch sft $7.00 1345 $9,415.00 1582 | -$1,107.40 | 11868 $8,307.60
15 Sidewalk, Conc, 6-inch Sft $8.00 13270 $106,160.00 181 $1,448.00 | 13451 $107,608.00
16 Sidewalk, Conc, 6-Inch Special Sft $12.00 1785 $21,420.00 4 $48.00 1789 $21,468.00
17 Integral Curb and Concrete Sidewalk, 4-inch Sft $12.00 725 $8,700.00 -65 -$780.00 660 $7,920.00
18 Integral Curb and Concrete Sidewalk, 6-inch Sft $13.00 3975 $51,675.00 75 -$975.00 3900 $50,700.00
19 Detectable Warning Surface Ft $100.00 30 $3,000.00 75 $750.00 37.5 $3,750.00
20 HMA Approach Ton $125.00 100 $12,500.00 93.08 | $11,635.00 | 193,08 $24,135.00
21 Hand Patching Ton $200.00 15 $3,000.00 26 $5,200.00 a1 $8,200.00
22 Slope Restoration, Type A Syd $3.00 200 $600.00 200 $600.00
23 Storm Sewer Catch Basin and Cover, 2' Diameter Ea $3,000.00 3 $9,000.00 3 $9,000.00
24 Storm Sewer Catch Basin and Cover, 4' Diameter Ea $3,500.00 4 $14,000.00 4 $14,000.00
25 12-Inch HDPE Stom Sewer Pipe Ft $45.00 322 $14,490.00 322 $14,490.00
26 8-Inch SDR 26 PVC Storm Sewer Ft $50.00 8 $400.00 8 -$400.00
27 Connect to Existing Storm Sewer Manhole Ea $400.00 1 $400.00 1 $400.00
28 Connect to Existing Storm Sewer Main Ea $400.00 3 $1,200.00 3 $1,200.00
29 Underdrain, Subgrade, 4-inch Ft $10.00 494 $4,940.00 1 $10.00 495 $4,950.00
30 Underdrain, 4-Inch Sch 40 PVC Ft $10.00 9 $90.00 9 $90.00
31 6" SDR 35 PVC Sewer Lateral Ft $55.00 94 $5,170.00 94 $5,170.00
32 Connect to Existing Sanitary Sewer Main Ea $400.00 1 $400.00 1 $400.00
33 6-Inch Watermain Ft $40.00 730 $29,200.00 5 -$200.00 725 $29,000.00
34 Gate Valve and Box, 6-Inch Ea $4,000.00 2 $8,000.00 2 $8,000.00
35 Fire Hydrant Assembly Ft $6,500.00 2 $13,000.00 2 $13,000.00
36 Fire Hydrant Assembly Relocate Ea $1,500.00 1 $1,500.00 1 $1,500.00
37 6-Inch 45-Degree Bend Ea $300.00 5 $1,500.00 5 $1,500.00
38 6-Inch 90-Degree Bend Ea $300.00 5 $1,500.00 5 $1,500.00
39 6"x6"x6" Tee Fa $300.00 1 $300.00 1 $300.00
40 Connect to Existing 6-Inch Watermain Ea $1,500.00 1 $1,500.00 1 $1,500.00
41 Interior Piping Assemblies LSUM $4,500.00 1 $4,500.00 1 $4,500.00
42 Traffic Control LSUM $20,000.00 1 $20,000.00 1 $20,000.00
43 Pavt. Mrkg, Waterborne, 4-Inch, White Ft $8.00 750 $6,000.00 750 $6,000.00
44 Pavt. Mrkg, Waterborne, Handicap Logo, Blue & White Ea $200.00 3 $600.00 3 $600.00
a5 Post, Steel, 3 Ib Ft $10.00 4 $420.00 PP $420.00
46 Sign, Type 1A st $75.00 6 $450.00 6 $450.00
47 Lighting Unit on New Foundation Ea $5,000.00 18 $90,000.00 18 $90,000.00
48 Pull Box Ea $1,000.00 7 $7,000.00 7 $7,000.00
49 Conduit, DB, 1-Inch Ft $5.00 1090 $5,450.00 333 $1,665.00 1423 $7,115.00
50 Conduit, DB, 1.5-Inch Ft 4$5.25 2057 $10,799.25 129 $677.25 2186 $11,476.50
51 Conduit, Directional Bore, 1.5-Inch Ft $20.00 2145 $42,900.00 2145 $42,900.00
52 Wire in Conduit, #1 Ft $2.62 300 $786.00 9 -$23.58 291 $762.42
53 Wire in Conduit, #2 Ft $2.16 1476 $3,188.16 -150 -5324.00 1326 $2,864.16
54 Wire in Conduit, #4 Ft $1.86 4306 $8,009.16 1464 -$2,723.04 2842 $5,286.12
55 Wire in Conduit, #6 Ft $1.79 1710 $3,060.90 898 $1,607.42 2608 $4,668.32
56 Wire in Conduit, #8 Ft $1.56 3192 $4,979.52 -840 -$1,310.40 2352 $3,669.12
57 Wire in Conduit, #10 Ft $1.46 1422 $2,076.12 892 $1,302.32 2314 $3,378.44
58 Wire in Conduit, #12 Ft $1.42 10290 $14,611.80 3210 -$4,558.20 7080 $10,053.60
59 Ground Wire in Conduit, #8 Ft $1.52 769 $1,168.88 -300 -$456.00 469 $712.88
60 Ground Wire in Conduit, #10 Ft $1.43 256 $366.08 819 $1,171.17 | 1075 $1,537.25
61 Ground Wire in Conduit, #12 Ft $1.40 4681 $6,553.40 1314 | $1,839.60 | 3367 $4,713.80
62 50-30-20 RV Receptacle Ea $1,500.00 2 $3,000.00 2 $3,000.00
63 Duplex Receptacle Ea $1,000.00 4 $4,000.00 4 $4,000.00
64 Tree Lighting Receptacle Ea $650.00 6 $3,900.00 6 $3,900.00
65 Security Camera LSUM | $11,000.00 1 $11,000.00 1 $11,000.00
66 Electrical Service, Supply LSUM $4,000.00 1 $4,000.00 1 $4,000.00
67 Electrical Service, Utility Building LSUM | $10,000.00 1 $10,000.00 1 $10,000.00
68 Gas Service, Supply LsUM |  $5,000.00 1 $5,000.00 1 $5,000.00
69 Gas Service, Utility Building Interior LSUM $2,500.00 1 $2,500.00 1 $2,500.00
70 Gas Service, Fire Ring Ft $25.00 95 $2,375.00 95 $2,375.00
71 Utility Building LSUM | $28,596.00 1 $28,596.00 1 $28,596.00

EJCDC® C-620 Contractor's Application for Payment

© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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Attachment No. 1 - Schedule of Pay Items

Item Revised Contract Amount Change Order No. 2 Revised Contract Amount
Bid Item No. | Description Units Unit Price Item. Total Value Item. Total Value Item. Total Value
Quantity of Item ($) Quantity | of Item ($) | Quantity of Item ($)
72 Erosion Control LSUM $700.00 1 $700.00 1 $700.00
73 Tent Tie-Downs Ea $500.00 4 $2,000.00 4 $2,000.00
74 Irrigation System LSUM | $17,500.00 1 $17,500.00 1 $17,500.00
75 Splash Pad Parts and Installation LSUM | $90,000.00 1 $90,000.00 1 $90,000.00
76 Spash Pad Concrete Sft $15.00 627 $9,405.00 627 $9,405.00
77 Splash Pad Spare Parts LSUM |  $3,000.00 1 $3,000.00 1 $3,000.00
78 Topsoil Surface, Furn, 4 inch Syd $12.00 318 $3,816.00 2443 $29,316.00 2761 $33,132.00
79 Topsoil Surface, Furn, 6 inch Syd $15.00 91 $1,365.00 437 $6,555.00 528 $7,920.00
80 CIP wall Ft $175.00 42 $7,350.00 42 $7,350.00
81 Kiosk, Type | LSUM |  $8,500.00 1 $8,500.00 1 $8,500.00
82 Kiosk, Type Il LSUM | $6,100.00 1 $6,100.00 1 $6,100.00
8 Pergola Structure LSUM | $47,000.00 1 $47,000.00 1 $47,000.00
84 Stage Shade Structure LSUM | $29,000.00 1 $29,000.00 1 $29,000.00
85 Pergola Structure Footing LSUM |  $6,500.00 1 $6,500.00 1 $6,500.00
86 Pergola Structure LED Lighting Ft $75.00 35 $2,625.00 35 $2,625.00
87 Stage Shade Structure Footing LSUM |  $6,500.00 1 $6,500.00 1 $6,500.00
88 Precast Post Covers LSUM $2,500.00 1 $2,500.00 1 $2,500.00
89 Stage, Ramp, Stairs and Wall Concrete Work LSUM $35,000.00 1 $35,000.00 1 $35,000.00
90 Ramp Hand Rail Ft $75.00 72 $5,400.00 72 $5,400.00
91 Stair Hand Rail Ft $75.00 15 $1,125.00 15 $1,125.00
92 Stage Rail Ft $75.00 30 $2,250.00 30 $2,250.00
93 Precast Fire Ring Cap LSUM | $1,500.00 1 $1,500.00 1 $1,500.00
%4 Fire Ring LSUM | $10,900.00 1 $10,900.00 1 $10,900.00
95 40-Foot Flag Pole with Light Ea $7,500.00 1 $7,500.00 1 $7,500.00
96 35-Foot Flag Pole with Light Ea $6,500.00 2 $13,000.00 2 $13,000.00
97 Signage - Metal Logo Large Ea $4,500.00 1 $4,500.00 1 $4,500.00
98 Signage - Metal Logo Small Ea $1,900.00 2 $3,800.00 2 $3,800.00
9 Signage - Stage Letters Ea $150.00 33 $4,950.00 33 $4,950.00
100 Signage - Find Your North Ea $3,000.00 2 $6,000.00 2 $6,000.00
101 Bike Ramps LSUM |  $9,500.00 1 $9,500.00 1 $9,500.00
102 Sandblasting of Logo in Concrete Walk Ea $3,000.00 1 $3,000.00 1 $3,000.00
103 Boulder Ea $150.00 42 $6,300.00 5 $750.00 47 $7,050.00
104 Bike Trail Syd $15.00 100 $1,500.00 27 $405.00 127 $1,905.00
105 Trash Receptacle and Recycling Receptacle Ea $2,000.00 8 $16,000.00 8 $16,000.00
106 Bench Ea $2,300.00 9 $20,700.00 9 $20,700.00
107 Bench on Wall Ea $2,500.00 1 $2,500.00 1 $2,500.00
108 Round Picnic Table and Round Picnic Table - ADA Ea $3,100.00 10 $31,000.00 10 $31,000.00
109 Rectangle Picnic Table and Rectangle Picnic Table - ADA Ea $1,700.00 4 $6,800.00 4 $6,800.00
110 Bike Rack Ea $600.00 6 $3,600.00 6 $3,600.00
111 Moveable Chair Ea $250.00 12 $3,000.00 12 $3,000.00
112 Lounge Chair Ea $1,200.00 4 $4,800.00 4 $4,800.00
113 Table Umbrella - Solar Ea $7,000.00 2 $14,000.00 2 $14,000.00
114 Table Umbrella Ea $5,000.00 2 $10,000.00 2 $10,000.00
115 Bike Fix-it Station Ea $2,500.00 1 $2,500.00 1 $2,500.00
116 Moveable Planter Ea $700.00 3 $2,100.00 3 $2,100.00
117 Erosion Control Blanket 1A Open Weave Textile Syd $2.00 340 $680.00 340 $680.00
118 Deciduous Shrub - No 5 Container Ea $65.00 56 $3,640.00 56 $3,640.00
119 Deciduous Tree - 2.5-Inch Cal B&B Ea $800.00 6 $4,800.00 6 $4,800.00
120 Deciduous Tree - 2-Inch Cal B&B Ea $700.00 3 $2,100.00 -1 -$700.00 2 $1,400.00
121 Deciduous Tree - 8-Foot Height B&B Ea $650.00 2 $1,300.00 3 $1,950.00 5 $3,250.00
122 Deciduous Tree - 5-Foot Height B&B Ea $400.00 5 $2,000.00 -3 -$1,200.00 2 $800.00
123 Evergreen Shrub - 4-Foot Height Ea $300.00 5 $1,500.00 5 $1,500.00
124 Evergreen Tree - 10-Foot Height Ea $700.00 1 $700.00 1 $700.00
125 Evergreen Tree - 6-Foot Height Ea $600.00 28 $16,800.00 2 $1,200.00 30 $18,000.00
126 Perennial 1-Gallon Container Ea $25.00 125 $3,125.00 125 $3,125.00
127 Wood Mulch Cyd $65.00 100 $6,500.00 22 -$130.00 98 $6,370.00
128 Restoration, Sodding Syd $6.00 1814 $10,884.00 89 $534.00 1903 $11,418.00
129 Seeding - Pollinator Lawn Syd $4.00 1078 $4,312.00 432 -$1,728.00 646 $2,584.00
130 Seeding - Turf Syd $2.00
131 Reinforcement, Steel, Rebar #3 Sft $3.00 5000 $15,000.00 -85.79 -$257.37 | 491421 $14,742.63
132 Directional Boring Additional Mobilization and Time Costs LSUM | $3,000.00 1 $3,000.00 1 $3,000.00
133 Security Camera Upgrades LSUM $6,874.35 1 $6,874.35 1 $6,874.35
134 Catch Basin Abandonment LSUM | $3,173.63 1 $3,173.63 1 $3,173.63
Totals $1,286,722.27 $60,512.85 $1,347,235.12

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 2 of 2




Contractor's Summary Form

Trade: General Construction
Contractors Name: Ruotsala Construction LLC
Project: Tlty Square
Date: 9142020
Sales Tax %: 6.00% _ (Apply Appropriately.)
Scope of Work Description
Camera System as discussed with g
— Wiaterials Tabor uipment

Secutity Camera Upgrades per Breakout EA 1 $6,547.00 $6,547.00 $0.00] $0.00| $6,547.00|

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$0.00 $0.00 $0.00 $0.00

$6,547.00 0.0 $0.00 $0.00] $6,547.00

Taxes
NOTES: Mark Up| $327.35
Total Cost $6,874.35

Revised 2/15/06

Exhibit G-3



Project Change Order Request

Project name:

Iron Mountain City Square

Requested by: Date:09.16.20
Routsala Construction [

REVIEWED

By Chris J Boyd at 9:41 am, Sep 17, 2020

Request number: Inv 1040

Change description:

Remove x2 5 MP 360 degree outdoor cameras - $1759.00
Add x3 4 MP 164’ IR outdoor dome IP PTZ security camera + $5797.00
Plus 2 additional wireless transmitters + $1319.00
Add x1 4 MP 98’ IR vandal resistant IP dome camera +$ 750.00
Plus wireless transmitter +$ 440.00
Additional cost: $6547.00

Change reason:

Per onsite meeting with city officials on 9.11.20

Impact of change:

Scope: 4 cameras will be installed as opposed to 2 originally
Budget: $6547 increase

Timeline: On schedule

Resourcing: N/A

Communications: N/a

Other:

Proposed action:

Associated cost:
Additional cost of $6547

Approved by: Date:


cboyd
Reviewed


Ruotsala Construction LLC

Invoice

E5299 Hannu Road
Ironwood MI 49938 Date Invoice #
9/24/2020 5335752C0L
Bill To
CITY OF IRONWOOD
213 §. MARQUETTE
IRONWOOD, MI 49938
P.O. No. Terms Project
Net 15
Quantity Description Rate Amaount
0 | MAN HOLE ABANDONMENT (CATCHBASTN) 0.00 0.00
5 §9/24/2020 MINI EXCAVATOR TIME 125.00 625.00
11912472020 FRONTEND LOADER USE 95.00 95.00
12 1972442020 MAN HOURS 75.00 900.00
1§9/24/2020 2 YDS CONCRETE {ACTUAL} 320.12 32012
1| ONE LOAD 6 A STONE 275.00 275.00
L |HAULFD 22A 175.00 175.00
1.5 [ DUMPTRUCK ON SITE - HAULED OUT RUBBLE AND DEBRIS 90.00 135.00
1 | MISC. SUPPLIES, SMALL TOOLS ETC. 250.00 250.00
1 | MOBILIZED EQUIPMENT (FRONTEND LOADER, MINI EXCAVATOR) 110.00 110.00
0.1 {OVERHEAD 2,885.12 288.51
Thank you for your business.
Total $3,173.63




From: Chris Boyd

To: Paul Anderson

Cc: Jason Ruotsala; Terry Hannu; Jeff Sjoquist

Subject: Extension Letter

Date: Monday, September 21, 2020 1:14:14 PM
Attachments: Reviewed Ironwood City Square Extension Request.pdf
Importance: High

Paul:

Please see the attached letter as discussed.
We are requesting 3 week extension of time.

Please update and confirm on the changes for the railing color and security camera via email for the
record so we can avoid any further delays.

Thx

Chris J. Boyd

E5299 Hannu Road
[ronwood, M| 49938
906.932.4314


mailto:cboyd@ruotsalaconcrete.com
mailto:panderson@coleman-engineering.com
mailto:jruotsala@ruotsalaconcrete.com
mailto:thannu@ruotsalaconcrete.com
mailto:jsjoquist@coleman-engineering.com

REVIEWED

By Chris J Boyd at 1:13 pm, Sep 21, 2020

U. P. FABRICATING CO., INC.

120 U. S. 41 East ¢ Negaunee, Ml
906-475-4400 & Fax 906-475-5538 & Email rickkauppila@gmail.com

September 21, 2020

Terry Hannu, Chris Boyd
Ruotsala Concrete

E5299 Hannu Road
Ironwood, MI 49938

Terry, Chris,
RE: 15261 Ironwood City Square Project Schedule Update and Extension Request

This letter is to provide you an update on the schedule for the deliveries for the balance of the items that we are
supplying, and and explanation for the causes of the delays.

Pergola and Stage Structure. The day after we got the go ahead on the colors of the S-W Acrylon paint for the
longer roof members of the stage structure, and powdercoating color for the balance of these two items (meeting in
Ironwood in late August, with Coleman, Terry, and Amy), the powder, S-W RAL7031 was ordered by the
powdercoater. This was a special order item, and is supposed to be in Baraga today. The UPFab painted items have
been done for weeks, and we are expecting to pick up both the few parts from the stage structure and pergola on
Thursday this week (9/24/20) and will deliver them directly to Ironwood. I’m trying to see if they can powdercoat
the four stage structure columns and two shorter roof beams first, and may be able to deliver this tomorrow
(9/22/20) or Wednesday (9/23/20) with the Pergola on Thursday.

Handrailing. The rail has been on order since June. Typically, this rail is either anodized or painted. We were
instructed to powdercoat this rail the same color as the rest of the structures, and had planned on getting the rail
plain for sending to the powdercoater. After several drawing revisions including stair slopes after the concrete was
poured, powdercoating/paint color decision, etc, was released for fabrication on 9/4/20. The delivery schedule per
the Quote from Superior Aluminum was 3 weeks after receipt of approval drawings. On or around September 9, we
found out that the adhesives that are used in the railing assembly process would not work in the oven at the
powdercoater, so we stopped the fabrication. Anodizing and paint samples were sent to Amy last week, which she
got today, and I think we will have direction by this afternoon to proceed. We’re looking at 3 weeks after approval
for delivery.

Kiosks and Lighted Signs. There was a considerable amount of coordination required between Amy, Coleman, the
City and UPFab to all agree on exactly what and how to produce these items with changes in locations and sizes of
logos, letter fonts, colors, etc. The original shop drawings for the Kiosks were submitted in July, with the final
approved shop drawings received on 9/10/20. These are all currently in fabrication, and expecting to deliver in 2 +/-
weeks pending acquiring another special order powder order.

We understand that project schedule is of utmost importance, and have never had to request an extension on a
deadline, however, we are in need of an extension on this project, for causes that have been completely out of our
control.

Sincerely,
Richard W. Kauppila, President

rickkauppila@gmail.com
906-869-3100




mailto:rickkauppila@gmail.com
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REVIEWED

By Chris J Boyd at 1:13 pm, Sep 21, 2020

U. P. FABRICATING CO., INC.

120 U. S. 41 East ¢ Negaunee, Ml
906-475-4400 & Fax 906-475-5538 & Email rickkauppila@gmail.com

September 21, 2020

Terry Hannu, Chris Boyd
Ruotsala Concrete

E5299 Hannu Road
Ironwood, MI 49938

Terry, Chris,
RE: 15261 Ironwood City Square Project Schedule Update and Extension Request

This letter is to provide you an update on the schedule for the deliveries for the balance of the items that we are
supplying, and and explanation for the causes of the delays.

Pergola and Stage Structure. The day after we got the go ahead on the colors of the S-W Acrylon paint for the
longer roof members of the stage structure, and powdercoating color for the balance of these two items (meeting in
Ironwood in late August, with Coleman, Terry, and Amy), the powder, S-W RAL7031 was ordered by the
powdercoater. This was a special order item, and is supposed to be in Baraga today. The UPFab painted items have
been done for weeks, and we are expecting to pick up both the few parts from the stage structure and pergola on
Thursday this week (9/24/20) and will deliver them directly to Ironwood. I’m trying to see if they can powdercoat
the four stage structure columns and two shorter roof beams first, and may be able to deliver this tomorrow
(9/22/20) or Wednesday (9/23/20) with the Pergola on Thursday.

Handrailing. The rail has been on order since June. Typically, this rail is either anodized or painted. We were
instructed to powdercoat this rail the same color as the rest of the structures, and had planned on getting the rail
plain for sending to the powdercoater. After several drawing revisions including stair slopes after the concrete was
poured, powdercoating/paint color decision, etc, was released for fabrication on 9/4/20. The delivery schedule per
the Quote from Superior Aluminum was 3 weeks after receipt of approval drawings. On or around September 9, we
found out that the adhesives that are used in the railing assembly process would not work in the oven at the
powdercoater, so we stopped the fabrication. Anodizing and paint samples were sent to Amy last week, which she
got today, and I think we will have direction by this afternoon to proceed. We’re looking at 3 weeks after approval
for delivery.

Kiosks and Lighted Signs. There was a considerable amount of coordination required between Amy, Coleman, the
City and UPFab to all agree on exactly what and how to produce these items with changes in locations and sizes of
logos, letter fonts, colors, etc. The original shop drawings for the Kiosks were submitted in July, with the final
approved shop drawings received on 9/10/20. These are all currently in fabrication, and expecting to deliver in 2 +/-
weeks pending acquiring another special order powder order.

We understand that project schedule is of utmost importance, and have never had to request an extension on a
deadline, however, we are in need of an extension on this project, for causes that have been completely out of our
control.

Sincerely,
Richard W. Kauppila, President

rickkauppila@gmail.com
906-869-3100



mailto:rickkauppila@gmail.com
cboyd
Reviewed


EJCDC=

Contractor's Application for Payment No. 4

ENGINEERS JOINT CONTRACT Application Application Date:

POCUMENTS COMMITIEE Period: September 20 - 30, 2020 October 12, 2020

To From (Contractor): Via (Engineer):

(Owner): City of Ironwood Ruotsala Construction, LLC Coleman Engineering Company
Project: Contract:

City of Ironwood - Downtown Square

Owner's Contract No.: Contractor's Project No.:

Engineer's Project No.:

190668
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $ $1,220,858.42
Number Additions Deductions 2. Net change by Change Orders. $ $126,376.70
1 $65,863.85 3. Current Contract Price (Line 1+ 2) $  $1,347,235.12
2 $60,512.85 4. TOTAL COMPLETED AND STORED TO DATE
$ $1,027,531.47
5. RETAINAGE:
a. 5% X $1,027,531.47 Work C | | $ $51,376.57
b. X Stored Material............ $
c. Total Retainage (Line 5.a + Line 5.b). $51,376.57
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.c) $ $976,154.90
TOTALS $126,376.70 7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application)............c..eu... $  $816,795.71
NET CHANGE BY $126,376.70 8. AMOUNT DUE THIS APPLICATION $ $159,359.19
CHANGE ORDERS 9. BALANCE TO FINISH, PLUS RETAINAGE

Contractor's Certification

The undersigned Contractor certifies, to the best of its knowledge, the following:

(1) All previous progress payments received from Owner on account of Work done under the Contract
have been applied on account to discharge Contractor's legitimate obligations incurred in connection
with the Work covered by prior Applications for Payment;

(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or
covered by this Application for Payment, will pass to Owner at time of payment free and clear of all
Liens, security interests, and encumbrances (except such as are covered by a bond acceptable to
Owner indemnifying Owner against any such Liens, security interest, or encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective.

Contractor Si e

By: Date:

EJCDC® C-620 Contractor's Application for Payment

(Column G total on Progress Estimates + Line 5.c above).........cecereeurveuenee $

Payment of:

is recommended by:

Payment of:

is approved by:

Approved by:

$159,359.19

(Line 8 or other - attach explanation of the other amount)

(Engineer) (Date)

$159,359.19

(Line 8 or other - attach explanation of the other amount)

(Owner) (Date)

Funding or Financing Entity (if applicable) (Date)

© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
Page 1 of 1

$371,080.22



Progress Estimate - Unit Price Work

For (Contract): City of Ironwood - Downtown Square Application R
Number:
Application
Period: September 20 - 30, 2020 Application Date: October 26, 2020
Item i
e e Tota‘\ Total Amount Qua.ntity Amfmm Quantity This | Amount This [ Quantity Amount
Bid Item No. | Description ftem | its | Unit rice Total Value Quantity Placed Previously | Previously | . o te | Estimate | Withheld | Withheld
Quantity of Item ($) Placed Paid Paid
1 Mobilization, Max $30,000 1 Lsum | $20,000.00 $20,000.00 0.75 $15,000.00 0.75 $15,000.00
2 Curb and Gutter, Rem 315 Ft $10.00 $3,150.00 315 $3,150.00 315 $3,150.00
3 Sidewalk, Rem 250 syd $15.00 $3,885.00 259 $3,885.00 250 $3,750.00 9 $135.00
4 HMA Surface, Rem 3114 syd $5.00 $15,570.00 3114 $15,570.00 2845 $14,225.00 269 $1,345.00
5 Integral Curb and Sidewalk, Rem 433 syd $15.00 $6,495.00 433 $6,495.00 433 $6,495.00
6 1102 Ft $5.00 $5,510.00 1102 $5,510.00 970 $4,850.00 132 $660.00
7 Excavation, Earth 500 cyd $12.00 $6,000.00 500 $6,000.00 375 $4,500.00 125 $1,500.00
8 |Excavation, Rock 200 cyd $25.00 $5,000.00 200 $5,000.00 200 $5,000.00
2 [subgrade Undercutting, Type It 1611 cyd $10.00 $16,110.00 1611 $16,110.00 1611 $16,110.00
10 Embankment, LM 175 cyd $15.00 $2,625.00 175 $2,625.00 175 $2,625.00
11 nggregate Base, 4-Inch 130 syd $8.00 $1,040.00 130 $1,040.00 130 $1,040.00
12 Aggregate Base, 9-Inch 56922 | syd $15.00 $8,538.30 547 $8,205.00 508 $7,620.00 39 $585.00
13 Curb & Gutter, Conc, Det C-2 479 Ft $25.00 $11,975.00 459 $11,475.00 459 $11,475.00
14 Sidewalk, Conc, 4-inch 1186.8 | Sft $7.00 $8,307.60 1186.8 $8,307.60 1186.8 $8,307.60
15 Sidewalk, Conc, 6-inch 13451 Sft $8.00 $107,608.00 12951 $103,608.00 12951 | $103,608.00
16 Sidewalk, Conc, 6-Inch Special 1789 Sf $12.00 $21,468.00 1789 $21,468.00 1785 $21,420.00 4 $48.00
Integral Curb and Concrete Sidewalk, 4-inch 660 sft $12.00 $7,920.00 660 $7,920.00 660 $7,920.00
Integral Curb and Concrete Sidewalk, 6-inch 3900 sft $13.00 $50,700.00 3900 $50,700.00 3900 $50,700.00
19 Detectable Warning Surface 375 Ft $100.00 $3,750.00 375 $3,750.00 25 $2,500.00 125 $1,250.00
20 HMA Approach 193.08 | Ton $125.00 $24,135.00 188.08 $23,510.00 100 $12,500.00 88.08 $11,010.00
21 Hand Patching 41 Ton $200.00 $8,200.00 35 $7,000.00 15 $3,000.00 20 $4,000.00
22 Slope Restoration, Type A 200 syd $3.00 $600.00 200 $600.00 200 $600.00
23 Storm Sewer Catch Basin and Cover, 2' Diameter 3 Ea $3,000.00 $9,000.00 3 $9,000.00 3 $9,000.00
24 Storm Sewer Catch Basin and Cover, 4' Diameter 4 Ea $3,500.00 $14,000.00 4 $14,000.00 4 $14,000.00
25 12-Inch HDPE Stom Sewer Pipe 322 Ft $45.00 $14,490.00 322 $14,490.00 322 $14,490.00
26 8-Inch SDR 26 PVC Storm Sewer Ft $50.00
27 Connect to Existing Storm Sewer Manhole 1 Ea $400.00 $400.00 1 $400.00 1 $400.00
28 Connect to Existing Storm Sewer Main 3 Ea $400.00 $1,200.00 3 $1,200.00 3 $1,200.00
29 Underdrain, Subgrade, 4-inch 495 Ft $10.00 $4,950.00 495 $4,950.00 494 $4,940.00 1 $10.00
30 Underdrain, 4-Inch Sch 40 PVC 9 Ft $10.00 $90.00 9 $90.00 9 $90.00
31 6" SDR 35 PVC Sewer Lateral 9 Ft $55.00 $5,170.00 94 $5,170.00 94 $5,170.00
32 Connect to Existing Sanitary Sewer Main 1 Ea $400.00 $400.00 1 $400.00 1 $400.00
33 6-Inch Watermain 725 Ft $40.00 $29,000.00 725 $29,000.00 725 $29,000.00
34 Gate Valve and Box, 6-Inch 2 Ea $4,000.00 $8,000.00 2 $8,000.00 2 $8,000.00
35 Fire Hydrant Assembly 2 Ft $6,500.00 $13,000.00 2 $13,000.00 2 $13,000.00
36 Fire Hydrant Assembly Relocate 1 Ea $1,500.00 $1,500.00 1 $1,500.00 1 $1,500.00
37 6-Inch 45-Degree Bend 5 £a $300.00 $1,500.00 5 $1,500.00 5 $1,500.00
38 6-Inch 90-Degree Bend 5 £a $300.00 $1,500.00 5 $1,500.00 5 $1,500.00
39 6" x 6" x 6" Tee 1 Ea $300.00 $300.00 1 $300.00 1 $300.00
40 Connect to Existing 6-Inch Watermain 1 Ea $1,500.00 $1,500.00 1 $1,500.00 1 $1,500.00
41 Interior Piping Assemblies 1 LSUM | $4,500.00 $4,500.00 0.75 $3,375.00 0.75 $3,375.00
42 [Traffic Control 1 Lsum | $20,000.00 $20,000.00 0.75 $15,000.00 0.75 $15,000.00
43 Pavt. Mrkg, Waterborne, 4-Inch, White 750 Ft $8.00 $6,000.00 642 $5,136.00 642 $5,136.00
44 Pavt. Mrkg, Waterborne, Handicap Logo, Blue & White 3 Ea $200.00 $600.00 3 $600.00 3 $600.00
45 Post, Steel, 3 Ib 42 Ft $10.00 $420.00
46 Sign, Type IIA 6 Sft $75.00 $450.00
47 Lighting Unit on New Foundation 18 Ea $5,000.00 $90,000.00 18 $90,000.00 18 $90,000.00
48 Pull Box 7 Ea $1,000.00 $7,000.00 7 $7,000.00 7 $7,000.00
® Conduit, DB, 1-Inch 1423 Ft $5.00 $7,115.00 1423 $7,115.00 1015 $5,075.00 408 $2,040.00
50 Conduit, DB, 1.5-Inch 2186 Ft $5.25 $11,476.50 2186 $11,476.50 2057 $10,799.25 129 $677.25
51 Conduit, Directional Bore, 1.5-Inch 2145 Ft $20.00 $42,900.00 2145 $42,900.00 2145 $42,900.00
52 Wire in Conduit, #1 291 Ft $2.62 $762.42 291 $762.42 291 $762.42
53 Wire in Conduit, #2 1326 Ft $2.16 $2,864.16 1326 $2,864.16 1302 $2,812.32 24 $51.84
54 Wire in Conduit, #4 2842 Ft $1.86 $5,286.12 2842 $5,286.12 2842 $5,286.12
55 Wire in Conduit, #6 2608 Ft $1.79 $4,668.32 2608 $4,668.32 1710 $3,060.90 898 $1,607.42
56 Wire in Conduit, #8 2352 Ft $1.56 $3,669.12 2352 $3,669.12 2744 $4,280.64 392 -$611.52
57 Wire in Conduit, #10 2314 Ft $1.46 $3,378.44 2314 $3,378.44 1422 $2,076.12 892 $1,302.32
58 Wire in Conduit, #12 7080 Ft $1.42 $10,053.60 7080 $10,053.60 6420 $9,116.40 660 $937.20
59 Ground Wire in Conduit, #8 269 Ft $1.52 $712.88 469 $712.88 364 $553.28 105 $159.60
60 Ground Wire in Conduit, #10 1075 Ft $1.43 $1,537.25 1075 $1,537.25 256 $366.08 819 $1,171.17
61 Ground Wire in Conduit, #12 3367 Ft $1.40 $4,713.80 3367 $4,713.80 3053 $4,274.20 314 $439.60
62 50-30-20 RV Receptacle 2 Ea $1,500.00 $3,000.00 2 $3,000.00 2 $3,000.00
63 Duplex Receptacle 4 Ea $1,000.00 $4,000.00 4 $4,000.00 4 $4,000.00
64 Tree Lighting Receptacle 6 Ea $650.00 $3,900.00 6 $3,900.00 6 $3,900.00
65 Security Camera 1 LSUM |  $11,000.00 $11,000.00
66 Electrical Service, Supply 1 LsUM |  $4,000.00 $4,000.00 1 $4,000.00 1 $4,000.00
67 Electrical Service, Utility Building 1 LSUM | $10,000.00 $10,000.00 0.75 $7,500.00 0.75 $7,500.00
68 Gas Service, Supply 1 LsuM |  $5,000.00 $5,000.00 1 $5,000.00 1 $5,000.00
69 Gas Service, Utility Building Interior 1 LSUM | $2,500.00 $2,500.00 0.5 $1,250.00 0.5 $1,250.00
70 Gas Service, Fire Ring 95 Ft $25.00 $2,375.00 95 $2,375.00 95 $2,375.00
i Utility Building 1 Lsum | $28,596.00 $28,596.00 0.75 $21,447.00 05 $14,298.00 0.25 $7,149.00
2 Erosion Control 1 LSUM $700.00 $700.00 1 $700.00 1 $700.00
B Tent Tie-Downs 4 Ea $500.00 $2,000.00
74 Irrigation System 1 LsuM | $17,500.00 $17,500.00 0.75 $13,125.00 0.75 $13,125.00
7 Splash Pad Parts and Installation 1 LSUM | $90,000.00 $90,000.00 1 $90,000.00 1 $90,000.00
76 Spash Pad Concrete 627 Sft $15.00 $9,405.00 627 $9,405.00 627 $9,405.00
i Splash Pad Spare Parts 1 LSUM | $3,000.00 $3,000.00 1 $3,000.00 1 $3,000.00
78 Topsoil Surface, Furn, 4 inch 2761 Syd $12.00 $33,132.00 318 $3,816.00 318 $3,816.00
79 Topsoil Surface, Furn, 6 inch 528 Syd $15.00 $7,920.00 91 $1,365.00 91 $1,365.00
80 CIP all 22 Ft $175.00 $7,350.00 42 $7,350.00 42 $7,350.00
81 iosk, Type | 1 LSuM | $8,500.00 $8,500.00
82 @ Type il 1 LSUM | $6,100.00 $6,100.00
8 Pergola Structure 1 LSUM | $47,000.00 $47,000.00 0.75 $35,250.00 0.75 $35,250.00
84 Stage Shade Structure 1 LSUM | $29,000.00 $29,000.00 0.75 $21,750.00 0.75 $21,750.00
85 Pergola Structure Footing 1 LSUM |  $6,500.00 $6,500.00 1 $6,500.00 1 $6,500.00
86 Pergola Structure LED Lighting 35 Ft $75.00 $2,625.00
87 Stage Shade Structure Footing 1 LSUM |  $6,500.00 $6,500.00 1 $6,500.00 1 $6,500.00

© 2013 National Society of Professional Engineers for EICDC. All rights reserved.
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Progress Estimate - Unit Price Work

For (Contract): City of Ironwood - Downtown Square Am':gzz" 4
AP:;:z:‘f’" September 20 - 30, 2020 Application Date: October 26, 2020
= e e Tota‘\ Total Amount Qua.ntity Amfmm Quantity This | Amount This [ Quantity Amount
Bid Item No. | Description tem ies | unit price Total Value Quantity Placed Previously | Previously | T ite | Estimate | Withheld | Withheld
Quantity of Item ($) Placed Paid Paid
88 Precast Post Covers 1 LSUM |  $2,500.00 $2,500.00
89 Stage, Ramp, Stairs and Wall Concrete Work 1 LSUM | $35,000.00 $35,000.00 1 $35,000.00 1 $35,000.00
90 Ramp Hand Rail 72 Ft $75.00 $5,400.00
91 Stair Hand Rail 15 Ft $75.00 $1,125.00
92 Stage Rail 30 Ft $75.00 $2,250.00
93 Precast Fire Ring Cap 1 LsuM | $1,500.00 $1,500.00
94 Fire Ring 1 LsuM | $10,900.00 $10,900.00
95 40-Foot Flag Pole with Light 1 Ea $7,500.00 $7,500.00 0.75 $5,625.00 0.75 $5,625.00
96 35-Foot Flag Pole with Light 2 Ea $6,500.00 $13,000.00 15 $9,750.00 15 $9,750.00
1 Ea $4,500.00 $4,500.00
2 Ea $1,900.00 $3,800.00
33 Ea $150.00 $4,950.00
2 Ea $3,000.00 $6,000.00
1 Lsum | $9,500.00 $9,500.00 1 $9,500.00 0.75 $7,125.00 0.25 $2,375.00
1 Ea $3,000.00 $3,000.00 1 $3,000.00 1 $3,000.00
47 Ea $150.00 $7,050.00 47 $7,050.00 32 $4,800.00 15 $2,250.00
127 Syd $15.00 $1,905.00 127 $1,905.00 127 $1,905.00
105 Trash Receptacle and Recycling Receptacle 8 Ea $2,000.00 $16,000.00
106 Bench 9 Ea $2,300.00 $20,700.00
107 Bench on Wall 1 Ea $2,500.00 $2,500.00
108 Round Picnic Table and Round Picnic Table - ADA 10 Ea $3,100.00 $31,000.00
109 Rectangle Picnic Table and Rectangle Picnic Table - ADA 4 Ea $1,700.00 $6,800.00
110 Bike Rack 6 Ea $600.00 $3,600.00
111 Moveable Chair 12 Ea $250.00 $3,000.00
112 Lounge Chair 4 Ea $1,200.00 $4,800.00
113 Table Umbrella - Solar 2 Ea $7,000.00 $14,000.00
114 Table Umbrella 2 Ea $5,000.00 $10,000.00
115 Bike Fix-it Station 1 Ea $2,500.00 $2,500.00
116 Moveable Planter 3 Ea $700.00 $2,100.00
17 Erosion Control Blanket 1A Open Weave Textile 340 Syd $2.00 $680.00
118 Deciduous Shrub - No 5 Container 56 Ea $65.00 $3,640.00 45 $2,925.00 45 $2,925.00
119 Deciduous Tree - 2.5-Inch Cal B&B 6 Ea $800.00 $4,800.00
120 Deciduous Tree - 2-Inch Cal B&B 2 Ea $700.00 $1,400.00 2 $1,400.00 2 $1,400.00
121 Deciduous Tree - 8-Foot Height B&B 5 Ea $650.00 $3,250.00 5 $3,250.00 5 $3,250.00
122 Deciduous Tree - 5-Foot Height B&B 2 Ea $400.00 $800.00 2 $800.00 2 $800.00
123 Evergreen Shrub - 4-Foot Height 5 Ea $300.00 $1,500.00 5 $1,500.00 5 $1,500.00
124 Evergreen Tree - 10-Foot Height 1 Ea $700.00 $700.00 1 $700.00 1 $700.00
125 Evergreen Tree - 6-Foot Height 30 Ea $600.00 $18,000.00 28 $16,800.00 20 $12,000.00 8 $4,800.00
126 perennial 1-Gallon Container 125 Ea $25.00 $3,125.00 123 $3,075.00 21 $525.00 102 $2,550.00
127 Wood Mulch 98 Cyd $65.00 $6,370.00 36 $2,340.00 36 $2,340.00
128 Restoration, Sodding 1903 syd $6.00 $11,418.00
Seeding - Pollinator Lawn 646 syd $4.00 $2,584.00
130 Seeding - Turf syd $2.00
131 Reinforcement, Steel, Rebar #3 4914.21 Sft $3.00 $14,742.63 4109.21 $12,327.63 410921 | $12,327.63
132 | pirectional Boring Additional Mobilization and Time Costs 1 LSUM |  $3,000.00 $3,000.00 1 $3,000.00 1 $3,000.00
133 Security Camera Upgrades 1 LSUM |  $6,874.35 $6,874.35
134 Catch Basin Abandonment 1 LSUm $3,173.63 $3,173.63 1 $3,173.63 1 $3,173.63
[Totals $1,347,235.12 $1,027,531.47 $859,784.96 $167,746.51

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engineers for EJCDC. All rights reserved.
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CITY OF IRONWOOD
RESOLUTION #020-016

Commissioner offered the following resolution and moved for its adoption.

WHEREAS, the City of Ironwood and the Gogebic Range Trail Authority (GRTA),
support the establishment of officially designating Off Road Motorized Trail Routes (ORMTR)
for All Terrain Vehicles (ATV) and Snowmobiles within the City of Ironwood, and

WHEREAS, the Gogebic Range Trail Authority (GRTA) will obtain all necessary
permits and/or easements from private property owners, and

WHEREAS, the Gogebic Range Trail Authority (GRTA) will maintain the designated
trails, and provide necessary signage on designated route, and

WHEREAS, the Off Road Motorized Trail Routes (ORMTR) that are indicated on
“Exhibit A” shall be Officially Designated as Off Road Motorized Trail Routes (ORMTR), and

WHEREAS, the cost of establishing, signing, developing, maintaining and obtaining
legal access easements for the Off Road Motorized Trail Routes (ORMTR) shall be the
responsibility of the Gogebic Range Trail Authority (GRTA), and will be funded from donations,
grants, in-kind contributions, volunteer labor and other fundraising mechanisms, and

WHEREAS, all City, County, and State regulations pertaining to ATVs and
Snowmobiles shall be complied with, and

NOW THEREFORE, BE IT RESOLVED that the City of Ironwood hereby supports
the designation of Off Road Motorized Trail Routes (ORMTR) for All-Terrain Vehicles (ATV)
and Snowmobiles, as identified on the attached Exhibit A.

Supported by Commissioner
ADOPTED: Yeas
Nays:
Absent:

| hereby certify that the foregoing is a true and correct copy of a resolution made and adopted at
a regular meeting of the governing body of this municipality, on the 12th day of October 2020.

Karen M. Gullan, City Clerk
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Municipal Employees’ Retirement System @ MERS

Administrative Services Agreement

This Agreement, made effective as of the January 1, 2019 (“Effective Date”), between the Municipal
Employees' Retirement System of Michigan (MERS) and the City of Ironwood (Municipality), together with
the Adoption Agreement, provide the mutually agreed-upon terms for MERS’ administration of benefits for
former members with service accrued under Division 20 (Police and Fire) who are subsequently rehired
into a position covered by Division 21 (Police/Fire after 4/1/2012). Nothing in this Agreement supersedes
or waives any rights or obligations of the parties under law and the MERS Plan Document.

The Municipality has requested, and MERS has agreed to administer manually a nonstandard provision
with respect to former members who terminated with service accrued under Division 20 who are
subsequently rehired into a position covered by Division 21 on and after the Effective Date. Under this
Agreement, a former member with service accrued under Division 20 who is subsequently rehired into a
position covered under Division 21 will have all service s/he accrued under Division 20 determined under
the Plan terms, including multiplier, applicable to Division 20, but using the final average compensation
determined as of the date his service under Division 21 ends. For service by such former member after
s/he is rehired into Division 21, the member will have all service earned under Division 21 determined
under the Plan terms, including multiplier, applicable to Division 21, and also using the termination final
average compensation determined as of the date his service under Division 21 ends.

Notice of Applicability:
The Municipality agrees to provide MERS written notification of any members who rehire into Division 21
who terminated from Division 20 on and after the effective date of this agreement.

System Limitations:

Municipality acknowledges that the calculations required under this Agreement cannot at present be
electronically performed by MERS’ systems, and that MERS must manually adjust member records to
accurately calculate and display benefit information. These adjustments and limitations include:

e The projections/calculations of a member affected by this Agreement on the myMERS portal or in
annual statements may be incorrect. The applicable Plan terms and final average compensation will be
calculated accurately in accordance with the above and the MERS’ Plan Document upon retirement.

e The Municipality must retain a list of members subject to this Agreement; if any member subject to this
Agreement is transferred or later rehired into a different division, the Municipality must notify MERS in
writing prior to the time of the transfer or rehire.

¢ While MERS will make every reasonable effort to ensure the accuracy of its retirement benefit
calculations, with manual administration of nonstandard provisions such as this Agreement reflects,
there is a risk of error in calculating benefits, which risk is acknowledged by the Municipality.

e MERS reserves the right to modify its manual administration of the nonstandard provision as outlined
above.

Notice Requirement:

The Municipality must provide written notice to the impacted members of the above adjustments and
limitations. The Municipality acknowledges these limitations on MERS’ administration of this Agreement
and acknowledges that no technological changes will be made to automate the benefit calculations
impacted by this Agreement. The Municipality agrees to indemnify and hold harmless MERS, its Board
members, employees and agents for any damages or liability to any person or entity arising from MERS’
administration of this Agreement.

1134 Municipal Way | Lansing, MI 48917 | www.mersofmich.com | 517.703.9030 | 800.767.6377 | Fax 517.327.8336



Municipal Employees’ Retirement System @M EI{S
¢ Mumicpel Employeer’ Retirement Syiem

By signing below, the parties agree that the Defined Benefit Plan will be administered in accordance with
the explanations provided herein. Iltems not discussed in the Adoption Agreement or this Administrative
Services Agreement shall be administered in accordance with the MERS Plan Document and/or
applicable law.

Signature:

Printed Name:

Title:

Date:

Signature:

Printed Name:

Title:

Date:

Signature:

Printed Name:

Title:

Date:

Signature:

Printed Name:

Title:

Date:

Signature:

Printed Name:

Title:

Date:

e
1134 Municipal Way | Lansing, MI 48917 | www.mersofmich.com | 517.703.9030 | 800.767.6377 | Fax 517.327.8336



City of Ironwood Phone: (906) 932-5050
213 S. Marquette St. Fax: (906) 932-5745

Tronwood, MI 49938 ' RO N Wo O D www.cityofironwood.org
MICHIGAN | Zind Yoo, 7 Jorth

To:  Mayor Burchell and City Commission
From: Tom Bergman, Community Development Director
Date: October 6, 2020 ' Meeting Date: October 12, 2020

Re: Introduction of Odor Nuisance Ordinance and Civil Infraction Ordinance

As part of and effort to better manage and mitigate nuisances in the City of Ironwood, City Staff
has been working with the City Attorney to draft the two attached ordinances. The first ordinance
is an odor nuisance ordinance to address all odor issues in the City. This will create a more
objective way to control these nuisances.

The second ordinance is a Municipal Civil Infraction Ordinance. This ordinance sets up a
framework for civil fines associated with the Nuisance Ordinance and any ordinance that
references civil infractions in the penalties section of an ordinance. It also sets up the procedures
for issuance and situations where admission of responsibility is not made (district court
proceedings).

Recommendation

Motion to introduce the two ordinances so public hearings can be held at the next regular
meeting on October 26 2020.

t This Institution is an Equal Opportunity Provider, Employer and Housing Employer/Lender

OPPORTUNITY



ORDINANCE NO. 525, BOOK 5,

AN ORDINANCE TO AMEND THE CODE OF ORDINANCES, CITY OF IRONWOOQOD,
MICHIGAN BY ADDING A NEW CHAPTER WHICH NEW CHAPTER SHALL BE
DESIGNATED AS CHAPTER 38 OF SAID CODE
ENTITLED “MUNICIPAL CIVIL INFRACTIONS”

THE CITY OF IRONWOOD ORDAINS:
CHAPTER 38 - MUNICIPAL CIVIL INFRACTIONS
Sec. 38-1. Definitions.

The following words, terms and phrases, when used in this chapter, shall have the
meanings ascribed to them in this section, except where the context clearly indicates a different
meaning:

Act means Act No. 236 of the Public Acts of Michigan of 1961 (MCL 600.101 et seq., MSA
27A. 101 et seq.), as amended.

Authorized city official means a public safety officer, building inspector, or other designated
official or employee of the City authorized by this chapter or any ordinance to issue municipal
civil infraction citations or municipal civil infraction violation notices.

Bureau means the City municipal ordinance violations bureau, as established by this chapter.

Municipal civil infraction means an act or omission that is prohibited by this chapter or any
ordinance of the city, but which is not a crime under this chapter or other ordinance, and for
which civil sanctions, including, without limitation, fines, damages, expenses, and costs, may be
ordered, as authorized by the Act, as amended. A municipal civil infraction is not a lesser
included offense of a violation of the City that is a criminal offense.

Municipal civil infraction action means a civil action in which the defendant is alleged to be
responsible for a municipal civil infraction.

Municipal civil infraction citation means a written complaint or notice prepared by an
authorized city official, directing a person to appear in court regarding the occurrence or
existence of a municipal civil infraction violation by the person cited.

Municipal civil infraction violation notice means a written notice prepared by an authorized
City official, directing a person to appear at the City municipal ordinance violations bureau and
to pay the fine and costs, if any, prescribed for the violation by the schedule of fines adopted by
the City, as authorized under Sections 8396 and 8707(6) of the Act.



Sec. 38-2. General Penalties and Sanctions for Violations of City Ordinances, Continuing
Violations and Injunctive Relief.

A. Unless a violation of this chapter or any ordinance of the City is specifically
designated in the ordinance as a municipal civil infraction, the violation shall be
deemed to be a misdemeanor.

B. The sanction for a violation which is a municipal civil infraction shall be a civil fine
in the amount as provided by this chapter or the ordinance violates, plus any costs,
damages, expenses and other sanctions, as authorized under the Act and other
applicable laws.

1. Unless otherwise specifically provided by this chapter or any ordinance, the
civil fine for a violation shall be $50.00, plus costs and other sanctions, for
each infraction.

2. Increased civil fines may be imposed for repeated violations by a person of
any requirement or provision of this chapter or any ordinance. As used in this
section, the term “repeat offense” means a second (or any subsequent)
municipal civil infraction violation of the same requirement or provision
committed by a person within any six-month period, unless some other period
is specifically provided by this article or any ordinance, and for which the
person admits responsibility or is determined to be responsible. Unless
otherwise specifically provided by this chapter or any ordinance for a
particular municipal civil infraction violation, the increased fine for a repeat
offense shall be as follows:

i.  The fine for any offense which is a first repeat offense shall be $100,
plus costs.
ii.  The fine for any offense which is a second repeat offense shall be
$250, plus costs.
iii.  The fine for any offense which is a third repeat offense or any
subsequent repeat offense shall be $500, plus costs.

C. A violation includes any act which is prohibited, or made or declared to be unlawful,
or an offense by this chapter or any ordinance, and any omission or failure to act
where the act is required by this chapter or any ordinance.

D. Each day on which any violation of this chapter or any ordinance continues
constitutes a separate offense and shall be subject to penalties or sanctions as a
separate violation.

E. In addition to any remedies at law, the City may bring an action for an injunction or
other process against a person to restrain, prevent or abate any violation of this
chapter or any City ordinance.



Sec. 38-3. Authorized City Officials.

The following employees and/or officials of the City are hereby designated as the authorized
City officials to issue municipal civil infraction citations, directing alleged violators to appear in
court, or municipal civil infraction violation notices, directing alleged violators to appear at the
City municipal ordinance violations bureau, as provided by this chapter:

1. City building inspector;

2. Director of Public Safety;

3. Code enforcement officer; and
4. Sworn, public safety officers.

A municipal civil infraction action may be commenced upon the issuance by an authorized city
official of a municipal civil infraction citation directing the alleged violator to appear in court or
a municipal civil infraction violation notice directing the alleged violator to appear at the City
municipal ordinance violations bureau.

Sec. 38-4. Municipal Civil Infraction Citations — Issuance and Service.

Municipal civil infraction citations shall be issued and served by authorized City officials as
follows:

A. The time for appearance specified in a citation shall be within a reasonable time after the
citation is issued which shall not exceed 15 calendar days following such issuance.

B. The place for appearance specified in a citation shall be the county district court.

C. Each citation shall be numbered consecutively and shall be in a form approved by the
state court administrator. The original citation shall be filed with the district court.
Copies of the citation shall be retained by the City and issued to the alleged violator, as
provided by Section 8705 of the Act.

D. A citation for a municipal civil infraction signed by an authorized City official shall be
treated as made under oath if the violation alleged in the citation occurred in the presence
of the official signing the complaint and if the citation contains the following statement
immediately above the date and signature of the official: “I declare under the penalties of
perjury that the statements above are true to the best of my information, knowledge and
belief.”

E. An authorized City official who witnesses a person commit a municipal civil infraction
shall prepare and subscribe, as soon as possible and as completely as possible, an original
and required copies of a citation.

F. An authorized City official may issue a citation to a person if:



(a) Based upon investigation, the official has reasonable cause to believe that the
person is responsible for a municipal civil infraction; or

(b) Based upon investigation of a complaint by someone who allegedly witnessed the
person commit a municipal civil infraction, the official has reasonable cause to
believe that the person is responsible for an infraction and if the prosecuting
attorney or City attorney approves in writing the issuance of the citation.

G. Municipal civil infraction citations shall be served by an authorized City official as
follows:

(a) Except as otherwise provided by subsection (b) below, an authorized City official
shall personally serve a copy of the citation upon the alleged violator.

(b) If the municipal civil infraction action involves the use or occupancy of land, a
building, or other structure, a copy of the citation does not need to be personally
served upon the alleged violator, but may be served upon an owner or occupant of
the land, building, or structure, by posting a copy of the citation on the land or
attaching the copy to the building or structure. In addition, a copy of this citation
shall be sent by first class mail to the owner of the land, building, or structure at
the owner’s last known address.

Sec. 38-5. Same-Contents.

A. A municipal ordinance citation shall contain the name and address of the alleged violator,
the municipal civil infraction alleged, the place where the alleged violator shall appear in
court, the telephone number of the court, and the time at or by which the appearance shall
be made.

B. Further, the citation shall inform the alleged violator that he or she may do one of the
following:

(a) Admit responsibility for the municipal civil infraction by mail, in person, or by
representation, at or by the time specified for appearance.

(b) Admit responsibility for the municipal civil infraction, with explanation, by mail,
in person, or by representation, at or by the time specified for appearance.

(c) Deny responsibility for the municipal civil infraction by doing either of the
following:

i. Appearing in person for an informal hearing before a judge or district
court magistrate, without the opportunity of being represented by an
attorney, unless a formal hearing before a judge is requested by the City.

ii. Appearing in court for a formal hearing before a judge, with the
opportunity of being represented by an attorney.

C. The citation shall also inform the alleged violator of all of the following:

(a) If the alleged violator desires to admit responsibility with explanation, in person
or by representation, the alleged violator must apply to the court in person, by

4



mail, by telephone, or by representation within the time specified for appearance
and obtain a scheduled date and time for an appearance.

(b) If the alleged violator desires to deny responsibility, the alleged violator must
apply to the court in person, by mail, by telephone, or by representation within the
time specified for appearance and obtain a scheduled date and time to appear for a
hearing, unless a hearing date is specified on the citation.

(c) A hearing shall be an informal hearing unless a formal hearing is requested by the
alleged violator or the City.

(d) At an informal hearing the alleged violator must appear in person before a judge
or district court magistrate, without the opportunity of being represented by an
attorney.

(e) Ata formal hearing the alleged violator must appear in person before a judge with
the opportunity of being represented by an attorney.

D. The citation shall contain a notice in bold-faced type that the failure of the alleged
violator to appear within the time specified in the citation or at the time scheduled for a
hearing or appearance is a misdemeanor and will result in entry of a default judgment
against the alleged violator on the municipal civil infraction.

Sec. 38-6. Municipal Ordinance Violations Bureau.

A. Established. The City hereby establishes a municipal ordinance violations bureau, or
bureau, as authorized under Section 8396 of the Act to accept admissions of
responsibility for municipal civil infractions in response to municipal civil infraction
violation notices issued and served by authorized City officials, and to collect and retain
civil fines and costs, as prescribed by this article or any ordinance.

B. Location, Supervision, Employees, Rules and Regulations. The bureau shall be located at
the Ironwood Memorial Building at 213 S. Marquette Street, Ironwood, M1 and shall be
under the supervision and control of the City Manager. The City Manager, subject to the
approval of the City Council, shall adopt rules and regulations for the operation of the
bureau and appoint any necessary, qualified City employees to administer the bureau.

C. Disposition of Violations. The bureau may dispose only of municipal civil infraction
violations for which a fine has been scheduled and for which a municipal civil infraction
violation notice, as compared with a citation, has been issued. The fact that a fine has
been scheduled for a particular violation shall not entitle any person to dispose of the
violation at the bureau. Nothing in this article shall prevent or restrict the City from
issuing a municipal civil infraction citation for any violation or from prosecuting any
violation in a court of competent jurisdiction. No person shall be required to dispose of a
municipal civil infraction violation at the bureau and may have the violation processed
before a court of appropriate jurisdiction. The unwillingness of any person to dispose of
any violation at the bureau shall not prejudice the person or in any way diminish the
person’s rights, privileges, and protection accorded by law.



D. Bureau Limited to Accepting Admissions of Responsibility. The scope of the bureau’s
authority shall be limited to accepting admissions of responsibility for municipal civil
infractions and collecting and retaining civil fines and costs as a result of those
admissions. The bureau shall not accept payment of a fine from any person who denies
having committed the offense or who admits responsibility only with explanation, and in
no event shall the bureau determine, or attempt to determine, the truth or falsity of any
fact or matter relating to an alleged violation.

E. Municipal Civil Infraction Violation Notices. Municipal civil infraction violation notices
shall be issued and served by authorized City officials under the same circumstances and
upon the same persons as are citations, as provided for in section 38-4. In addition to any
other information required by this chapter or any ordinance, the notice of violation shall
indicate the time by which the alleged violator must appear at the bureau which shall not
exceed 15 calendar days following issuance, the methods by which an appearance may be
made, the address and telephone number of the bureau, the hours during which the bureau
is open, the amount of the fine scheduled for the alleged violation, and the consequences
for failure to appear and pay the required fine within the required time.

F. Appearance, Payment of Fines and Costs. An alleged violator receiving a municipal civil
infraction violation notice shall appear at the bureau and pay the specified fine and costs
at or by the time specified for appearance in the municipal civil infraction violation
notice. An appearance may be made by mail, in person, or by representation.

G. Procedure Where Admission of Responsibility not Made or Fine not Paid. If an
authorized City official issues and serves a municipal ordinance violation notice and if an
admission of responsibility is not made and the civil fine and costs, if any, prescribed by
the schedule of fines for the violation are not paid at the bureau, a municipal civil
infraction citation may be filed with the district court, and a copy of the citation may be
served by first class mail upon the alleged violator at the alleged violator’s last known
address. The citation filed with the court does not need to comply in all respects with the
requirements for citations as provided by sections 8705 and 8709 of the Act, but shall
consist of a sworn complaint containing the allegations stated in the municipal ordinance
violation notice and shall fairly inform the alleged violator how to respond to the citation.

Sec. 38-7. Repealer. Any ordinance that is in conflict with this Ordinance is hereby repealed.

Sec. 38-8. Severability. If any word, clause, sentence, paragraph or provision of this Ordinance
is deemed to be invalid by a court of competent jurisdiction, such word, clause, sentence,
paragraph or provision so designated shall be deemed severable and the remaining provisions of
the ordinance shall be deemed fully enforceable.

Sec. 38-9. Effective Date. The terms and provisions of this Ordinance shall become effective
upon adoption and publication in accordance with law.



Passed and adopted by the City Commission of the City of Ironwood, Michigan, this
day of 2020.

ANNETTE DA LIO-BURCHELL, MAYOR

ATTEST:

KAREN M. GULLAN, CITY CLERK



ORDINANCE NO. 526, BOOK 5

AN ORDINANCE TO AMEND THE CODE OF ORDINANCES, CITY OF IRONWOOD,
MICHIGAN, BY ADDING NEW SECTIONS TO CHAPTER 17, NUISANCES,
WHICH NEW SECTIONS SHALL BE DESIGNATED AS
SECTIONS 17-84 THROUGH 17-89 OF SAID CODE

The City of Ironwood Code of Ordinances is hereby amended to add Sections 17-84
through 17-89, prohibiting offensive odor.

THE CITY OF IRONWOOD ORDAINS:

Sec. 17-84. Pronhibition. It shall constitute a public nuisance and be unlawful for any owner or
operator of premises located within the City to cause or allow odor to emit beyond the
boundaries of the real property which:

(a) Creates odors or smells which are offensive or obnoxious to other persons within the
City; or

(b) Endangers the health and welfare of other persons within the City; or

(c) Creates a detrimental effect on the use and enjoyment of property of other persons in
the City; or

(d) Unreasonably interferes with the enjoyment of life, health, safety, peace, comfort or
property of other persons in the City.

Sec. 17-85. Odor. In addition to the prohibitions listed in Sec. 17-84, odors shall be deemed
unlawful if either of the following conditions are present:

(a) Odor detectable in the ambient air is greater than seven dilution to threshold (D/T) for
two samples or observations not less than 15 minutes apart within a one hour period
measured by a field olfactometer device beyond the boundaries of the property
emitting an odor to other properties within the City.

(b) When the City receives three or more formal complaints from individual residents
representing separate households within a 24-hour period and the complaints are
related to a single odor source.

Sec. 17-86. Penalty.

(@) Any person violating any provisions of this section shall be subject to a municipal
civil infraction with a civil fine of $250.00 plus the full cost to the City to prosecute
the matter. Each day on which a violation of this section occurs or continues shall
constitute a separate offense,

(b) Enforcement and penalty under this section shall be deemed to be cumulative and not
exclusive. Nothing in this section shall prevent the City from taking action under any
of its fire, housing, zoning or other health safety codes for violations thereof to seek



injunctive relief against such violations in accordance with the terms and conditions
of the particular code the city could proceed under. In addition, the city attorney may
apply to a court of competent jurisdiction for an injunction to prohibit the
continuation of any violation of this section. Such application for relief may include
seeking a temporary restraining order, temporary injunction and permanent
injunction.

Sec. 17-87. Repealer. Any ordinance that is in conflict with this Ordinance is hereby repealed.

Sec. 17-88. Severability. If any word, clause, sentence, paragraph or provision of this
ordinance is deemed to be invalid by a court of competent jurisdiction, such word, clause,
sentence, paragraph or provision so designated shall be deemed severable and the remaining
provisions of the ordinance shall be deemed fully enforceable.

Sec. 17-89. Effective Date. The terms and provisions of this Ordinance shall become effective
upon adoption and publication in accordance with law.

Passed and adopted by the City Commission of the City of Ironwood, Michigan, this
day of 2020.

ANNETTE DA LIO-BURCHELL, MAYOR

ATTEST:

KAREN M. GULLAN, CITY CLERK



Memo

To: Mayor & City Commission
From: Scott Erickson, City Manager
CC:

Date: October 12, 2020

Re: Discuss and Consider Authorizing Bids for a 2021 Water and Sanitary
Sewer Infrastructure Project.

Introduction

The City of Ironwood recently completed both a comprehensive water
system study as well as a comprehensive sanitary sewer study. The
studies provide both an inventory of each respective utility (water and
sewer) and recommendations for future infrastructure improvements.
This information, as well as input from the City Department of Public
Works, was used to help identify the proposed project locations and
scope of work. This work will include the following:

1) Sanitary sewer main replacement, water main replacement and street
reconstruction on Pewabic Street (Lawrence St. to Hemlock Street),
Lake Avenue (Curry Street to Lake Street) and as an alternate bid (if
project budgets allow) Chestnut Street (Francis St. to Harding to
Hemlock St.)

2) Reline existing sanitary sewer - Aurora St. (Lawrence St. to Suffolk
St.), Lowell Street (Aurora to McLeod Ave.) and alley main behind
theater (Lawrence St. to Suffolk St.) ’

3) Replace watermain on Van Buskirk St (Norrie Park Road to south)

4) Replace storm sewer on east side of Ayer Street south of Country
Club Road.

1



5) Install water main loop connections. at the intersections of Celia
St./Lake St. and Garvey St./Lake St.

6) Reline 25 worst condition sanitary sewer manholes as identified in the
comprehensive sanitary sewer study.

The funding for this work is estimated at $2,066,949.00. This estimate
includes $756,864 (water fund), $1,261,385 (sewer fund) and $48,700
(street fund). The funding for this project will be from a combination of
currently budgeted water and sanitary sewer funds in the 2020/21
budget, water and sanitary sewer fund balance and major street funds.

Recommendation

It is recommended to authorize bids for the 2021 Water and Sanitary
Sewer Infrastructure Project.

® Page 2
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Memo

To: Mayor & City Commission
From: Scott Erickson, City Manager
CC:

Date: October 12, 2020

Re: Discuss and Consider Approving Engineering Services Agreement
with Coleman Engineering for the 2021 Water and Sanitary Sewer
Infrastructure Project.

Introduction

The 2021 Water and Sanitary Sewer Infrastructure project will require
engineering services including: field surveys, engineering design,
permitting, project management and inspection services.

Recommendation

It is recommended to approve an engineering services agreement with
Coleman Engineering in the amount not to exceed $339,339.00 for the
2021 Water and Sanitary Sewer Infrastructure Project.



COLEMAN ENGINEERING COMPANY

CIVIL ENGINEERING * ENVIRONMENTAL ENGINEERING ¢ GEOTECHNICAL ENGINEERING ® SURVEYING

200 EAST AYER STREET » IRONWOOD, MI 49938 ¢ PHONE: 906-932-5048

October 6, 2020

Mr. Scott Erickson, City Manager
City of Ironwood

213 S. Marquette Street
Ironwood, Ml 49938

Re: Professional Engineering Services
2021 Sewer and Water Projects

Dear Mr. Erickson:

Coleman Engineering Company (CEC) appreciates the opportunity to provide this proposal for
Professional Engineering Services for the 2021 Sewer and Water projects. CEC has worked
together with the City of Ironwood to identify water and sewer projects that have been deemed
critical projects through the following:

e Addressing undersized and non-looped water mains which restrict flows and reduce
water quality;

e Replacement of old water pipes which have frequent breaks and service calls;

e Addressing condition issues identified in the SAW sewer project study;

e Addressing storm sewer issue on Bonnie Street.

We understand that this project will be funded by the City of Ironwood and there will not be
outside public funding requirements.

Base Scope of Services

CEC will perform engineering design, bidding and construction phase services for the above
referenced projects.

e Engineering design includes geotechnical drilling, topographic surveying and the
preparation of construction documents for water/sewer/storm and street replacement

IRON MOUNTAIN o [RONWOOD e NEGAUNEE e GREEN BAY
www.coleman-engineering.com
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as required for each individual area. This also includes the replacement of lead service
lines into houses for water services that are identified to be a “lead service line” as
dedicated by the State of Michigan.

e Biddingincludes CEC leading a public bidding process using the Engineering Joint Contract
Document Committee (EJCDC) documents that CEC typically uses for bidding City of
Ironwood projects.

e Construction Phase Services includes providing a Resident Project Representative to
provide oversight and inspection services, as well as leading the process for contractor
pay applications, change orders, RFls, shop drawing review, and other contracting
paperwork. CEC will also provide quality control testing services for the City of Ironwood
for earthwork, gravel, concrete, and asphalt construction materials.

The above stated services will be invoiced on a time and materials not to exceed basis. A
breakdown of fees are as follows:

Job Location ; j Estimated Engineering Cost
Van Buskirk $35,280.00
Bonnie Street Storm $11,200.00
Downtown Sewer Lining $23,098.00
Pewabic $55,755.00
Lake Avenue $137,156.00
Chestnut $50,400.00
Lake Street Intersections with Celia and Garvey Streets $12,000.00
Sewer MH relining of worst 25 condition manholes $14,450.00

Total Engineering Fee $339,339.00

These engineering fees have been derived from a calculation of a percentage of construction
costs which were calculated by CEC and the City of Ironwood for the eight different construction
projects, based on lineal foot costs of similar projects in recent years. This is a standard process
for calculating public infrastructure projects of this nature, as was also done for Phases 1, 2, 3,
and 4 through the USDA Rural Development process. Should our actual costs be less than these
estimates, CEC will only bill what our time and expenses are for the scope of services performed.

Alternate Optional Scope of Services

In the fee table above, CEC estimates the design and construction management of the Chestnut
project to be $50,400. As requested by the City of Ironwood, should bids be unfavorable and the
City NOT want to build the Chestnut Street portion of the project (lowest priority of the listed
projects), CEC will reduce our not to exceed fee by $20,000 (down to $319,339) to account for
the elimination of Construction Engineering.
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Fees

The professional engineering and surveying services for the Base Scope of Services described
above will be completed on a time and materials basis not to exceed the amount of $339,339.00.

Schedule

Assuming a signed contract is received by October 13, 2020, CEC will complete the topographic
survey services prior to the onset of winter conditions. Design services will also begin
immediately and the goal will be to have construction documents ready to bid by April 2021 (or
sooner if possible) to allow the contractor to start construction in May of 2021. A 4-to 5-month
construction process would be typical for this size of project.

Acceptance

If you accept this proposal, please endorse the attached Work Order and return a signed copy to
our office.

We appreciate the opportunity to submit this proposal. If you have any questions or comments,
please feel free to contact me at (906) 932-5048.

Sincerely,
COLEMAN ENGINEERING COMPANY

J B

Paul C. Anderson, P.E.
Project Manager

Attachments

PCA/map



AGREEMENT NO. 07044
PROJECT NO.
WORK ORDER NO.
EXHIBIT "A"
WORK ORDER

COLEMAN ENGINEERING COMPANY and its directors, officers, shareholders, employees, agents,
affiliates, independent professional associates, consultants and subcontractors, as the case may be,
(collectively, "COLEMAN") agree to perform for CLIENT, on this specific Project, the Services described
below. The services shall be performed subject to and upon the terms and conditions set forth in the
Professional Services Agreement (the "Agreement") dated February 16, 2007, by and between COLEMAN
and CLIENT, which Agreement is hereby amended to incorporate this Work Order.

It is agreed that this Agreement, and such other documents required by it during the term of this
Agreement, may be approved by a signed copy transmitted by fax or .pdf copy containing all signatures in
lieu of the original signed copy, and that a copy transmitted by fax or .pdf shall be legally binding upon the
parties to said Agreement(s).”

PROJECT: Professional Engineering Services
2021 Sewer and Water Projects

SERVICES: As described in our proposal letter dated October 6, 2020, a copy of which is attached
and made part of this contract.

FEES: Services will be completed for a not to exceed fee of $339,339.00 for the scope of work,
the assumptions and the conditions set forth in our proposal dated October 6, 2020, a
copy of which is attached and made part of this contract. Should the Chestnut Street
portion of the project be eliminated, the not to exceed fee will be reduced to $319,339.00.

Please understand that services will be invoiced on a time and materials basis using our
current standard fee schedule(s) and that our estimate of cost is based on our current
understanding of the project requirements and the level of effort needed to complete the
services. We will make every effort to not exceed our estimate but if the scope of services
and the associated assumptions or conditions of our estimate change, we will need to
discuss how the changes will affect our estimate. Out of scope services will not be
completed until our estimate is adjusted and approved. In addition, if our understanding
of the service changes, we will also cease work until we discuss and agree to proceed.

SPECIAL TERMS AND CONDITIONS:

During completion of this work, Coleman Engineering Company will not accept responsibility for
the safety of individuals other than Coleman Engineering Company employees.

AUTHORIZATION

This Work Order and the scope of services (the "Services") defined herein are approved and COLEMAN is
hereby directed and authorized to proceed with the Services for the designated Project in accordance with
the terms and conditions of the above-referenced Agreement.

Requested By: Accepted By:

CITY OF IRONWOOD COLEMAN ENGINEERING COMPANY
By: Scott Erickson By: Jeff Sjoquist, P.E.

Title: City Manager Title: Principal

Date: Date: October 6, 2020

Last Revised 06/06/18



RESOLUTION #020-017
A RESOLUTION DETERMINING THAT A
HAZARD AND NUISANCE EXISTS

At a Regular Meeting of the City Commission of the City of Ironwood, duly held on
October 12th 2020, in the Commission Chambers of the Municipal Memorial Building,
Ironwood, Michigan, the following Resolution was offered by Commissioner :
supported by Commissioner

WHEREAS, the City Commission has investigated the conditions of the property
located at 137 E. Birch Street (52-27-207-080) and debris is scattered throughout the
property

WHEREAS, the proper notice and deadlines have been given to
owner(s)/occupant(s) of property regarding the correction of the City Code violation(s)
via letters send on March 9th 2020 and July 27th 2020; and, October 6™ 2020,

WHEREAS, the City Commission is duly authorized to determine that a code
violation exists and order such properties to become compliant under direction of the City
Manager and that any and all expenses of abatement may be assessed against the
prospective property;

NOW, THEREFORE, be it resolved by the City Commission of the City of
Ironwood, that:

1. That a public hazard or nuisance which is dangerous to the health, safety, or
welfare of the inhabitants of the City of Ironwood or those residing or
habitually going near such lot, building, or structure does exist at 137 E. Birch
Street (52-27-207-080) and,

2. That said public hazard or nuisance is in violation of City Ordinance, Chapter
17, Article IV, Sec 17-67(2-3); and,

3. A Pubic Hearing will be held on October 26™ 2020 at 5:25 P.M. at which time
the owner may raise any objection to the proposed abatement.

Roll call vote was taken: Ayes: Nays

STATE OF MICHIGAN )
) ss.
COUNTY OF GOGEBIC)

| hereby certify that the foregoing is a true and complete copy of a resolution
adopted by; the Ironwood City Commission, County of Gogebic, State of Michigan, at a
regular meeting held on October 12th 2020 and that said meeting was conducted and
public notice of said meeting was given pursuant to and in full compliance with the Open
Meetings Act, being Act 267, Public Act of Michigan, 1967, and that the minutes of said
meeting were kept and will be or have been made available as required by said act.

Karen M. Gullan, City Clerk
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